



# CM Contingency Modification

0309a. - Stillwater P.S. New H.S. Early Packages

**Title:** RFI 09 - Cap Existing Waterline Branches

**CM Contingency Modification : #** 3

**Date:** 07/24/2024 **Date Required:**

**Description of Work:** Cap two (2) existing water line branches that have faulty valves to allow for demolition to continue as outlined in RFI 09.

The below items will increase or decrease the contract scheduled value by the amounts listed below. Time in days indicates additional time required to project completion due to the changes referenced.


Item	Units	UM	Unit Price	Item Total	Bonds & Ins	Fee	Total	Time (In days)
1 : RFI 09 - Cap Existing Waterline Branches	0.00	LS	0.00	- 3,980.0	0.0	0.00	- 3,980.00	
2 : D Owen	0.00	LS	0.00	3,980.0	0.0	0.00	3,980.00	

**Total Change Amount:** 0.00

Notes: This Modification may add scope beyond the original contract documents. If the funds committed by this modification are needed for legitimate construction related items the contingency fund will be replenished in the amount of this modification by the owner.

**Approved By:**

 8/05/2024  
 Construction Manager: Date:

 08/05/2024  
 Architect: Date:

 8-5-24  
 Owner: Date: