



CM Contingency Modification

0309b. - Stillwater New High School

Title: CMOD 46 - Access Control Door Prep

CM Contingency Modification : # 46

Date: 07/08/2026 **Date Required:**

Description of Work: This contingency modification covers the costs associated with preparing the aluminum doors for access control hardware in the glazing contractor's shop rather than at the manufacturer's facility. This approach was necessary to maintain the project schedule and meet critical door production deadlines.


The below items will increase or decrease the contract scheduled value by the amounts listed below. Time in days indicates additional time required to project completion due to the changes referenced.

Item	Units	UM	Unit Price	Item Total	Bonds & Ins	Fee	Total	Time (In days)
1 : CMOD 46 - Access Control Door Prep	0.00	LS	0.00	- 1,500.0	0.0	0.00	- 1,500.00	
2 : Lee Glass	0.00	LS	0.00	1,500.0	0.0	0.00	1,500.00	

Total Change Amount: 0.00

Notes:

Approved By:

	8/03/2026
Construction Manager:	Date:
	08/03/2026
Architect:	Date:
	8/4/26
Owner:	Date:



CHANGE ORDER	DATE	EXPIRATION DATE	TOTAL
#26821-21	2/18/2026	3/20/2026	\$1,500.00

CUSTOMER

Willowbrook Contruction Services
(405) 224-1554
hilary.peters@willowbrook.build

PO Box 807
Chickasha, ok 73023

JOB INFO

**CMS WILLOWBROOK-Stillwater
High School**
410 W Franklin Ln
Stillwater, OK 74075

LEE GLASS & WINDOW, LLC

1002 S Lewis St
Stillwater, OK 74074
(405) 372-6600
phil@leeglassco.com
<https://www.leeglassco.com/>

This change order is for shop prepping doors and frames 1002, 1002.1, 1002.2, 1002.3, 1002.4 for hardware before installation.

ITEMS**SUBTOTAL**

Aluminum Cutting Router Bits

\$300.00

Labor**ITEMS****SUBTOTAL**

Labor to prep and apply hardware for the above noted doors and frames.

\$1,200.00

Total: \$1,500.00



CM Contingency Modification

0309b. - Stillwater New High School

Title: CMOD 47 - Science 1122 Fume Hood Controls

CM Contingency Modification : # 47

Date: 07/13/2026 **Date Required:**

Description of Work: This contingency modification is to cover costs associated with installing all required controls for the Fume Hood in Science 1122 that were out side of any subcontractor's scope at time of bid.

The below items will increase or decrease the contract scheduled value by the amounts listed below. Time in days indicates additional time required to project completion due to the changes referenced.

Item	Units	UM	Unit Price	Item Total	Bonds & Ins	Fee	Total	Time (In days)
1 : CMOD 47 - Science 1122 Fume Hood Controls	0.00	LS	0.00	- 6,870.0	0.0	0.00	- 6,870.00	
2 : DeHart	0.00	LS	0.00	6,870.0	0.0	0.00	6,870.00	

Total Change Amount: 0.00

Notes:


Approved By:



8/03/2026

Construction Manager:


Date:



08/03/2026

Architect:

Date:



8/4/26

Owner:

Date:

Request for Change Order

Project: 88709 Stillwater Schools	Request for Change Order Number: 0024 Title: Fume hood controls Request for Change Order Date: Jun 10, 2026
To: CMS Willowbrook	Architect's Project No: Contract Date:

We propose to make the following changes in this contract :

PCO:0024

Name: Fume hood & gas valve controls	Source:	Type:
---	----------------	--------------

Description: As requested- pricing to include hooking up controls on the fume hood and back to Utility controller.

Scope of work:

Amount: 6,870.00

Cost Items:

Number	Name	Description	Amount
01	Automated Integrated		6,870.00

Markups for above items are listed below:

Number	Name	Description	Amount

Cost Items inclusive of markups:

Number	Name	Description	Amount
01	Automated Integrated		6,870.00

The total Cost to perform the work as described above is a CHANGE of 6,870.00.

Please indicate your acceptance and approval of this additional work in the space provided below

CONTRACTOR

ADDRESS

BY *(Signature)*

(Typed name)

DATE _____

