



Owner Contingency Modification

0310b. - SPS HS Athletics Phase 1 - Civil & Landscape Package

Title: OMOD 7 - RFI 17 Pole Vault Concrete Pad

Owner Contingency Modification : # 7

Date: 08/20/2026 **Date Required:**

Description of Work: Material, labor, and equipment to extend the existing pole vault concrete pad as outlined in RFI 17.



The below items will increase or decrease the contract scheduled value by the amounts listed below. Time in days indicates additional time required to project completion due to the changes referenced.

Item	Units	UM	Unit Price	Item Total	Bonds & Ins	Fee	Total	Time (In days)
1 : OMOD 7 - RFI 17 Pole Vault Concrete Pad	0.00	LS	0.00	- 3,800.0	0.0	0.00	- 3,800.00	
2 : T Bolt Inv	0.00	LS	0.00	3,800.0	0.0	0.00	3,800.00	

Total Change Amount: 0.00

Notes:

Approved By:

	8/28/2026
Construction Manager:	Date:
	08.31.2026
Architect:	Date:
	8/31/26
Owner:	Date:

T Bolt LLC

Nick Thompson
Business Number (405)471-1372
3124 S Perkins Rd
Stillwater Ok 74074
(405)471-1372
tbolttruckingllc@gmail.com

INVOICE
INV0161

DATE
08/12/2026

DUE DATE
08/12/2026

BALANCE DUE
USD \$3,800.00

BILL TO

Willowbrook

☎ +14058804890
Cary.cox@willowbrook.build

DESCRIPTION	RATE	QTY	AMOUNT
Pole Vault Slab	\$3,800.00	1	\$3,800.00
Strip topsoil, form and pour concrete to existing pole vault slab.			

TOTAL \$3,800.00

Payment Info

PAYMENT INSTRUCTIONS
Please make all checks payable to:

BALANCE DUE
USD \$3,800.00

T Bolt Trucking LLC