
Agenda Item II-F: Apollo Renovations and Additions Change Orders Totaling -\$13,236.40
Presented by: Amy Skaalerud, Executive Director of Finance and Business Services

Background

-Change Order #2 with Wenger in the amount of -\$15,850.77 to revise the width of the acoustical sound doors

-Change Order #2 with A.J. Moore Electric in the amount of +\$2,614.37 to change the electrical gear from Siemens to Square D and switch to aluminum transformers.

This project is funded with proceeds from the 2025A School Building Bonds.

These change orders are within the approved budget for this project.

Administration Recommendation:

The Administration recommends approval of these change orders for the above named project.