
Agenda Item II-G: Multipurpose Athletic Facility Change Orders Totaling +\$5,961.62
Presented by: Amy Skaalerud, Executive Director of Finance and Business Services

Background

- Change Order #2 with Legacy Building Solutions in the amount of +\$2,934.22 to provide and install sub framing and support for the dimensional letter signage on the main entrance.
- Change Order #2 with Design Electric in the amount of +\$3,027.40 to provide electrical pathways and power for the dimensional letter signage on the main entrance.

This project is funded with proceeds from the 2025A School Building Bonds.

These change orders are within the approved budget for this project.

Administration Recommendation:

The Administration recommends approval of these change orders for the above named project.