



CM Contingency Modification

0310b. - SPS HS Athletics Phase 1 - Civil & Landscape Package

Title: CMOD 1 - Additional Earthwork Scope

CM Contingency Modification : # 1

Date: 09/25/2026 **Date Required:**

Description of Work: This contingency modification covers costs associated with the earthwork contractor's demolition of the existing canopy to maintain the building pad construction schedule and installation of temporary storm drainage to allow site work to proceed without delay.

The below items will increase or decrease the contract scheduled value by the amounts listed below. Time in days indicates additional time required to project completion due to the changes referenced.


Item	Units	UM	Unit Price	Item Total	Bonds & Ins	Fee	Total	Time (In days)
1 : CMOD 1 - Additional Earthwork Scope	0.00	LS	0.00	- 3,500.0	0.0	0.00	- 3,500.00	
2 : MK Excavation	0.00	LS	0.00	3,500.0	0.0	0.00	3,500.00	

Total Change Amount: 0.00

Notes:

Approved By:

 9/29/2026
Construction Manager: Date:

 09.29.2026
Architect: Date:

 9/29/26
Owner: Date:



MK Excavation, LLC
PO Box 863
Stillwater OK 74076-0863
(918) 671-8294

Change Order

Order#: 3

Order Date: 09/22/2026

To: CMSWillowbrook
3108 S. 9th St.
Chickasha OK 73018

Project: 26017
SHS Athletics Phase 1
1224 N Husband St
Stillwater OK 74075

Please sign below to accept the pricing and terms of this Change Order:

Plans Attached ☐

Specifications Attached ☐

Description of Work	Quantity	Unit	Rate	Amount
~~Pier Removal T&M~~				~~5,000.00~~
Canopy Demo				1,500.00
Temp Strom Drain				2,000.00

Notes

Negative changes will lower the overall contract price requiring no additional payment by owner.

Requested Amount of Change

8,500.00

The Contract Sum will be changed by this Change Order

8,500.00

Print Name: _____ Date: _____

Sign Name: _____ Date: _____