



STILLWATER PUBLIC SCHOOLS
STILLWATER BOARD OF EDUCATION

PREPARED BY: Bo Gamble, Assistant Superintendent of Operations
APPROVED BY: Uwe Gordon, Superintendent
DATE: November 12, 2024

AGENDA ITEM: 4L

Consider and Vote to Approve Willowbrook, Inc. use of CM Contingency and Allowances for the SPS Bond 2023 HS Phase I Construction Project.

BOARD ACTION REQUESTED:

Vote to Approve Willowbrook, Inc. use of CM Contingency and Allowances for the SPS Bond 2023 HS Phase I Construction Project.

BACKGROUND INFORMATION:

The attached report lists the requested use of CM contingency and allowances by Willowbrook, Inc. for the SPS Bond 2023 HS Phase I Construction Project.

The requests made in this agenda item do not impact the GMP.



CM Contingency Modification

0309b. - Stillwater New High School

Title: CMOD 2 - PR 04 6" Meter Vault

CM Contingency Modification : # 2

Date: 11/04/2024 Date Required:

Description of Work: This CM Contingency modification is to cover costs associated with all labor and material required to complete the utility revisions outlined in PR 04.


The below items will increase or decrease the contract scheduled value by the amounts listed below. Time in days indicates additional time required to project completion due to the changes referenced.

| Item | Units | UM | Unit Price | Item Total | Bonds & Ins | Fee | Total | Time (In days) |
|-----------------------------------|-------|----|------------|------------|-------------|------|-------------|----------------|
| 1 : CMOD 2 - PR 04 6" Meter Vault | 0.00 | LS | 0.00 | - 92,450.0 | 0.0 | 0.00 | - 92,450.00 | |
| 2 : D Owen Construction | 0.00 | LS | 0.00 | 92,450.0 | 0.0 | 0.00 | 92,450.00 | |

Total Change Amount: 0.00

Notes:

Approved By:

 11/05/2024
 Construction Manager: _____ Date: _____
 11/05/2024
 Architect: _____ Date: _____
 11/5/24
 Owner: _____ Date: _____