



Owner Contingency Modification

0309c. - Stillwater New High School - Phase 2 PA Wing

Title: OMOD 5 - PA Flush Pull Revisions

Owner Contingency Modification : # 5

Date: 07/29/2025 **Date Required:**

Description of Work: The following scope of work is included in this PCO:

1. Replace Flush Pull 95B with Rockwood RM3310, 1 inch diameter, 2 1/2 projection, 12 in length to math the Phase PR 045 changes.

The below items will increase or decrease the contract scheduled value by the amounts listed below. Time in days indicates additional time required to project completion due to the changes referenced.

Item	Units	UM	Unit Price	Item Total	Bonds & Ins	Fee	Total	Time (In days)
1 : OMOD 5 - PA Flush Pull Revisions	0.00	LS	0.00	- 3,611.8	0.0	0.00	- 3,611.84	
2 : Lee Glass	0.00	LS	0.00	3,611.8	0.0	0.00	3,611.84	

Total Change Amount: 0.00

Notes:

Approved By:

Shawn Vail

7/29/2025

Construction Manager:

Date:

WSP

07/29/2025

Architect:

Date:

B. Am

7/28/25

Owner:

Date:



CHANGE ORDER	DATE	EXPIRATION DATE	TOTAL
#26284-4	7/14/2025	8/10/2025	\$3,611.84

CUSTOMER

Willowbrook Contruction Services
 (405) 224-1554
 hilary.peters@willowbrook.build

 PO Box 807
 Chickasha, ok 73023

JOB INFO

**CMS WILLOWBROOK-Stillwater
 High School Phase 2**
 1515 Cimarron Plaza
 Stillwater, OK 74075

LEE GLASS & WINDOW, LLC

1002 S Lewis St
 Stillwater, OK 74074
 +1 (405) 372-6600
 phil@leeglassco.com

**Phase 2 Change Order to convert flush door pulls on storefront doors to
 Rockwood D Style Pulls.
 Costs reflect manufacturer increases due to tariffs.**

ITEMS	SUBTOTAL
Rockwood RM3310-180A-12CTC-12HD Door Pulls. Interior and Exterior.	\$3,611.84

*The 4 flush door pulls have not been ordered yet, so a deduction of \$97.20 has been taken out of the total cost of \$3709.04, leaving the current total of \$3,611.84.

Subtotal:	\$3,611.84
Total:	\$3,611.84
Deposit Due (100%):	\$3,611.84
Balance Due:	\$3,611.84