



MARBLE FALLS

Independent School District

Meeting Date:

Meeting Type:

How will you present this item to the Board?

Does this item require any documents to be signed by the Board?

LOVE & INSPIRE

Marble Falls ISD has an unyielding commitment to love every child and inspire them to achieve their fullest potential.



MARBLE FALLS

Independent School District



Marble Falls ISD High School Renovations and Additions

Preliminary Total Program NTE

TIPS JOC 230104 02 | August 10th, 2026

Contents:

1. Basis of Estimate
2. Cost Summary
3. Enumeration of Documents



Basis of Estimate





August 10, 2026

VIA ELECTRONIC MAIL

Mr. Mackie Price
Bond Director
Marble Falls Independent School District
1800 Colt Circle
Marble Falls, TX 78654

RE: PRELIMINARY TOTAL PROGRAM NTE | 100% CD | MARBLE FALLS HS – RENOVATIONS & ADDITIONS
Procurement: TIPS – #230104-02

Dear Mr. Price,

On behalf of CORE Construction, I am pleased to submit our Preliminary Total Program Not to Exceed pricing for the Marble Falls HS Renovations & Additions based on the 100% CD documents and project discussions to date.

Preliminary NTE Summary:

Marble Falls HS – Renovations & Additions Preliminary Total Program NTE	\$13,682,640
Base Construction NTE – Current Construction Scope	\$13,020,860
Owner Controlled Reserves & Allowances	\$661,780

Enclosed you will find the Basis of Estimate Clarifications, Preliminary NTE Summary, Scope and Cost Summary, and Enumeration of Documents

This Preliminary NTE is being provided for budget confirmation, scope alignment, and project planning. Final Job Order Contract pricing will be developed in accordance with TIPS Contract 230104 02 and supported by the required unit price book line-item estimate prior to final project authorization

Respectfully submitted,

Trevor Flinn

Trevor Flinn
Preconstruction Manager
CORE Construction

ASSUMPTIONS, CLARIFICATIONS, & EXCLUSIONS

Schedule

Project Construction Duration and Substantial Completion remain dependent upon timely approvals, permitting, and release to proceed. This Preliminary Total Program NTE is based on the following milestone assumptions:

- Total Preliminary Program NTE approval received no later than **8/25/2026**
- Notice to Proceed and start of construction no later than **9/01/2026**
- Building permit received in time to support the above start date
- Substantial Completion targeted for **September 1, 2027**
 - Band Hall & Auditorium Substantial Completion: **7/7/27**
 - Dance & Cheer Substantial Completion: **9/01/27**
- Delays to approvals, permitting, owner decisions, or scope changes may impact cost and schedule
- If authorization is received earlier than the dates above, Substantial Completion may still remain subject to procurement, subcontractor availability, and material lead times

Owner Items

- Marble Falls ISD and CORE acknowledge that material availability, supply chain conditions, tariffs, and other market factors may continue to affect pricing and schedule. If labor, materials, or equipment are materially impacted by unforeseen market conditions beyond CORE's control, the parties will work together to evaluate an appropriate adjustment to cost and/or schedule.
- If tariffs or similar market actions materially affect cost after the date of this pricing, the parties will work together to review available sourcing alternatives and determine the appropriate treatment of those impacts.
- This Preliminary Total Program NTE is valid for 60 calendar days. After that time, CORE reserves the right to adjust pricing based on market conditions at the time of acceptance.
- Testing and Special Inspections are by Owner and are not included unless specifically noted otherwise.
- Platting and/or re-platting, licensing agreements, land-use permitting, site development permits, and any associated costs are not included.
- Building permit costs, plan expeditor fees, plan check fees, impact fees, utility recovery charges, tap fees, and permanent meter fees are by Owner and are not included.

Owner Controlled Reserves & Allowances

- Owner Controlled Scope Reserve (2.0%) is included to address unforeseen conditions and owner-directed scope refinement.
- Owner Controlled Plan Review / AHJ Comment Reserve: \$25,000
- Owner Controlled Graphics & Signage Reserve: \$15,000
- Owner Controlled Abatement Reserve: \$35,000
- Owner Controlled ERRCS Reserve: \$233,127
- Owner Controlled DAS Reserve: \$233,127
- Owner Controlled Stage Trap Door Reserve: \$10,000

General Basis of Estimate

1. Pricing is based on documents issued by Huckabee Architects as identified in the List of Documents.
2. This Basis of Estimate is intended to clarify the assumptions, inclusions, and exclusions used in developing the Preliminary Total Program NTE.
3. Pricing assumes normal working hours unless otherwise required to maintain the project schedule.
4. Some materials may be purchased and stored in advance to reduce exposure to escalation, availability issues, or lead-time impacts. If design revisions affect previously purchased materials, any resulting cost or schedule impact will need to be addressed separately.
5. Normal shrinkage cracking of concrete is anticipated and shall not by itself be cause for removal or replacement of otherwise structurally sound slabs.
6. Existing slab conditions and existing utility/service conditions are assumed adequate except where specifically noted otherwise.
7. Unless specifically noted, permits, utility recovery fees, tap fees, impact fees, and similar jurisdictional charges are by Owner.
8. Owner-directed scope changes, design revisions, delayed approvals, delayed permitting, or market impacts occurring after the date of this pricing may require adjustment to cost and/or schedule.
9. This document establishes the current preliminary project scope and Preliminary Total Program NTE for budget and planning purposes. Final Job Order Contract pricing will be reconciled to the applicable TIPS 230104 02 pricing requirements and supported by the required unit price book line item estimate prior to final project authorization.



Specific Exclusions

Unless specifically identified elsewhere in this Basis of Estimate or in the pricing summary, the following are excluded or assumed to be by Owner and/or others:

- Building permit costs, plan expeditor fees, plan check fees, impact fees, utility recovery charges, tap fees, and permanent meter fees
- Testing, Special Inspections, and Third-Party Commissioning
- Owner-directed scope added after the date of this pricing
- Material or system revisions resulting from design changes after the date of this pricing
- Work not specifically shown in the current design documents and not reasonably inferable from them
- Costs associated with owner-furnished or owner-installed items unless specifically noted otherwise
- Scope items identified in the line-item clarifications below as “not included”

Project-Specific Exclusions and Owner-Provided Items

- Hazardous material abatement, except as carried in the Owner Controlled Abatement Allowance
- Overtime or acceleration not otherwise required by the base schedule assumptions
- GPR/X-ray of slabs, foundations, or structures unless specifically carried elsewhere
- Repair, modification, or warranty extension of existing systems or equipment shown to remain, unless specifically noted
- Temporary generators, unless specifically noted
- Scope or standards not reflected in the current contract documents
- Repair or modification of existing concealed conditions not shown in the current documents
- Rock or foreign material excavation and haul-off, unless specifically shown
- Modification of existing above-ceiling items required solely to bring existing conditions into compliance where not shown in the current documents
- Warranty of newly installed adhered flooring material over existing slab unless a specified moisture mitigation product is included
- The following are excluded and assumed to be by Owner or Owner’s vendors unless specifically shown otherwise in the estimate:
 - FF&E and associated delivery / installation
 - Moving, salvage, and relocation of existing furnishings or equipment
 - Owner-furnished AV equipment where applicable
 - Owner-furnished specialty equipment where applicable

Other Scope Specific Assumptions and Clarifications:

LINE ITEM 1 | Demolition

1. We have included:
 - Removal of Auditorium Hard-Lid Ceilings for Life Safety Work
2. We have NOT included:
 - Portable Classroom Removal
 - Band Tower Relocation

LINE ITEM 7 | Earthwork & Paving

1. We have included:
 - Haul off
2. We have NOT included:
 - Stockpiling and Respreading

LINE ITEM 8 | Site Utilities

1. We have included:
 - Cap and abandon existing utilities in place that are not explicitly shown to demo and remove.
 - Fire Riser

LINE ITEM 14 | Site Signage & Striping

1. We have included:
 - Seal Coat and Crack fill in
 - Power washing existing pavements prior to striping
 - Black Paint at existing striping of the Band Practice Lot
2. We have NOT included:
 - Fire Lane Striping

LINE ITEM 15 | Landscaping & Irrigation

1. We have included:
 - Sod, Seed, and Imported topsoil for disturbed areas
2. We have NOT included:
 - Existing tree maintenance through the duration of construction.
 - Replacing any trees impacted by construction operations, including unavoidable root damage.

LINE ITEM 27 | Building Concrete

1. We have included:
 - Curing Compound in lieu of wet curing
 - Pier Casing
 - Utility/Sawcut Pour Backs
 - Haul Off
2. We have NOT included:
 - Test Pier Holes
 - Band Tower Foundation
 - Shoring existing soils including at existing foundations. Assumed existing foundations extend down to the same extents or beyond depths of new foundations.
 - Shoring of any foundations or slabs on metal decks.
 - Demo and pourback of any sidewalks, paving, or curbs beyond the extent of what is detailed in the contract documents.

LINE ITEM 40 | Glass & Glazing

1. We have included:
 - Mirrors in the Dance & Cheer studios
 - Storefront Hardware

LINE ITEM 47 | Membrane Roofing

1. We have included:
 - Tie-into existing roof system
2. We have NOT included:
 - Repair of any existing roofing not indicated on the contract documents. Remove and replacement of existing equipment or systems on the roof unless explicitly shown

LINE ITEM 55 | Finished Carpentry & Millwork

1. We have included:
 - Display Cases
 - Ballet Barres
 - Stage Trim
 - Baltic Birch is priced for Drawer Boxes
2. We have NOT included:
 - AWI Certs and Labels

LINE ITEM 56 | HM Frames, Doors, & Hardware

1. We have included:
 - Cylinders and Keying of Cores
2. We have NOT included:
 - Repair or adjustment of any existing doors, frames, or hardware.

LINE ITEM 57 | Overhead Coiling Doors

1. We have NOT included:
 - OHC1.07 as it is an existing door, and will not be replaced

LINE ITEM 59 | Metal Studs & Drywall Package

1. We have included:
 - Stage Framing, Ramp Framing, Pony Wall Framing
 - New Hard-Lid Ceiling for life safety work in the auditorium
2. We have NOT included:
 - Replacing drywall/backerboard or metal studs at any walls show to have existing finishes removed; unless specifically detailed
 - FRP

LINE ITEM 61 | Painting

1. We have included:
 - Scaffolding & Dance Floor for painting auditorium ceiling
2. We have NOT included:
 - Skimming areas over salvaged gyp where existing wall finishes are removed.
 - Graffiti Resistant Coating

LINE ITEM 64 | Tile Package

1. We have NOT included:
 - Floating new or existing walls to install wall tile.

LINE ITEM 65 | Flooring Package

1. We have included:
 - Moisture Mitigation of new or existing slabs to meet flooring install or warranty requirements. If slabs do not meet the specified manufacturer requirements, then a ROM of \$4 per square foot can be assumed for specialized adhesive products.
 - Gym flooring is priced as a Maple Product in lieu of a Nydree Product
 - Stage flooring only at the stage extension, no wood flooring on the walls of the stage

LINE ITEM 66 | Concrete Sealing, Grinding & Polishing

1. We have included:
 - Class B Level 3 finish, no spec is provided
 - Flooring Protection

LINE ITEM 68 | Wood Floors

1. We have NOT included:
 - Logos on dance & cheer studio floors.

LINE ITEM 79 | Lockers

1. We have included:
 - Metal Lockers
2. We have NOT Included:
 - Wood Lockers

LINE ITEM 86 | Residential Appliances

1. We have included:
 - Fridge, Ice Machine, Microwave, Serving Counter, Washer, and Dryer included

LINE ITEM 93 | Elevators

1. We have included:
 - Savaria is priced as the manufacturer

LINE ITEM 97 | Fire Sprinkler Systems

1. We have included:
 - A fire pump
 - Fire Sprinkler system in the auditorium ceiling

LINE ITEM 99 | HVAC systems

1. We have included:
 - Test & Balance
 - Controls
2. We have NOT included:
 - Air Duct Accessories, none shown
 - Upblast Roof Exhausters



LINE ITEM 103 | Fire Alarm systems

1. We have included:

- IFP-300ECS Voice Notification Panel in the dance and cheer building for Code Requirements
- SD Protocol Devices will be networked to a RFP-2100, current SD Protocol devices are discontinued
- Auditorium and Auditorium Expansion of Life Safety requirements

LINE ITEM 112 | Intercom


1. We have included:

- Telecore 25v Amplifiers in lieu of an Ashly, Crown, QSC Product



Cost Summary





Marble Falls ISD - HS Reno & Addition

Preliminary 100% CD NTE

LOCATION: Marble Falls, Tx

ARCHITECT: Huckabee

SQUARE FOOTAGE: 40973

Description		Current NTE
Cost Summary		
Base Construction NTE	\$13,020,860	\$13,020,860
Owner Controlled Reserves & Allowances	\$661,780	\$661,780
Preliminary Total Program NTE		\$13,682,640



Marble Falls ISD - HS Reno & Addition

Preliminary 100% CD NTE

LOCATION: Marble Falls, Tx
ARCHITECT: Huckabee
SQUARE FOOTAGE: 40,973

#	Description		Current Budget
DEMOLITION/ OFF-SITE INFRASTRUCTURE			\$321,521
1	Demolition		\$321,521
SITE WORK			\$832,648
6	Surveying/Staking		\$102,324
7	Earthwork & Paving		\$186,141
8	Site Utilities		\$221,532
10	Soil Treatment		\$59,589
11	Site Signage & Striping		\$90,330
12	Landscaping & Irrigation		\$88,491
13	Shade Canopies		\$84,241
STRUCTURE			\$1,325,231
27	Concrete Package		\$385,802
28	Masonry Package		\$403,569
30	Steel Package		\$465,317
33	Rough Carpentry		\$70,542
ENCLOSURE			\$849,480
37	Damproofing / Waterproofing / Air Barrier		\$190,111
40	Glass & Glazing		\$246,127
41	Metal Wall Panels		\$70,229
44	Fire Stopping & Joint Sealants		\$79,577
47	Membrane Roofing		\$263,436
INTERIOR FINISHES			\$3,191,852
55	Finished Carpentry & Millwork		\$309,977
56	HM Frames, Doors, & Hardware		\$504,079
57	Overhead Coiling Doors		\$101,157
59	Metal Studs & Drywall Package		\$1,038,809
61	Painting		\$419,766
64	Tile Package		\$164,523
65	Flooring Package		\$312,819
66	Concrete Sealing, Grinding & Polishing		\$219,683
68	Stage Flooring		\$121,041
SPECIALTIES			\$517,544
71	Visual Display Boards		\$73,738
72	Window Shades & Curtains		\$71,934
73	Signage Package		\$87,257
75	Toilet Partitions & Accessories		\$119,781
78	Fire Extinguishers & Cabinets		\$63,396
79	Lockers		\$101,438
EQUIPMENT			\$1,303,769
86	Residential Appliances		\$92,050
91	Muscial Storage		\$634,394
92	Auditorium Seating		\$467,257
93	Elevators		\$110,068
MEP SYSTEMS			\$3,732,091
97	Fire Sprinkler Systems		\$513,510
98	Plumbing Systems		\$764,691
99	HVAC Systems		\$758,968
102	Electrical Systems		\$1,336,131
103	Fire Alarm Systems		\$358,792
SPECIAL SYSTEMS			\$946,724
109	Structured Cabling Systems		\$104,382
110	Security/Access Control Systems		\$145,003
111	Audio Visual Systems		\$571,925
112	Intercom Systems		\$125,414

Base Construction NTE		\$13,020,860
-----------------------	--	--------------

	OWNER CONTROLLED RESERVES		\$661,780
2.0%	Owner Controlled Scope Reserve		\$273,653
AL1	Owner Controlled Plan Review / AHJ Comment Reserve		\$25,000
AL2	Owner Controlled Graphics & Signage Reserve		\$15,000
AL3	Owner Controlled Abatement Reserve		\$35,000
AL4	Owner Controlled ERRCS Reserve		\$233,127
AL5	Owner Controlled DAS Reserve		\$70,000
AL6	Owner Controlled Stage Trap Door Reserve		\$10,000

Owner Controlled Reserves & Allowances		\$13,682,640
--	--	--------------

Total Program NTE	
Preliminary Total Program NTE	\$13,682,640



Enumeration of Documents





PROJECT MANUAL					
Specification/ Drawing	Description	Spec Date	Stamp Date	CORE Received Date	Revision
Division 00	Procurement and Contracting Requirements				
00 0110	TABLE OF CONTENTS V1	6/22/26	6/22/26	6/22/26	0
00 0110.1	TABLE OF CONTENTS V2	6/22/26	6/22/26	6/22/26	0
00 2116	INSTRUCTIONS TO PROPOSERS	6/22/26	6/22/26	6/22/26	0
00 3100	AVAILABLE PROJECT INFORMATION	6/22/26	6/22/26	6/22/26	0
00 3132	GEOTECHNICAL DATA	6/22/26	6/22/26	6/22/26	0
00 7343	WAGE RATE REQUIREMENTS	6/22/26	6/22/26	6/22/26	0
Division 01	General Requirements				
01 1100	SUMMARY OF WORK	6/22/26	6/22/26	6/22/26	0
01 1400	WORK RESTRICTIONS	6/22/26	6/22/26	6/22/26	0
01 2100	ALLOWANCES	6/22/26	6/22/26	6/22/26	0
01 2200	UNIT PRICES	6/22/26	6/22/26	6/22/26	0
01 3000	ADMINISTRATIVE REQUIREMENTS	6/22/26	6/22/26	6/22/26	0
01 3216	CONSTRUCTION PROGRESS SCHEDULE	6/22/26	6/22/26	6/22/26	0
01 4000	QUALITY REQUIREMENTS	6/22/26	6/22/26	6/22/26	0
01 4100	REGULATORY REQUIREMENTS	6/22/26	6/22/26	6/22/26	0
01 4339	MOCK-UP WALL CONSTRUCTION	6/22/26	6/22/26	6/22/26	0
01 4516	CONTRACTOR'S QUALITY CONTROL	6/22/26	6/22/26	6/22/26	0
01 4533	CODE-REQUIRED QUALITY CONTROL	6/22/26	6/22/26	6/22/26	0
01 5000	TEMPORARY FACILITIES AND CONTROLS	6/22/26	6/22/26	6/22/26	0
01 5719	INDOOR AIR QUALITY CONTROLS	6/22/26	6/22/26	6/22/26	0
01 6000	PRODUCT REQUIREMENTS	6/22/26	6/22/26	6/22/26	0
01 6210	SCHEDULE OF MATERIALS AND COLORS	6/22/26	6/22/26	6/22/26	0
01 7000	EXECUTION AND CLOSEOUT REQUIREMENTS	6/22/26	6/22/26	6/22/26	0
01 7800	CLOSEOUT SUBMITTALS	6/22/26	6/22/26	6/22/26	0
01 7900	DEMONSTRATION AND TRAINING	6/22/26	6/22/26	6/22/26	0
01 8316	BUILDING ENVELOPE AIRTIGHTNESS	6/22/26	6/22/26	6/22/26	0
Division 02	Existing Conditions				
02 4100	DEMOLITION	6/22/26	6/22/26	6/22/26	0
02 4113.13	REMOVAL OF EXISTING CONCRETE	6/22/26	6/22/26	6/22/26	0
Division 03	Concrete				
03 1000	CONCRETE FORMING AND ACCESSORIES	6/22/26	6/22/26	6/22/26	0
03 2000	CONCRETE REINFORCING	6/22/26	6/22/26	6/22/26	0
03 3000	CAST-IN-PLACE CONCRETE	6/22/26	6/22/26	6/22/26	0
03 3543	BONDED ABRASIVE POLISHED CONCRETE	6/22/26	6/22/26	6/22/26	0
Division 04	Masonry				
04 0100	MAINTENANCE OF MASONRY	6/22/26	6/22/26	6/22/26	0
04 0511	MASONRY MORTARING AND GROUTING	6/22/26	6/22/26	6/22/26	0
04 2000	UNIT MASONRY	6/22/26	6/22/26	6/22/26	0
Division 05	Metals				
05 1200	STRUCTURAL STEEL FRAMING	6/22/26	6/22/26	6/22/26	0
05 2100	STEEL JOIST FRAMING	6/22/26	6/22/26	6/22/26	0
05 3100	STEEL DECKING	6/22/26	6/22/26	6/22/26	0
05 4000	COLD-FORMED METAL FRAMING	6/22/26	6/22/26	6/22/26	0
05 5000	METAL FABRICATIONS	6/22/26	6/22/26	6/22/26	0
05 5133	METAL LADDERS	6/22/26	6/22/26	6/22/26	0
05 5213	PIPE AND TUBE RAILINGS	6/22/26	6/22/26	6/22/26	0
05 7000	DECORATIVE METAL	6/22/26	6/22/26	6/22/26	0
Division 06	Wood, Plastics, and Composites				
06 1000	ROUGH CARPENTRY	6/22/26	6/22/26	6/22/26	0
06 2000	FINISH CARPENTRY	6/22/26	6/22/26	6/22/26	0
06 8316	FIBERGLASS REINFORCED PANELING	6/22/26	6/22/26	6/22/26	0
Division 07	Thermal and Moisture Protection				
07 1900	WATER REPELLENTS	6/22/26	6/22/26	6/22/26	0
07 2100	THERMAL INSULATION	6/22/26	6/22/26	6/22/26	0
07 2216	ROOF BOARD INSULATION	6/22/26	6/22/26	6/22/26	0
07 2550	WEATHER BARRIER ENVELOPE SYSTEM	6/22/26	6/22/26	6/22/26	0
07 2700	AIR AND WATER BARRIERS	6/22/26	6/22/26	6/22/26	0
07 4213	METAL WALL PANELS	6/22/26	6/22/26	6/22/26	0
07 5400	THERMOPLASTIC MEMBRANE ROOFING	6/22/26	6/22/26	6/22/26	0
07 5419	SINGLE PLY PVC	6/22/26	6/22/26	6/22/26	0
07 6113	DOUBLE LOCK STANDING SEAM METAL ROOF	6/22/26	6/22/26	6/22/26	0



Specification/ Drawing	Description	Spec Date	Stamp Date	CORE Received Date	Revision
07 6200	SHEET METAL ACCESSORIES	6/22/26	6/22/26	6/22/26	0
07 6213	GUTTERS AND DOWNSPOUTS	6/22/26	6/22/26	6/22/26	0
07 7200	ROOF ACCESSORIES	6/22/26	6/22/26	6/22/26	0
07 8400	FIRESTOPPING	6/22/26	6/22/26	6/22/26	0
07 9200	JOINT SEALANTS	6/22/26	6/22/26	6/22/26	0
07 9513	EXPANSION JOINT COVER ASSEMBLIES	6/22/26	6/22/26	6/22/26	0
Division 08	Openings				
08 1113	HOLLOW METAL DOORS AND FRAMES	6/22/26	6/22/26	6/22/26	0
08 1416	FLUSH WOOD DOORS	6/22/26	6/22/26	6/22/26	0
08 3100	ACCESS DOORS AND PANELS	6/22/26	6/22/26	6/22/26	0
08 3313	COILING COUNTER DOORS	6/22/26	6/22/26	6/22/26	0
08 3323	OVERHEAD COILING DOORS	6/22/26	6/22/26	6/22/26	0
08 3473	SOUND CONTROL DOOR ASSEMBLIES	6/22/26	6/22/26	6/22/26	0
08 4313	ALUMINUM-FRAMED STOREFRONTS	6/22/26	6/22/26	6/22/26	0
08 5673	SOUND CONTROL WINDOW ASSEMBLIES	6/22/26	6/22/26	6/22/26	0
08 7100	FINISH HARDWARE	7/8/26	7/8/26	7/8/26	1
08 7100.1	FINISH HARDWARE CONTINUED	7/8/26	7/8/26	7/8/26	0
08 8000	GLAZING	6/22/26	6/22/26	6/22/26	0
08 8300	MIRRORS	6/22/26	6/22/26	6/22/26	0
Division 09	Finishes				
09 0561	COMMON WORK RESULTS FOR FLOORING	6/22/26	6/22/26	6/22/26	0
09 2116	GYPSUM BOARD ASSEMBLIES	6/22/26	6/22/26	6/22/26	0
09 2226	SUSPENSION SYSTEMS	6/22/26	6/22/26	6/22/26	0
09 2236	LATH	6/22/26	6/22/26	6/22/26	0
09 2400	CEMENT PLASTERING	6/22/26	6/22/26	6/22/26	0
09 3000	TILING	6/22/26	6/22/26	6/22/26	0
09 5100	ACOUSTICAL CEILINGS	6/22/26	6/22/26	6/22/26	0
09 5450	LINEAR METAL CEILING SYSTEM	6/22/26	6/22/26	6/22/26	0
09 6429	WOOD STRIP AND PLANK FLOORING	6/22/26	6/22/26	6/22/26	0
09 6433	LAMINATED WOOD FLOORING	6/22/26	6/22/26	6/22/26	0
09 6500	RESILIENT FLOORING	6/22/26	6/22/26	6/22/26	0
09 6566	RESILIENT ATHLETIC FLOORING	6/22/26	6/22/26	6/22/26	0
09 6813	TILE CARPETING	6/22/26	6/22/26	6/22/26	0
09 8400	ACOUSTICAL PANELS	6/22/26	6/22/26	6/22/26	0
09 9000	PAINTING AND COATING	6/22/26	6/22/26	6/22/26	0
Division 10	Specialties				
10 0100	MISCELLANEOUS SPECIALTIES	6/22/26	6/22/26	6/22/26	0
10 1100	VISUAL DISPLAY UNITS	7/8/26	7/8/26	7/8/26	1
10 1400	SIGNAGE	6/22/26	6/22/26	6/22/26	0
10 2113.19	PLASTIC TOILET COMPARTMENTS	6/22/26	6/22/26	6/22/26	0
10 2800	TOILET, BATH, AND LAUNDRY ACCESSORIES	6/22/26	6/22/26	6/22/26	0
10 4400	FIRE PROTECTION SPECIALTIES	6/22/26	6/22/26	6/22/26	0
10 5100	LOCKERS	6/22/26	6/22/26	6/22/26	0
10 7300	PROTECTIVE COVERS	6/22/26	6/22/26	6/22/26	0
Division 11	Equipment				
11 2336	COMMERCIAL APPLIANCES	7/8/26	7/8/26	7/8/26	1
11 3013	RESIDENTIAL APPLIANCES	6/22/26	6/22/26	6/22/26	0
11 3300	RETRACTABLE STAIRS	7/8/26	7/8/26	7/8/26	0
11 6162	THEATRICAL LIGHTING SYSTEMS	7/8/26	7/8/26	7/8/26	0
11 6623	GYMNASIUM EQUIPMENT	6/22/26	6/22/26	6/22/26	0
Division 12	Furnishings				
12 2400	WINDOW SHADES	6/22/26	6/22/26	6/22/26	0
12 3200	MANUFACTURED WOOD CASEWORK	6/22/26	6/22/26	6/22/26	0
12 3551	MUSIC INSTRUMENT STORAGE CASEWORK	6/22/26	6/22/26	6/22/26	0
12 3600	COUNTERTOPS	6/22/26	6/22/26	6/22/26	0
12 6100	FIXED AUDIENCE SEATING	6/22/26	6/22/26	6/22/26	0
Division 13	Special Construction				
13 2148	SOUND-ISOLATION ROOMS	6/22/26	6/22/26	6/22/26	0
Division 14	Conveying Equipment				
14 4216	VERTICAL WHEELCHAIR LIFTS	6/22/26	6/22/26	6/22/26	0
Division 21	Fire Suppression				
21 1313	FIRE SPRINKLER PIPING SYSTEM	6/22/26	6/22/26	6/22/26	0
Division 22	Plumbing				
22 0010	GENERAL REQUIREMENTS FOR PLUMBING	6/22/26	6/22/26	6/22/26	0
22 0517	SLEEVES AND SLEEVE SEALS FOR PLUMBING	6/22/26	6/22/26	6/22/26	0



Specification/ Drawing	Description	Spec Date	Stamp Date	CORE Received Date	Revision
22 0519	METERS AND GAUGES FOR PLUMBING PIPING	6/22/26	6/22/26	6/22/26	0
22 0523	GENERAL-DUTY VALVES FOR PLUMBING PIPING	6/22/26	6/22/26	6/22/26	0
22 0529	HANGERS AND SUPPORTS FOR PLUMBING	6/22/26	6/22/26	6/22/26	0
22 0553	IDENTIFICATION FOR PLUMBING PIPING AND	6/22/26	6/22/26	6/22/26	0
22 0719	PLUMBING PIPING INSULATION	6/22/26	6/22/26	6/22/26	0
22 1005	PLUMBING PIPING	6/22/26	6/22/26	6/22/26	0
22 1006	PLUMBING PIPING SPECIALTIES	6/22/26	6/22/26	6/22/26	0
22 1123	DOMESTIC WATER PUMPS	6/22/26	6/22/26	6/22/26	0
22 4000	PLUMBING FIXTURES	6/22/26	6/22/26	6/22/26	0
Division 23	Heating, Ventilating, and Air Conditioning (HVAC)				
23 0010	GENERAL REQUIREMENTS FOR HVAC SYSTEMS	6/22/26	6/22/26	6/22/26	0
23 0400	ARCHITECTURAL REQUIREMENTS FOR HVAC	6/22/26	6/22/26	6/22/26	0
23 0529	HANGERS AND SUPPORTS FOR HVAC PIPING AND EQUIPMENT	6/22/26	6/22/26	6/22/26	0
23 0553	IDENTIFICATION FOR HVAC PIPING AND EQUIPMENT	6/22/26	6/22/26	6/22/26	0
23 0593	TESTING, ADJUSTING, AND BALANCING FOR HVAC	6/22/26	6/22/26	6/22/26	0
23 0713	DUCT INSULATION	6/22/26	6/22/26	6/22/26	0
23 0719	HVAC PIPING INSULATION	6/22/26	6/22/26	6/22/26	0
23 0800	COMMISSIONING OF HVAC	6/22/26	6/22/26	6/22/26	0
23 0913	INSTRUMENTATION AND CONTROL DEVICES FOR HVAC	6/22/26	6/22/26	6/22/26	0
23 0923	DIRECT-DIGITAL CONTROL SYSTEM FOR HVAC	6/22/26	6/22/26	6/22/26	0
23 0934	VARIABLE-FREQUENCY MOTOR CONTROLLERS FOR HVAC	6/22/26	6/22/26	6/22/26	0
23 2300	REFRIGERANT PIPING	6/22/26	6/22/26	6/22/26	0
23 3100	HVAC DUCTS AND CASINGS	6/22/26	6/22/26	6/22/26	0
23 3300	AIR DUCT ACCESSORIES	6/22/26	6/22/26	6/22/26	0
23 3423	HVAC POWER VENTILATORS	6/22/26	6/22/26	6/22/26	0
23 3700	AIR OUTLETS AND INLETS	6/22/26	6/22/26	6/22/26	0
23 7416	PACKAGED ROOFTOP AIR-CONDITIONING UNITS	6/22/26	6/22/26	6/22/26	0
23 8126.13	SMALL-CAPACITY SPLIT-SYSTEM AIR CONDITIONERS	6/22/26	6/22/26	6/22/26	0
23 8200	CONVECTION HEATING AND COOLING UNITS	6/22/26	6/22/26	6/22/26	0
Division 26	Electrical				
26 0500	GENERAL REQUIREMENTS, ELECTRICAL	6/22/26	6/22/26	6/22/26	0
26 0519	LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES	6/22/26	6/22/26	6/22/26	0
26 0526	GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS	6/22/26	6/22/26	6/22/26	0
26 0529	HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS	6/22/26	6/22/26	6/22/26	0
26 0533.13	CONDUIT FOR ELECTRICAL SYSTEMS	6/22/26	6/22/26	6/22/26	0
26 0533.16	BOXES FOR ELECTRICAL SYSTEMS	6/22/26	6/22/26	6/22/26	0
26 0553	IDENTIFICATION FOR ELECTRICAL SYSTEMS	6/22/26	6/22/26	6/22/26	0
26 0573	POWER SYSTEM STUDIES	6/22/26	6/22/26	6/22/26	0
26 0583	WIRING CONNECTIONS	6/22/26	6/22/26	6/22/26	0
26 0800	ELECTRICAL SYSTEMS COMMISSIONING	6/22/26	6/22/26	6/22/26	0
26 0923	LIGHTING CONTROL DEVICES	6/22/26	6/22/26	6/22/26	0
26 2200	LOW-VOLTAGE TRANSFORMERS (COPPER	6/22/26	6/22/26	6/22/26	0
26 2416	PANELBOARDS	6/22/26	6/22/26	6/22/26	0



Specification/ Drawing	Description	Spec Date	Stamp Date	CORE Received Date	Revision
26 2726	WIRING DEVICES	6/22/26	6/22/26	6/22/26	0
26 2813	FUSES	6/22/26	6/22/26	6/22/26	0
26 2816.13	ENCLOSED CIRCUIT BREAKERS	6/22/26	6/22/26	6/22/26	0
26 2816.16	ENCLOSED SWITCHES	6/22/26	6/22/26	6/22/26	0
26 4300	SURGE PROTECTIVE DEVICES	6/22/26	6/22/26	6/22/26	0
26 5100	INTERIOR LIGHTING	6/22/26	6/22/26	6/22/26	0
26 5600	EXTERIOR LIGHTING	6/22/26	6/22/26	6/22/26	0
Division 27	Communications				
27 0000	GENERAL TECHNOLOGY REQUIREMENTS	6/22/26	6/22/26	6/22/26	0
27 0500	COMMUNICATIONS GENERAL REQUIREMENTS	6/22/26	6/22/26	6/22/26	0
27 0526	GROUNDING AND BONDING FOR	6/22/26	6/22/26	6/22/26	0
27 0528	PATHWAYS FOR TECHNOLOGY SYSTEMS	6/22/26	6/22/26	6/22/26	0
27 0537	FIRESTOPPING FOR TECHNOLOGY SYSTEMS	6/22/26	6/22/26	6/22/26	0
27 1100	COMMUNICATIONS EQUIPMENT ROOMS	6/22/26	6/22/26	6/22/26	0
27 1300	COMMUNICATIONS BACKBONE CABLING	6/22/26	6/22/26	6/22/26	0
27 1323	INTERBUILDING OSP PATHWAYS	6/22/26	6/22/26	6/22/26	0
27 1500	COMMUNICATIONS HORIZONTAL CABLING	6/22/26	6/22/26	6/22/26	0
27 4000	AV MULTIMEDIA GENERAL REQUIREMENTS	6/22/26	6/22/26	6/22/26	0
27 4100	AUDIO VISUAL SYSTEMS	6/22/26	6/22/26	6/22/26	0
27 5113	PAGING SYSTEM	6/22/26	6/22/26	6/22/26	0
27 5313	SYNCHRONIZED CLOCK SYSTEMS	6/22/26	6/22/26	6/22/26	0
27 6000	PHYSICAL SECURITY GENERAL REQUIREMENTS	6/22/26	6/22/26	6/22/26	0
27 6200	ELECTRONIC ACCESS CONTROL SYSTEM	6/22/26	6/22/26	6/22/26	0
27 6400	VIDEO SURVEILLANCE SYSTEM	6/22/26	6/22/26	6/22/26	0
Division 28	Electronic Safety and Security				
28 4600	FIRE DETECTION AND ALARM	6/22/26	6/22/26	6/22/26	0
Division 31	Earthwork				
31 1000	SITE CLEARING	6/22/26	6/22/26	6/22/26	0
31 2000	EARTH MOVING	6/22/26	6/22/26	6/22/26	0
31 2300	EXCAVATION EMBANKMENT	6/22/26	6/22/26	6/22/26	0
31 2310	BUILDING EXCAVATION AND FILL	6/22/26	6/22/26	6/22/26	0
31 2333	EXCAVATION TRENCHING AND BACKFILL	6/22/26	6/22/26	6/22/26	0
31 2513	EROSION AND SEDIMENTATION CONTROL	6/22/26	6/22/26	6/22/26	0
31 3116	TERMITE CONTROL	6/22/26	6/22/26	6/22/26	0
31 6329	DRILLED CONCRETE PIERS AND SHAFTS	6/22/26	6/22/26	6/22/26	0
Division 32	Exterior Improvements				
32 1114	FLEXIBLE BASE CRUSHED LIMESTONE	8/5/26	8/5/26	8/5/26	1
32 1116	PREPARATION AND COMPACTION	6/22/26	6/22/26	6/22/26	0
32 1129.02	ROLLING	6/22/26	6/22/26	6/22/26	0
32 1216	HOT MIX ASPHALTIC CONCRETE PAVEMENT	6/22/26	6/22/26	6/22/26	0
32 1300	SITE CONCRETE	8/5/26	8/5/26	8/5/26	1
32 1613	CONCRETE CURB AND GUTTER	6/22/26	6/22/26	6/22/26	0
32 1723	PAVEMENT MARKINGS	6/22/26	6/22/26	6/22/26	0
Division 33	Utilities				
33 1100	WATER UTILITY DISTRIBUTION	6/22/26	6/22/26	6/22/26	0
33 2630	POLYVINYL CHLORIDE PIPE STORM DRAINS	6/22/26	6/22/26	6/22/26	0
33 3100	SANITARY UTILITY SEWERAGE	6/22/26	6/22/26	6/22/26	0
33 4100	STORM UTILITY DRAINAGE	6/22/26	6/22/26	6/22/26	0

DRAWINGS

Specification/ Drawing	Description	Drawing Date	Stamp Date	CORE Received Date	Revision
Architectural					
A1.00	MASTER FLOOR PLAN	6/22/26	6/22/26	6/22/26	0
A1.07	TOILET ACCESSORIES AND PLUMBING FIXTURES	6/22/26	6/22/26	6/22/26	0
A1.08	TOILET ROOMS AND COMPARTMENTS	6/22/26	6/22/26	6/22/26	0
A2.01	REFLECTED CEILING PLAN - AREA A - AUDITORIUM	6/22/26	6/22/26	6/22/26	0
A2.02	REFLECTED CEILING PLAN - AREA B - BAND HALL	6/22/26	6/22/26	6/22/26	0
A2.04	CEILING DETAILS	6/22/26	6/22/26	6/22/26	0



Specification/ Drawing	Description	Spec Date	Stamp Date	CORE Received Date	Revision
A3.02	DOOR DETAILS	6/22/26	6/22/26	6/22/26	0
A3.03	DOOR DETAILS	6/22/26	6/22/26	6/22/26	0
A3.04	DOOR DETAILS	6/22/26	6/22/26	6/22/26	0
A3.10	ENVELOPE FLASHING DETAILS	6/22/26	6/22/26	6/22/26	0
A3.11	ENVELOPE FLASHING DETAILS	6/22/26	6/22/26	6/22/26	0
A4.01	FINISH PLAN - AREA A - AUDITORIUM	6/22/26	6/22/26	6/22/26	0
A4.03	FINISH PLAN - AREA C - DANCE/ CHEER	6/22/26	6/22/26	6/22/26	0
A4.04	INTERIOR ELEVATIONS - AUDITORIUM	6/22/26	6/22/26	6/22/26	0
A4.05	INTERIOR ELEVATIONS - AUDITORIUM	6/22/26	6/22/26	6/22/26	0
A4.06	INTERIOR ELEVATIONS	6/22/26	6/22/26	6/22/26	0
A4.09	INTERIOR ELEVATIONS	6/22/26	6/22/26	6/22/26	0
A4.10	INTERIOR DETAILS	6/22/26	6/22/26	6/22/26	0
A4.11	TYP INTERIOR FINISH DETAILS	6/22/26	6/22/26	6/22/26	0
A5.01	EXTERIOR ELEVATIONS	6/22/26	6/22/26	6/22/26	0
A6.02	WALL SECTIONS	6/22/26	6/22/26	6/22/26	0
A8.02	CASEWORK ELEVATIONS	6/22/26	6/22/26	6/22/26	0
A8.04	ENLARGED EQUIPMENT AND LOCKERS PLAN	6/22/26	6/22/26	6/22/26	0
A9.01	TYPICAL DETAILS	6/22/26	6/22/26	6/22/26	0
A9.02	SHOWER & PLUMBING DETAILS	6/22/26	6/22/26	6/22/26	0
A9.03	EXPANSION JOINT DETAILS	6/22/26	6/22/26	6/22/26	0
A9.04	SIGNAGE TYPES & DETAILS	6/22/26	6/22/26	6/22/26	0
AD0.01	DEMOLITION PLAN- OVERALL	6/22/26	6/22/26	6/22/26	0
AD1.01	DEMOLITION PLAN- AREA A- AUDITORIUM	6/22/26	6/22/26	6/22/26	0
Architectural Site					
AS1.01	ARCHITECTURAL SITE PLAN	6/22/26	6/22/26	6/22/26	0
AS1.02	PRE MANUFACTURED CANOPY PLANS AND DETAILS	6/22/26	6/22/26	6/22/26	0
Civil					
C0.00	COVER SHEET	6/22/26	6/22/26	6/22/26	0
C0.10	MARBLE FALLS NOTES	6/22/26	6/22/26	6/22/26	0
C0.20	KH NOTES	6/22/26	6/22/26	6/22/26	0
C1.00	EXISTING CONDITIONS AND DEMO PLAN	6/22/26	6/22/26	6/22/26	0
C2.00	EROSION CONTROL PLAN	6/22/26	6/22/26	6/22/26	0
C3.00	OVERALL SITE PLAN	6/22/26	6/22/26	6/22/26	0
C3.10	BAND HALL SITE PLAN	6/22/26	6/22/26	6/22/26	0
C3.20	PARKING LOT STRIPING PLAN	6/22/26	6/22/26	6/22/26	0
C3.30	BAND PRACTICE FIELD STRIPING PLAN	6/22/26	6/22/26	6/22/26	0
C4.00	GRADING PLAN	6/22/26	6/22/26	6/22/26	0
C6.00	UTILITY PLAN	6/22/26	6/22/26	6/22/26	0
C7.00	EROSION CONTROL DETAILS	6/22/26	6/22/26	6/22/26	0
C7.10	SITE AND UTILITY DETAILS	6/22/26	6/22/26	6/22/26	0
Electrical					
E0.01	ELECTRICAL GENERAL NOTES	6/22/26	6/22/26	6/22/26	0
E0.02	ELECTRICAL SCHEDULES	6/22/26	6/22/26	6/22/26	0
E1.01	ELECTRICAL DEMO PLAN - AREA A - AUDITORIUM	6/22/26	6/22/26	6/22/26	0
E1.02	ELECTRICAL DEMO PLAN - AREA B -BAND HALL	6/22/26	6/22/26	6/22/26	0
E1.03	ELECTRICAL DEMO PLAN - AREA C -DANCE & CHEER	6/22/26	6/22/26	6/22/26	0
E2.03	POWER PLAN -AREA C - DANCE & CHEER	6/22/26	6/22/26	6/22/26	0
E2.04	POWER ROOF PLAN -AREA B -BAND HALL	6/22/26	6/22/26	6/22/26	0



Specification/ Drawing	Description	Spec Date	Stamp Date	CORE Received Date	Revision
E3.01	LIGHTING RCP -AREA A - AUDITORIUM	6/22/26	6/22/26	6/22/26	0
E3.02	LIGHTING RCP -AREA B - BAND HALL	6/22/26	6/22/26	6/22/26	0
E3.03	LIGHTING RCP -AREA C - DANCE & CHEER	6/22/26	6/22/26	6/22/26	0
E5.01	ELECTRICAL DETAILS	6/22/26	6/22/26	6/22/26	0
E5.02	ELECTRICAL DETAILS	6/22/26	6/22/26	6/22/26	0
E5.03	ELECTRICAL DETAILS	6/22/26	6/22/26	6/22/26	0
E6.01	ELECTRICAL DIAGRAMS	6/22/26	6/22/26	6/22/26	0
Fire Protection					
FP0.01	FIRE PROTECTION GENERAL NOTES	6/22/26	6/22/26	6/22/26	0
FP2.01	FIRE PROTECTION PLAN - AREA A - AUDITORIUM	6/22/26	6/22/26	6/22/26	0
FP2.02	FIRE PROTECTION PLAN - AREA B - BAND HALL	6/22/26	6/22/26	6/22/26	0
Garage Structural					
GS1.01	GENERAL ROOFING INFORMATION	6/22/26	6/22/26	6/22/26	0
General					
G1.01	COVER SHEET	6/22/26	6/22/26	6/22/26	0
G1.02	GENERAL DATA	6/22/26	6/22/26	6/22/26	0
G2.01	CODE ANALYSIS PLAN- MASTER PLAN	6/22/26	6/22/26	6/22/26	0
G2.02	ENLARGED CODE ANALYSIS PLAN -FIRE BUILDING 1	6/22/26	6/22/26	6/22/26	0
G2.03	ENLARGED CODE ANALYSIS PLAN -FIRE BUILDING 2	6/22/26	6/22/26	6/22/26	0
G3.01	EXTERIOR & INTERIOR PARTITION TYPES	6/22/26	6/22/26	6/22/26	0
G4.01	TEA COMPLIANCE	6/22/26	6/22/26	6/22/26	0
Mechanical					
M0.01	MECHANICAL SYMBOL LEGEND	6/22/26	6/22/26	6/22/26	0
M0.02	MECHANICAL GENERAL NOTES, ABBREVIATIONS, AND SCHEDULES	6/22/26	6/22/26	6/22/26	0
M1.01	MECHANICAL DEMO PLAN - AREA A - AUDITORIUM	6/22/26	6/22/26	6/22/26	0
M1.02	MECHANICAL DEMO PLAN - AREA B -BAND HALL	6/22/26	6/22/26	6/22/26	0
M1.03	MECHANICAL DEMO PLAN - AREA C -DANCE & CHEER	6/22/26	6/22/26	6/22/26	0
M2.01	MECHANICAL PLAN - AREA A -AUDITORIUM	6/22/26	6/22/26	6/22/26	0
M2.02	MECHANICAL PLAN - AREA B -BAND HALL	6/22/26	6/22/26	6/22/26	0
M2.03	MECHANICAL PLAN - AREA C -DANCE & CHEER	6/22/26	6/22/26	6/22/26	0
M2.04	MECHANICAL ROOF PLAN - AREA B -BAND HALL	6/22/26	6/22/26	6/22/26	0
M2.05	MECHANICAL ROOF PLAN - AREA C -DANCE & CHEER	6/22/26	6/22/26	6/22/26	0
M3.01	MECHANICAL CONTROL DIAGRAMS	6/22/26	6/22/26	6/22/26	0
M3.02	MECHANICAL DETAILS	6/22/26	6/22/26	6/22/26	0
Plumbing					
P0.01	PLUMBING SYMBOL LEGEND AND GENERAL NOTES	6/22/26	6/22/26	6/22/26	0
P0.02	PLUMBING SCHEDULES	6/22/26	6/22/26	6/22/26	0
P1.01	PLUMBING DEMO PLAN - AREA A - AUDITORIUM	6/22/26	6/22/26	6/22/26	0



Specification/ Drawing	Description	Spec Date	Stamp Date	CORE Received Date	Revision
P1.02	PLUMBING DEMO PLAN - AREA B - BAND HALL	6/22/26	6/22/26	6/22/26	0
P1.03	PLUMBING DEMO PLAN - AREA C - DANCE & CHEER	6/22/26	6/22/26	6/22/26	0
P2.01	PLUMBING PLAN - AREA A - AUDITORIUM	6/22/26	6/22/26	6/22/26	0
P2.02	PLUMBING PLAN - AREA B - BAND HALL	6/22/26	6/22/26	6/22/26	0
P2.03	PLUMBING PLAN - AREA C - DANCE & CHEER	6/22/26	6/22/26	6/22/26	0



Specification/ Drawing	Description	Spec Date	Stamp Date	CORE Received Date	Revision
P2.04	PLUMBING ROOF PLAN - AREA B - BAND HALL	6/22/26	6/22/26	6/22/26	0
P4.01	ENLARGED PLUMBING PLAN - AREA B - BAND HALL	6/22/26	6/22/26	6/22/26	0
P5.01	PLUMBING RISER DIAGRAMS	6/22/26	6/22/26	6/22/26	0
P6.01	PLUMBING DETAILS	6/22/26	6/22/26	6/22/26	0
Resource					
R1.01	OVERALL ROOF PLAN	6/22/26	6/22/26	6/22/26	0
R1.01A	ENLARGED EXPANSION JOINTS	6/22/26	6/22/26	6/22/26	0
R1.01B	ENLARGED EXPANSION JOINTS	6/22/26	6/22/26	6/22/26	0
R1.02	ENLARGED ROOF PLAN	6/22/26	6/22/26	6/22/26	0
R2.01	ROOF DETAILS	6/22/26	6/22/26	6/22/26	0
R2.02	ROOF DETAILS	6/22/26	6/22/26	6/22/26	0
Structural					
S0.01	AXONOMETRIC 3D VIEW	6/22/26	6/22/26	6/22/26	0
S2.01	DEEP FOUNDATION ELEMENTS PLAN -AREA B	6/22/26	6/22/26	6/22/26	0
S3.01	MASTER WALL REINFORCEMENT PLAN	6/22/26	6/22/26	6/22/26	0
S3.02	WALL ELEVATION REFERENCE PLAN	6/22/26	6/22/26	6/22/26	0
S4.01	SECTIONS	6/22/26	6/22/26	6/22/26	0
S5.01	TYPICAL FOUNDATION DETAILS	6/22/26	6/22/26	6/22/26	0
S5.02	TYPICAL FOUNDATION DETAILS	6/22/26	6/22/26	6/22/26	0
S6.01	TYPICAL CMU DETAILS	6/22/26	6/22/26	6/22/26	0
S6.02	TYPICAL CMU DETAILS	6/22/26	6/22/26	6/22/26	0
S6.03	TYPICAL CMU DETAILS	6/22/26	6/22/26	6/22/26	0
S6.04	TYPICAL NON-LOAD BEARING WALL BRACING DETAILS	6/22/26	6/22/26	6/22/26	0
S7.01	TYPICAL FRAMING DETAILS - ROOF LOAD SUPPORT	6/22/26	6/22/26	6/22/26	0
S7.02	TYPICAL FRAMING DETAILS	6/22/26	6/22/26	6/22/26	0
SD1.01	MASTER PLAN - DEMOLITION	6/22/26	6/22/26	6/22/26	0
SD1.04	DEMOLITION PLAN - AREA C	6/22/26	6/22/26	6/22/26	0
SD1.05	DEMOLITION ROOF PLAN - AREA B	6/22/26	6/22/26	6/22/26	0
SD1.06	DEMOLATION AND RENOVATION SECTIONS	6/22/26	6/22/26	6/22/26	0
Telecommunications					
T0.00	TECHNOLOGY - INDEX SHEET	6/22/26	6/22/26	6/22/26	0
T1.01	TECHNOLOGY - MASTER FLOOR PLAN	6/22/26	6/22/26	6/22/26	0
T1.04	TECHNOLOGY - FLOOR PLAN - AREA C - DANCE & CHEER	6/22/26	6/22/26	6/22/26	0
T5.01	TECHNOLOGY - DETAILS	6/22/26	6/22/26	6/22/26	0
T5.02	TECHNOLOGY - DETAILS	6/22/26	6/22/26	6/22/26	0
T6.00	TECHNOLOGY - SECURITY DETAILS	6/22/26	6/22/26	6/22/26	0
T6.01	TECHNOLOGY - SECURITY DETAILS	6/22/26	6/22/26	6/22/26	0
T6.02	TECHNOLOGY - SECURITY DETAILS	6/22/26	6/22/26	6/22/26	0
T7.00	TECHNOLOGY - AV DETAILS	6/22/26	6/22/26	6/22/26	0
T7.01	TECHNOLOGY - AV DETAILS	6/22/26	6/22/26	6/22/26	0
T7.03	TECHNOLOGY - AV DETAILS	6/22/26	6/22/26	6/22/26	0
T7.04	TECHNOLOGY - AV DETAILS	6/22/26	6/22/26	6/22/26	0
T7.05	TECHNOLOGY - AV DETAILS	6/22/26	6/22/26	6/22/26	0
TD0.01	TECHNOLOGY - DEMOLITION PLAN - OVERALL	6/22/26	6/22/26	6/22/26	0
TL0.00	GENERAL NOTES AND LEGENDS	6/22/26	6/22/26	6/22/26	0
TL1.01	FLOOR PLAN -AREA A - AUDITORIUM	6/22/26	6/22/26	6/22/26	0
TL2.01	REFLECTED CEILING PLAN - AREA A - AUDITORIUM	6/22/26	6/22/26	6/22/26	0



Specification/ Drawing	Description	Spec Date	Stamp Date	CORE Received Date	Revision
TL5.01	SECTIONS - AUDITORIUM	6/22/26	6/22/26	6/22/26	0
TL6.01	CONTROL DETAILS AND SCHEDULE	6/22/26	6/22/26	6/22/26	0
TL7.01	THEATRICAL LIGHTING CONTROL RISER	6/22/26	6/22/26	6/22/26	0



Specification/ Drawing	Description	Spec Date	Stamp Date	CORE Received Date	Revision
ADDENDUMS					
Addendums	Description	Drawing Date	Stamp Date	CORE Received Date	Revision
Addendum 1					
Architectural					
A1.01	FLOOR PLAN -AREA A - AUDITORIUM	7/8/26	7/8/26	7/8/26	1
A1.02	FLOOR PLAN -AREA B- BAND HALL	7/8/26	7/8/26	7/8/26	1
A1.03	FLOOR PLAN -AREA C- DANCE/ CHEER	7/8/26	7/8/26	7/8/26	1
A1.04	PLAN DETAILS	7/8/26	7/8/26	7/8/26	1
A1.05	ENLARGED AUDITORIUM SEATING PLAN	7/8/26	7/8/26	7/8/26	1
A1.06	ENLARGED PLANS- TOILETS & RAMP	7/8/26	7/8/26	7/8/26	1
A1.09	RAILING TYPES AND DETAILS	7/8/26	7/8/26	7/8/26	1
A2.03	REFLECTED CEILING PLAN - AREA C - DANCE/ CHEER	7/8/26	7/8/26	7/8/26	1
A4.02	FINISH PLAN - AREA B - BAND HALL	7/8/26	7/8/26	7/8/26	1
A4.07	INTERIOR ELEVATIONS	7/8/26	7/8/26	7/8/26	1
A4.08	INTERIOR ELEVATIONS	7/8/26	7/8/26	7/8/26	1
A6.01	WALL SECTIONS	7/8/26	7/8/26	7/8/26	1
A6.03	WALL SECTION DETAILS	7/8/26	7/8/26	7/8/26	1
A8.01	CASEWORK LEGENDS AND ELEVATIONS	7/8/26	7/8/26	7/8/26	1
A8.03	DISPLAY CASES & DETAILS & MISC. MILLWORK DETAILS	7/8/26	7/8/26	7/8/26	1
AD1.02	DEMOLITION PLAN- AREA B- BAND HALL	7/8/26	7/8/26	7/8/26	1
AD1.03	DEMOLITION PLAN- AREA C- DANCE & CHEER	7/8/26	7/8/26	7/8/26	1
Electrical					
E2.01	POWER PLAN -AREA A - AUDITORIUM	7/8/26	7/8/26	7/8/26	1
E2.02	POWER PLAN -AREA B - BAND HALL	7/8/26	7/8/26	7/8/26	1
General					
G5.01	SCHEDULE OF MATERIALS AND COLORS	7/8/26	7/8/26	7/8/26	1
G5.02	SCHEDULE OF MATERIALS AND COLORS	7/8/26	7/8/26	7/8/26	1
Structural					
S2.02	FOUNDATION PLAN - AREA A	7/8/26	7/8/26	7/8/26	1
S2.03	FOUNDATION PLAN - AREA B	7/8/26	7/8/26	7/8/26	1
S2.04	ROOF FRAMING PLAN - AREA B	7/8/26	7/8/26	7/8/26	1
S4.02	SECTIONS	7/8/26	7/8/26	7/8/26	1
S4.03	SECTIONS	7/8/26	7/8/26	7/8/26	1
SD1.02	DEMOLITION PLAN - AREA A	7/8/26	7/8/26	7/8/26	1
SD1.03	DEMOLITION PLAN - AREA B	7/8/26	7/8/26	7/8/26	1
Telecommunications					
T1.02	TECHNOLOGY - FLOOR PLAN - AREA A - AUDITORIUM	7/8/26	7/8/26	7/8/26	1
T1.03	TECHNOLOGY - FLOOR PLAN - AREA B - BAND HALL	7/8/26	7/8/26	7/8/26	1
T4.05	TECHNOLOGY - AV ELEVATIONS	7/8/26	7/8/26	7/8/26	1
T5.00	TECHNOLOGY - DETAILS	7/8/26	7/8/26	7/8/26	1
T7.02	TECHNOLOGY - AV DETAILS	7/8/26	7/8/26	7/8/26	1



Specification/ Drawing	Description	Spec Date	Stamp Date	CORE Received Date	Revision
Addendum 2					
Architectural					
A3.01	DOOR SCHEDULES AND DOOR AND WINDOW CONFIGURATIONS	8/5/26	8/5/26	8/5/26	2
Civil					
C5.00	STORM PLAN	8/5/26	8/5/26	8/5/26	1
General					
G2.04	ENLARGED CODE ANALYSIS PLAN -FIRE BUILDING 3 & MEZZANINE PLAN FIRE BUILDING 2	8/5/26	8/5/26	8/5/26	1
Structural					
S0.00	GENERAL NOTES	8/5/26	8/5/26	8/5/26	1

CORE
