

**Change Orders Signed
March 2026**

For your information, the Superintendent or the Executive Director of Business Services has signed the following no cost contracts during the above timeframe:

Contractor Name	Contract Source	Description
A.G. O'Brien	Facilities	City Chilled Water Loop in Basement at First Street Buildout (+\$15,363.45)
A.G. O'Brien	Facilities	Steam Relief Insulation at First Street Buildout (+\$9,865.38)
Belknap Electric	Facilities	Change Bogen PA system from IP to hard wired, added circuit for water fountain at First Street Buildout (-\$27,002.22)
Belknap Electric	Facilities	PR 9 electrical changes at First Street Buildout (+\$24,236.19)
Intercon	Facilities	Finishes and mail room, field work orders and masonry demo room 184 at First Street Buildout (+\$28,837.00)
Intercon	Facilities	Finishes and mail room, joist bearing for multiple rooms and generator room door at First Street Buildout (+\$46,178.00)
Mulcahy Nickolaus	Facilities	Design revisions, finishes and mail room at First Street Buildout (+\$781.00)
Pinnacle Wall Systems	Facilities	Finishes and mail room at First Street Buildout (+\$7,030.00)
Sorlie Acoustics	Facilities	ACT-5 submittal and charge for ceiling tile per RFI 24 at First Street Buildout (+\$511.00)
Sorlie Acoustics	Facilities	Finishes and mail room at First Street Buildout (+\$995.00)
Veit & Company	Facilities	Finishes and mail room at First Street Buildout (+5,850.00)
Wolf River Electric Company	Facilities	Theater lighting structural steel at Lincoln Park Middle School (+5,957.70)
Wescom	Facilities	Type X lighting fixtures and temperature changes at Lowell Elementary School (+\$6,260.75)
CFS Interiors & Flooring	Facilities	Remove & dispose of existing carpet tile, vinyl base and related adhesives, skim coat concrete for VCT installation and supply/install VCT tile and vinyl base at Myers-Wilkins Elementary School (+\$3,901.00)

