

## **Managers' Report**

1. As stated last meeting the ALP Update is still scheduled for this year. We are still waiting for the funds to be released to proceed forward with the update. We have however budgeted for this item this coming year as well in case funding is delayed.
2. The New 8 place T-Hangar project engineering phase has begun. We had an initial meeting with Kirkham Michael, City, NDOT, and the FAA. There were many things discussed about the project from design aspects, ADA compliance, construction material requirements, to soil and fill dirt. The biggest discussion involved funding for the project. The FAA and the rest of us are waiting and hoping that Washington will pass the funding for airports.
3. We are currently sealing the cracks on the north half of the runway with an estimated 51,000 linear feet being sealed.
4. Spray Season is set to begin shortly. We currently have three companies setup and were just informed of another coming.