SUBJECT:	Consideration and possible approval of Final Change Order No. 001 for the 2022 Bond Painting Packages A & B Project in the credit amount of $213,042.00.
BACKGROUND:	On June 23, 2026, the 2022 Bond Painting Packages A & B Project contract was awarded to ICI Construction, Inc. in the amount of $2,162,000 at the following campuses: Package A: Summit, Sullivan MS, De Zavala MS, Shaw MS, Jackson IS, Southmore IS, South Houston HS Package B: Morales ES, Matthys ES, Keller MS, Pasadena Memorial HS, Dobie HS Change Order No. 001 consists of the following item: Unused Owner Contingency Allowance: ($213,042.00) **Change Order No. 001 Credit $213,042.00**
FINANCIAL IMPLICATIONS:	Funding in the amount of $213,042.00 is credited to the 2022 Bond Contingency Pool.
RECOMMENDATION:	We recommend approval of Final Change Order No. 001 for the 2022 Bond Painting Packages A & B Project in the credit amount of $213,042.00.
CABINET MEMBER:	Kevin Fornof
CONTACT PERSON:	Kevin Fornof Brian Hanson
BOARD MEETING DATE:	November 17, 2026