SUBJECT:	Consideration and possible approval of Final Change Order No. 01 for the 2022 Bond CTE Welding Lab Improvements at Pasadena High School Project in the credit amount of $9,339.42.
BACKGROUND:	On May 27, 2025, the 2022 Bond CTE Welding Lab Improvements at Pasadena High School Project contract was awarded to ERC Environmental & Construction Services, Inc in the amount of $402,231.70. Change Order No. 01 consists of the following item: Unused Owner Contingency Allowance: ($9,339.42) **Change Order No. 01 Credit $9,339.42**
FINANCIAL IMPLICATIONS:	Funding in the amount of $9,339.42 is credited to the 2022 Bond Contingency Pool.
RECOMMENDATION:	We recommend approval of Final Change Order No. 01 for the 2022 Bond CTE Welding Lab Improvements at Pasadena High School Project in the credit amount of $9,339.42.
CABINET MEMBER:	Kevin Fornof
CONTACT PERSON:	Kevin Fornof Brian Hanson
BOARD MEETING DATE:	November 17, 2026