Construction & Maintenance Report - November 2026

Revised: 11-09-2026

Projects

MBHS Phase 3 Refresh Summer 2027 - Southeast quadrant of the building

Meeting contractors on site to secure bids. Bids will be presented to the School Board for approval at upcoming meetings.

Minshew ES Refresh Summer 2027

Meeting contractors on site to secure bids. Bids will be presented to the School Board for approval at upcoming meetings.

MISD Maintenance Building

The design of the building and site plan is on-going. The district is waiting on direction from the City of McKinney.

Energy

Refer to attached report for monthly utility update.

Custodial

24 Open Positions with 6 Full Time Hires pending background checks.