
From

1.

2.

3.

4.

5.

a. X Work Completed = 

b. X Stored Materials = 

c.

6.

7.

8.

9.

210597.00

Current Contract Price (Line 1 + Line 2)

Contractor:

17,358.61$                 

Net change by Change Orders

2025 New Well and Transmission Main, SRF Project No. D311654

1,588,987.50$            

-$                             

1,588,987.50$            

347,172.15$               

1,432.11$                    

329,813.54$               

5%

5%

to

Original Contract Price

 $       318,530.00 

1,259,173.96$            

 $         28,642.15 

Total Work completed and materials stored to date 

(Sum of Column G Lump Sum Total and Column J Unit Price Total)

Retainage

Total Retainage (Line 5.a + Line 5.b)

Amount eligible to date (Line 4 - Line 5.c)

Less previous payments (Line 6 from prior application)

Amount due this application

15,926.50$                 

By:

Title:

Date:

By:

Title:

Date:

Recommended by Engineer

9/1/2026 9/22/2026

Application Date: 9/22/2026

Approved by Funding Agency

By:

Title:

Date:

By:

Title:

Date:

Contractor:

Engineer:

Project:

329,813.54$               

Signature: Date:

Contractor's Certification

Balance to finish, including retainage (Line 3 - Line 4 + Line 5.c)

Approved by Owner

The undersigned Contractor certifies, to the best of its knowledge, the following:

(1) All previous progress payments received from Owner on account of Work done under the Contract have been 

applied on account to discharge Contractor's legitimate obligations incurred in connection with the Work covered 

by prior Applications for Payment;

(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or covered by this 

Application for Payment, will pass to Owner at time of payment free and clear of all liens, security interests, and 

encumbrances (except such as are covered by a bond acceptable to Owner indemnifying Owner against any such 

liens, security interest, or encumbrances); and

(3) All the Work covered by this Application for Payment is in accordance with the Contract Documents and is not 

defective.

Contractor's Application for Payment  

Application No.: 1

City of Crete

Van Kirk Brothers Contracting

JEO Consulting Group, Inc. 

2025 New Well and Transmission Main, SRF Project No. D311654

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

Application Period:

Contract:

Owner:

EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved.

Van Kirk Brothers Contracting
10-5-2026

Resident Project Representative

10/9/2026



210597.00

1  From 09/01/26 to 09/22/26 09/22/26

A C D E F G H I J K L

Item Quantity Units

Unit Price

($)

Value of Bid Item

(C X E)

($)

Estimated 

Quantity 

Incorporated in 

the Work

Value of Work 

Completed to Date

(E X G)

($)

1 1 LS             30,000.00                  30,000.00                       0.50                  15,000.00                  15,000.00 50%                  15,000.00 

2 1 LS             28,150.00                  28,150.00                       0.50                  14,075.00                  14,075.00 50%                  14,075.00 

3 152 VF                     85.00                  12,920.00                                -                                  -   0%                  12,920.00 

4 114 VF                   138.00                  15,732.00                                -                                  -   0%                  15,732.00 

5 37 VF                   620.00                  22,940.00                                -                                  -   0%                  22,940.00 

6 4 VF                   620.00                    2,480.00                                -                                  -   0%                    2,480.00 

7 1 LS                   256.00                       256.00                                -                                  -   0%                       256.00 

8 1 LS             13,804.00                  13,804.00                                -                                  -   0%                  13,804.00 

9 1 LS               8,800.00                    8,800.00                                -                                  -   0%                    8,800.00 

10 30 HOUR                   424.00                  12,720.00                                -                                  -   0%                  12,720.00 

11 1 EA               1,227.00                    1,227.00                                -                                  -   0%                    1,227.00 

12 1 LS               9,755.00                    9,755.00                                -                                  -   0%                    9,755.00 

13 1 LS               1,508.00                    1,508.00                                -                                  -   0%                    1,508.00 

14 1 EA             61,714.00                  61,714.00                                -                                  -   0%                  61,714.00 

15 1 LS             89,975.00                  89,975.00                                -                                  -   0%                  89,975.00 

16 1 LS             84,565.00                  84,565.00                                -                                  -   0%                  84,565.00 

17 1 LS             45,195.00                  45,195.00                                -                                  -   0%                  45,195.00 

18 1 LS           258,500.00               258,500.00                                -                                  -   0%               258,500.00 

19 1 LS             60,987.00                  60,987.00                                -                      3,671.62                    3,671.62 6%                  57,315.38 

20 2 EA               2,937.00                    5,874.00                                -                                  -   0%                    5,874.00 

21 75 LF                     17.85                    1,338.75                                -                                  -   0%                    1,338.75 

22 6 EA               1,723.00                  10,338.00                                -                                  -   0%                  10,338.00 

23 8 LF                     52.00                       416.00                                -                                  -   0%                       416.00 

24 5,349 LF                     60.00               320,940.00                     80.00                    4,800.00                    4,800.00 1%               316,140.00 

25 111 LF                     89.00                    9,879.00                   111.00                    9,879.00                    9,879.00 100%                                -   

26 811 LF                   215.00               174,365.00                   811.00               174,365.00               174,365.00 100%                                -   

27 111 LF                   890.00                  98,790.00                   111.00                  98,790.00                  98,790.00 100%                                -   

28 1 EA                   540.00                       540.00                                -                                  -   0%                       540.00 

29 1 EA               1,077.00                    1,077.00                                -                                  -   0%                    1,077.00 

30 1 EA                   996.00                       996.00                                -                                  -   0%                       996.00 

31 3 EA               1,049.00                    3,147.00                                -                                  -   0%                    3,147.00 

32 6 EA               1,621.00                    9,726.00                       1.00                    1,621.00                    1,621.00 17%                    8,105.00 

33 10 EA               1,477.00                  14,770.00                                -                                  -   0%                  14,770.00 

34 8 EA               1,315.00                  10,520.00                                -                                  -   0%                  10,520.00 

35 6 EA               2,166.00                  12,996.00                                -                                  -   0%                  12,996.00 

36 3 EA               1,645.00                    4,935.00                                -                                  -   0%                    4,935.00 

37 2 EA               3,302.00                    6,604.00                                -                      3,188.00                    3,188.00 48%                    3,416.00 

38 7 EA               5,615.00                  39,305.00                                -                    21,782.53                  21,782.53 55%                  17,522.47 

39 5 EA               8,427.00                  42,135.00                                -                                  -   0%                  42,135.00 

Connect to Existing Water Main

8" PVC Water Main, DR 18

12"  PVC Water Main, DR 18

12" PVC Water Main, DR 18, RJ

8" Cap, MJ

8" x 6" Tee, MJ

12" x 6" Reducer, MJ

12" x 8" Reducer, MJ

6" Fire Hydrant Assembly

B

Remove Existing Post and Wire Fence

Original Contract - Group A

% of 

Value of 

Item

 (J / F)

(%)

Balance to Finish

(F - J)

($)

Mobilization

Bonding and Insurance

Convert Existing Test Well to Monitoring Well

Description

Work Completed

Materials Currently 

Stored

(not in G)

($)

Work Completed 

and Materials 

Stored to Date 

(H + I)

($)

Contract Information

Bid Item 

No.

Drill 28" Bore Hole

12" PVC Water Main, DR 18, RJ, Directionally Bored

22" Steel Casing, 0.344" Thick, Jack and Bore, Coated

12" 90° Bend, MJ

12" 45° Bend, MJ

12" 11.25° Bend, MJ

12" Tee, MJ

12" x 6" Tee, MJ

8" Gate Valve and Box, MJ

12" Gate Valve and Box, MJ

Application Period:Application No.:

Engineer:

Contractor:

Project:

Contract:

16" PVC Well Casing

16" SS Screen, 30 Slot

16" SS Screen, 0 Slot

Level Transducer and Air Line, Complete

Bentonite, Grout, Gravel Pack

Contractor's Application for PaymentProgress Estimate - Unit Price Work

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

City of Crete

JEO Consulting Group, Inc. 

Van Kirk Brothers Contracting

2025 New Well and Transmission Main, SRF Project No. D311654

2025 New Well and Transmission Main, SRF Project No. D311654

Owner:

Application Date:

Well Building Discharge Piping, Complete

Turbine Pump, Motor, and Column Pipe

Electrical and Controls

Standby Generator, Complete

Chemical Feed Equipment, Complete

Well Building, Complete

Develop and Disinfect Well

Step Drawdown and Constant Rate Pump Testing

Plumbness and Alignment Test

Water Quality Testing (NE)

Well TV Inspection

Unit Price
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 2  of 5



210597.00

1  From 09/01/26 to 09/22/26 09/22/26

A C D E F G H I J K L

Item Quantity Units

Unit Price

($)

Value of Bid Item

(C X E)

($)

Estimated 

Quantity 

Incorporated in 

the Work

Value of Work 

Completed to Date

(E X G)

($)

B

% of 

Value of 

Item

 (J / F)

(%)

Balance to Finish

(F - J)

($)Description

Work Completed

Materials Currently 

Stored

(not in G)

($)

Work Completed 

and Materials 

Stored to Date 

(H + I)

($)

Contract Information

Bid Item 

No.

Application Period:Application No.:

Engineer:

Contractor:

Project:

Contract:

Contractor's Application for PaymentProgress Estimate - Unit Price Work

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

City of Crete

JEO Consulting Group, Inc. 

Van Kirk Brothers Contracting

2025 New Well and Transmission Main, SRF Project No. D311654

2025 New Well and Transmission Main, SRF Project No. D311654

Owner:

Application Date:

40 1 EA             12,065.00                  12,065.00                                -                                  -   0%                  12,065.00 

41 111 TONS                   132.00                  14,652.00                                -                                  -   0%                  14,652.00 

42 77 TONS                   114.00                    8,778.00                                -                                  -   0%                    8,778.00 

43 205 LF                     62.75                  12,863.75                                -                                  -   0%                  12,863.75 

44 1 EA                   870.00                       870.00                                -                                  -   0%                       870.00 

45 1 EA               1,740.00                    1,740.00                                -                                  -   0%                    1,740.00 

46 1 ACRE               2,755.00                    2,755.00                                -                                  -   0%                    2,755.00 

47 124 LF                       5.75                       713.00                                -                                  -   0%                       713.00 

48 1 LS               4,631.00                    4,631.00                                -                                  -   0%                    4,631.00 

           1,588,987.50 

1,588,987.50$        318,530.00$            28,642.15$              347,172.15$            22% 1,241,815.35$        Original Contract Totals

4' Wide Swing Gate

12' Wide Double Leaf Swing Gate

SALES TAX FOR MATERIALS & EQUIPMENT ON GROUP A @ 

7.5%  

Air Release Manhole, Complete

3/4" Crushed Rock Surface Course

1 1/2" Crushed Rock Surface Course

8' Chain Link Fence

Removals and Abandonments

SUBTOTAL GROUP A

Seeding, Fertilizer and Mulch

Silt Fence, High Porosity

Unit Price
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 3  of 5



210597.00

1  From 09/01/26 to 09/22/26 09/22/26

A C D E F G H I J K L

Item Quantity Units

Unit Price

($)

Value of Bid Item

(C X E)

($)

Estimated 

Quantity 

Incorporated in 

the Work

Value of Work 

Completed to Date

(E X G)

($)

B

% of 

Value of 

Item

 (J / F)

(%)

Balance to Finish

(F - J)

($)Description

Work Completed

Materials Currently 

Stored

(not in G)

($)

Work Completed 

and Materials 

Stored to Date 

(H + I)

($)

Contract Information

Bid Item 

No.

Application Period:Application No.:

Engineer:

Contractor:

Project:

Contract:

Contractor's Application for PaymentProgress Estimate - Unit Price Work

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

City of Crete

JEO Consulting Group, Inc. 

Van Kirk Brothers Contracting

2025 New Well and Transmission Main, SRF Project No. D311654

2025 New Well and Transmission Main, SRF Project No. D311654

Owner:

Application Date:

                               -                                  -                                  -                                  -   

                               -                                  -                                  -                                  -   

                               -                                  -                                  -                                  -   

                               -                                  -                                  -                                  -   

                               -                                  -                                  -                                  -   

                               -                                  -                                  -                                  -   

                               -                                  -                                  -                                  -   

                               -                                  -                                  -                                  -   

                               -                                  -                                  -                                  -   

                               -                                  -                                  -                                  -   

                               -                                  -                                  -                                  -   

                               -                                  -                                  -                                  -   

                               -                                  -                                  -                                  -   

                               -                                  -                                  -                                  -   

                               -                                  -                                  -                                  -   

                               -                                  -                                  -                                  -   

                               -                                  -                                  -                                  -   

                               -                                  -                                  -                                  -   

                               -                                  -                                  -                                  -   

                               -                                  -                                  -                                  -   

-$                         -$                         -$                         -$                         -$                         

1,588,987.50$        318,530.00$            28,642.15$              347,172.15$            22% 1,241,815.35$         Project Totals

Change Order Totals

Original Contract and Change Orders

Change Orders

Unit Price
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 4  of 5



Owner:

Engineer: 210597.00

Contractor:

Project:

Contract:

Application No.: 1 Application Period:  From 09/01/26 to 09/22/26 09/22/26

A B C D E F G H I J K L M

Previous Amount 

Stored

($)

Amount Stored this 

Period

($)

Amount Stored to 

Date

(G + H)

($)

Amount Previously 

Incorporated in the 

Work

($)

Amount 

Incorporated in the 

Work this Period

($)

Total Amount 

Incorporated in the 

Work

(J + K)

($)

19 0986695-INV
#1 33 11 16 1.4 

A.

Misc for Well Building Discharge 

Piping, Complete
On-site 1                    3,671.62                    3,671.62                                -                      3,671.62 

37 " " " "                    3,188.00                    3,188.00                                -                      3,188.00 

38 " " " "                  21,782.53                  21,782.53                                -                    21,782.53 

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

-$                          28,642.15$              28,642.15$              -$                          -$                          -$                          28,642.15$              

Stored Materials Summary

Totals

Storage Location

Description of Materials or 

Equipment Stored

Submittal No. 

(with 

Specification 

Section No.)

Supplier 

Invoice No.

 Item No.

(Lump Sum Tab) 

or Bid Item No.

(Unit Price Tab)

Application Date:

Contractor's Application for Payment

Materials Stored Incorporated in Work

2025 New Well and Transmission Main, SRF Project No. D311654

Materials 

Remaining in 

Storage

(I - L)

 ($)

Application 

No. When 

Materials 

Placed in 

Storage

Van Kirk Brothers Contracting

2025 New Well and Transmission Main, SRF Project No. D311654

City of Crete

JEO Consulting Group, Inc. 

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

Stored Materials
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 5 of 5
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