

Consider approval of change order #2
for the Child Nutrition Freezer Addition and Renovation Project

1. Background:

Kencon Construction Managers is the contractor for the Child Nutrition Bldg. 600 Freezer Addition and Renovation project. Now that the project is complete, the purpose of this change order is to return unused funds back to the District.

2. Process:

SWISD, LPA, and Kencon staff came up with a total of remaining funds for the Child Nutrition Bldg. 600 Freezer Addition and Renovation project.

3. Fiscal Impact:

The amount for Change Order #2 will be a credit of \$8,012 and will be returned to the 2023 Bond fund.

4. Recommendation:

That the Board approve Change Order #2 for the Child Nutrition Bldg. 600 Freezer Addition and Renovation project, for a credit of \$8,012.

5. Required:

Board action