



**STILLWATER PUBLIC SCHOOLS**  
**STILLWATER BOARD OF EDUCATION**

**PREPARED BY:** Bo Gamble, Assistant Superintendent of Operations

**APPROVED BY:** Dr. Janet Vinson, Acting Superintendent

**DATE:** June 10, 2025

---

**AGENDA ITEM:**

Consider and Vote to Approve or Not Approve Change Order Number 03 from Firebrand Construction for SPS OES Building Renovation Phase 2 Parking Project.

**BOARD ACTION REQUESTED:**

Vote to Approve or Not Approve Change Order Number 03 from Firebrand Construction for SPS OES Building Renovation Phase 2 Parking Project in the amount of \$2,430.00

**BACKGROUND INFORMATION:**

This proposal includes the addition of a NEMA rated panel enclosure for the SPS OES Building Renovation Phase 2 Parking Project.

The original contract sum was \$677,000.00

- Change order #1 board approved April 11, 2025 in the amount of \$3,245.46
- Change order #2 board approved May 13, 2025 in the amount of \$16,395.42
- The construct sum will be increased in the amount of 2,430.00
- The new contract sum including this change order will be \$699,070.88

The contract time will be unchanged.