



Maintenance & Grounds Facility Report
Board Meeting August 17th, 2026

Open Projects

1. West Elementary front parent pick up additional awning-this project is not complete. We are still waiting on a city permit. We will roll this project into 26/27 and complete during fall break.

Projects pending cost evaluation / approval

No Report

Completed Projects and Key Repairs

1. East Elementary-paint in the library, PE hallway and music room.
2. District wide asphalt seal coating
3. North Elementary front parking lot LED light upgrade

[illegible]