



Owner Contingency Modification

0310a. - Stillwater Public Schools HS Athletics Demolition Package

Title: OMOD 4 - PR 02 Trash Enclosures

Owner Contingency Modification : # 4

Date: 07/22/2026 **Date Required:**

Description of Work: The following scope of work is included in this PCO:

1. Provide material, labor, and equipment to demo and remove existing paving for new trash enclosures as outlined in PR 02.

The below items will increase or decrease the contract scheduled value by the amounts listed below. Time in days indicates additional time required to project completion due to the changes referenced.

Item	Units	UM	Unit Price	Item Total	Bonds & Ins	Fee	Total	Time (In days)
1 : OMOD 4 - PR 02 Trash Enclosures	0.00	LS	0.00	- 6,510.0	0.0	0.00	- 6,510.00	
2 : Midwest Wrecking	0.00	LS	0.00	6,510.0	0.0	0.00	6,510.00	

Total Change Amount: 0.00

Notes:

Approved By:

8/03/2026

Construction Manager:

Date:

8/03/2026

Architect:

Date:

8/4/26

Owner:

Date:

**MIDWEST
WRECKING
CO.
DEMOLITION**



COMMERCIAL & RESIDENTIAL
DEMOLITION

P.O. BOX 14668
OKLAHOMA CITY, OK 73113
OFFICE (405) 478-8833



SITE CLEARANCE
DEBRIS REMOVAL

June 21, 2026

CMS Willowbrook
Attn: Shawn Vick
620 N.E. 36th Street
Oklahoma City, OK 73105
Phone: 600-9207 Fax: 600-9213

Re: PR-02
SPS Highschool Athletics, Stillwater

We propose and agree to furnish all labor, material, equipment, and insurance necessary to complete subject work, as described below:

1. Provide additional mobilization to complete the work described below.
2. Saw cut the perimeter of the paving.
3. Demolish and remove the paving for three new dumpster locations.
4. The concrete/asphalt will be hauled off site and disposed of properly.
5. Area of demolition will be rough graded upon completion.
6. Proposal includes all disposal fees.

Proposal excludes utility disconnects/rerouting and layout.

This work will be completed for the sum of: **\$6,510.00** (Six Thousand Five Hundred Ten Dollars)

If you have any questions, please contact me at (405) 478-8833.

Sincerely,

A handwritten signature in blue ink, appearing to read "Chris Kates".

Chris Kates
Vice President