

Lyon County School District Project Toggle Workbook

Project Investment \$ 13,462,189

Project Site Selection

Site	Project Description	Schedule Notes	Include in Project (Yes/No)	Project Cost	Project Site Totals
Cottonwood ES	Chiller Upgrade	Anticipated Install Winter Break -December 2026	Yes	\$ 641,120	\$ 641,120
Silverstage ES	Dining Hall Boiler Upgrade	Boiler Rooms will happen on a split schedule Spring after heating season or after summer (before Thanksgiving).	Yes	\$ 914,110	\$ 914,110
Fernley HS	Main Bldg Boiler Upgrade	Boiler Rooms will happen on a split schedule Spring after heating season or after summer (before Thanksgiving).	Yes	\$ 640,910	\$ 1,375,510
Fernley HS	English Bldg Boiler Upgrade	Boiler Rooms will happen on a split schedule Spring after heating season or after summer (before Thanksgiving).	Yes	\$ 734,600	
Fernley Intermediate	Office, Main Bldg & MPR HVAC Improvements	Structural Work for new package units on roofs planned for over winter break and spring break	Yes	\$ 3,332,830	\$ 6,016,829
Fernley Intermediate	MPR Annex HVAC Improvements	Summer 2027	Yes	\$ 761,820	
Fernley Intermediate	Bldg H HVAC Improvements	Structural Work for new package units on roofs planned for over winter break and spring break	Yes	\$ 749,140	
Fernley Intermediate	5th Grade Bldg Boiler Upgrade	Boiler Rooms will happen on a split schedule Spring after heating season or after summer (before Thanksgiving).	Yes	\$ 647,650	
Fernley Intermediate	Electrical Service Upgrade	Winter 26/27 & Summer 2027	Yes	\$ 525,389	
Smith Valley Schools	Library HVAC Improvements	Anticipated Install Winter Break -December 2026	Yes	\$ 332,120	\$ 4,514,620
Smith Valley Schools	Middle School HVAC Improvements	Summer 2027	Yes	\$ 1,449,740	
Smith Valley Schools	High School HVAC Improvements	Summer 2027	Yes	\$ 1,815,890	
Smith Valley Schools	High School Boiler Upgrade	Boiler Rooms will happen on a split schedule Spring after heating season or after summer (before Thanksgiving).	Yes	\$ 916,870	
				\$ 13,462,189	\$ 13,462,189