



Owner Contingency Modification

0309b. - Stillwater New High School

Title: OMOD 147 - Door 1010 & 1313 Locksets

Owner Contingency Modification : # 147

Date: 09/24/2026 **Date Required:**

Description of Work: The following scope of work is included in this PCO:

1. Furnish and install lockable hardware sets for doors 1010 and 1313.

The below items will increase or decrease the contract scheduled value by the amounts listed below. Time in days indicates additional time required to project completion due to the changes referenced.


Item	Units	UM	Unit Price	Item Total	Bonds & Ins	Fee	Total	Time (In days)
1 : OMOD 147 - Door 1010 & 1313 Locksets	0.00	LS	0.00	- 2,384.0	0.0	0.00	- 2,384.00	
2 : Lee Glass	0.00	LS	0.00	2,384.0	0.0	0.00	2,384.00	

Total Change Amount: 0.00

Notes:

Approved By:


Construction Manager: 9/29/2026
Date:


Architect: 09.29.2026
Date:


Owner: 9/29/26
Date:



CHANGE ORDER	DATE	EXPIRATION DATE
#26821-CO29	7/30/2026	8/29/2026

CUSTOMER

Willowbrook Contruction Services
(405) 224-1554
hilary.peters@willowbrook.build

PO Box 807
Chickasha, ok 73023

JOB INFO

**CMS WILLOWBROOK-Stillwater
High School**
410 W Franklin Ln
Stillwater, OK 74075

LEE GLASS & WINDOW, LLC

1002 S Lewis St
Stillwater, OK 74074
(405) 372-6600
phil@leeglassco.com
<https://www.leeglassco.com/>

This Change Order, is to change the latching hardware on Door 1010 from a non locking latch to a locking latch.

Please allow a 6 to 8 week lead time for the lock set.

ITEMS	SUBTOTAL
ML2055-LWA-626-CL7-D200 CLASSROOM LOCK.	\$952.00

Labor

ITEMS	SUBTOTAL
Labor to prep the door for the lock and install the lock set.	\$240.00

Subtotal:	\$1,192.00
Total:	\$1,192.00
Balance Due:	\$1,192.00



CHANGE ORDER	DATE	EXPIRATION DATE
#26284-CO9	9/1/2026	10/1/2026

CUSTOMER

Willowbrook Contruction Services
(405) 224-1554

hilary.peters@willowbrook.build

PO Box 807

Chickasha, ok 73023

JOB INFO

**CMS WILLOWBROOK-Stillwater
High School PA WING**

410 W Franklin Ln
Stillwater, OK 74075

LEE GLASS & WINDOW, LLC

1002 S Lewis St
Stillwater, OK 74074

(405) 372-6600

sara@leeglassco.com

<https://www.leeglassco.com/>

This Change Order, is to change the latching hardware on Door 1313 from a non locking latch to a locking latch.

Please allow a 6 to 8 week lead time for the lock set.

ITEMS	SUBTOTAL
ML2055-LWA-626-CL7-D200 CLASSROOM LOCK.	\$952.00

Labor

ITEMS	SUBTOTAL
Labor to prep the door for the lock and install the lock set.	\$240.00

Subtotal: \$1,192.00

Total: \$1,192.00

Deposit Due (100%): \$1,192.00

Balance Due: \$1,192.00



Owner Contingency Modification

0309b. - Stillwater New High School

Title: OMOD 147 - Door 1010 & 1313 Locksets

Owner Contingency Modification : # 147

Date: 09/24/2026 **Date Required:**

Description of Work: The following scope of work is included in this PCO:

1. Furnish and install lockable hardware sets for doors 1010 and 1313.

The below items will increase or decrease the contract scheduled value by the amounts listed below. Time in days indicates additional time required to project completion due to the changes referenced.

Item	Units	UM	Unit Price	Item Total	Bonds & Ins	Fee	Total	Time (In days)
1 : OMOD 147 - Door 1010 & 1313 Locksets	0.00	LS	0.00	- 2,384.0	0.0	0.00	- 2,384.00	
2 : Lee Glass	0.00	LS	0.00	2,384.0	0.0	0.00	2,384.00	

Total Change Amount: 0.00

Notes:

Approved By:

Shawn Vail

9/29/2026

Construction Manager:

Date:

Annie Hecksher

09.29.2026

Architect:

Date:

Owner:

Date:



CHANGE ORDER	DATE	EXPIRATION DATE
#26821-CO29	7/30/2026	8/29/2026

CUSTOMER

Willowbrook Contruction Services
(405) 224-1554

hilary.peters@willowbrook.build

PO Box 807
Chickasha, ok 73023

JOB INFO

**CMS WILLOWBROOK-Stillwater
High School**

410 W Franklin Ln
Stillwater, OK 74075

LEE GLASS & WINDOW, LLC

1002 S Lewis St
Stillwater, OK 74074
(405) 372-6600
phil@leeglassco.com
<https://www.leeglassco.com/>

This Change Order, is to change the latching hardware on Door 1010 from a non locking latch to a locking latch.

Please allow a 6 to 8 week lead time for the lock set.

ITEMS	SUBTOTAL
ML2055-LWA-626-CL7-D200 CLASSROOM LOCK.	\$952.00

Labor

ITEMS	SUBTOTAL
Labor to prep the door for the lock and install the lock set.	\$240.00

Subtotal:	\$1,192.00
Total:	\$1,192.00
Balance Due:	\$1,192.00



CHANGE ORDER	DATE	EXPIRATION DATE
#26284-CO9	9/1/2026	10/1/2026

CUSTOMER

Willowbrook Contruction Services
(405) 224-1554
hilary.peters@willowbrook.build

PO Box 807
Chickasha, ok 73023

JOB INFO

**CMS WILLOWBROOK-Stillwater
High School PA WING**
410 W Franklin Ln
Stillwater, OK 74075

LEE GLASS & WINDOW, LLC

1002 S Lewis St
Stillwater, OK 74074
(405) 372-6600
sara@leeglassco.com
<https://www.leeglassco.com/>

This Change Order, is to change the latching hardware on Door 1313 from a non locking latch to a locking latch.

Please allow a 6 to 8 week lead time for the lock set.

ITEMS	SUBTOTAL
ML2055-LWA-626-CL7-D200 CLASSROOM LOCK.	\$952.00

Labor

ITEMS	SUBTOTAL
Labor to prep the door for the lock and install the lock set.	\$240.00

Subtotal:	\$1,192.00
Total:	\$1,192.00
Deposit Due (100%):	\$1,192.00
Balance Due:	\$1,192.00