

Heather Olson

From: Whitton, Steve (FAA) <Steve.Whitton@faa.gov>
Sent: Monday, October 5, 2026 9:56 AM
To: Heather Olson; ndot.aeroengineering; Mikkleson, Jamie
Cc: Lannin, Anna; Blair Airport; Steve.Whitton
Subject: Blair 025/026/027/028 (BTA) - (Erosion Control Blanket Modification - Site Restoration: Private Utility Impacts - Fence) - Change Order No. 1 - Verbal Approval

This Message Is From an External Sender

This message came from outside your organization. Please take care when clicking links or opening attachments. When in doubt, use the Report Phish button or contact IT to have the message analyzed.

Anna/Jamie/Heather,

Please consider this email our verbal approval to execute the above referenced change order after the following modification:

- 1) Please clarify on the change order if the days are calendar days or work days.

Please keep in mind that there will be no ability to amend the IIJA nor CDS funded grants, only the AIP funded grant. Additionally, grant amendments are not guaranteed.

Please provide a PDF of the executed change order, when available. We will provide written determination upon receipt.

If you have any questions, please let us know.

Thank you,



Steven L. Whitton, P.E.

State Airport Engineer (NE)
OMA | LNK | GRI | LBF | EAR | GA Airports [A-O by Cities]
FAA Office of Airports - Central Region
U.S. Department of Transportation
(816) 329-2630
steve.whitton@faa.gov

From: Heather Olson <holson@olsson.com>
Sent: Friday, October 2, 2026 1:07 PM
To: Whitton, Steve (FAA) <Steve.Whitton@faa.gov>; ndot.aeroengineering <ndot.aeroengineering@nebraska.gov>
Cc: Lannin, Anna <Anna.Lannin@nebraska.gov>; Blair Airport <blairairport@blairne.gov>
Subject: BTA - 025-028: Change Order No. 1: Erosion Control Blanket Modification - Site Restoration: Private Utility Impacts - Fence

CAUTION: This email originated from outside of the Federal Aviation Administration (FAA). Do not click on links or open attachments unless you recognize the sender and know the content is safe.

Steve -

Per our recent conversation, I have attached a DRAFT Change Order No. 1 addressing the following items:

- Challenges on site with the highly erodible soils combined with the private utilities and mother nature.
- Increasing the erosion control within the drainage ditches to a heavier duty blanket
- Extending the perimeter fence between the old and new intersections of County Road 35

I have also completed the Independent fee evaluation for each of the change order items for your review and use.

Call or email with any questions,

Thanks and have a great weekend,

Heather

Heather Olson, P.E.

Lead Engineer / Aviation

D 402.938.2460

C 402.202.4980

14500 Heartwood Row, Suite 200

Omaha, NE 68154

O 402.341.1116



Follow Us: [Facebook](#) / [Instagram](#) / [LinkedIn](#) / [YouTube](#)

Professional Engineering License in IA, KS, MN, NE

[View Legal Disclaimer](#)