



Lippert Bros., Inc.  
PO Box 17450  
Oklahoma City, Oklahoma 73136  
Phone: (405) 478-3580

Project: 1747 - Stillwater Public Schools - OES North & South Building  
Renovations  
5021 / 5005 North Perkins Road  
Stillwater, Oklahoma 74075

## Prime Contract Potential Change Order #040: NB - Paint Sever Room Ceiling

<b>TO:</b>	Stillwater Public Schools 314 South Lewis Street Stillwater, Oklahoma 74074	<b>FROM:</b>	Lippert Bros., Inc. PO Box 17450 Oklahoma City, Oklahoma 73136-1450
<b>PCO NUMBER/REVISION:</b>	040 / 0	<b>CONTRACT:</b>	1 - OES North & South Building Renovations
<b>REQUEST RECEIVED FROM:</b>		<b>CREATED BY:</b>	Shelby Lippert (Lippert Bros., Inc.)
<b>STATUS:</b>	Pending - In Review	<b>CREATED DATE:</b>	9/23/2024
<b>REFERENCE:</b>		<b>PRIME CONTRACT CHANGE ORDER:</b>	None
<b>FIELD CHANGE:</b>	No		
<b>LOCATION:</b>		<b>ACCOUNTING METHOD:</b>	Amount Based
<b>SCHEDULE IMPACT:</b>		<b>PAID IN FULL:</b>	No
<b>EXECUTED:</b>	No	<b>SIGNED CHANGE ORDER RECEIVED DATE:</b>	
		<b>TOTAL AMOUNT:</b>	\$600.00

POTENTIAL CHANGE ORDER TITLE: NB - Paint Sever Room Ceiling

CHANGE REASON:

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*

Paint exposed concrete ceiling in server room. Acoustical ceiling deleted in RFI 12 and credited back in PCO 16.

ATTACHMENTS:

#	Budget Code	Description	Amount
1	09-09900.S PAINT / SILVA.Commitment	Paint exposed concrete ceiling in server room.	\$600.00
<b>Grand Total:</b>			<b>\$600.00</b>

Brian Thomas (505 Architects LLC)  
1631 South Delaware Avenue  
Tulsa, Oklahoma 74104

Stillwater Public Schools  
314 South Lewis Street  
Stillwater, Oklahoma 74074

Lippert Bros., Inc.  
PO Box 17450  
Oklahoma City, Oklahoma 73136-1450

  
\_\_\_\_\_  
SIGNATURE                      09/24/2024                      DATE

\_\_\_\_\_  
SIGNATURE                      DATE

Shelby ST Lippert  
2024.09.23 16:47:49-05'00'  
\_\_\_\_\_  
SIGNATURE                      DATE