



GeoSurfaces
 10170 State Hwy OO
 Bloomsdale, Missouri 63627
 Phone: (636) 937-1268

Project: 025-036-MP - Richland County High School
 415 N. Lincoln Street
 Olney, Illinois 62450

DRAFT

Prime Contract Potential Change Order #002: Richland Co HS - Tennis Court Orientation

TO:	Richland County Community Unit School District #1 1100 E Laurel St Olney, Illinois 62450	FROM:	GeoSurfaces Midwest 10170 State Route OO Suite C Bloomsdale, Missouri 63627
PCO NUMBER/REVISION:	002 / 0	CONTRACT:	1 - Richland County Athletic Complex
REQUEST RECEIVED FROM:	Jason Fox (Richland County Community Unit School District #1)	CREATED BY:	Houston Meyer (GeoSurfaces Midwest)
STATUS:	Draft	CREATED DATE:	4/8/2026
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	Yes		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:	0 days	PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$696,950.00

POTENTIAL CHANGE ORDER TITLE: Richland Co HS - Tennis Court Orientation

CHANGE REASON: Allowance

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*

Richland Co HS - Tennis Court Orientation

Present options for shade offerings or tennis court rotation option.

- Adjust orientation per Rev 2 attached.
 - Cost variance
 - Civil and drainage modifications \$146,950 (2-3 week duration)
- Keep existing orientation & add 160' long shade structures
 - Cost variance
 - 20' - Materials and Installation - \$225,000 (10-12 week material lead time)
 - 30' - Materials and Installation - \$325,000 (10-12 week material lead time)

Potential Updated Contract value per option

- **20' Shade - \$14,773,300**
- **30' Shade - \$14,873,300**
- **Rotation - \$14,695,250**

actual schedule impact TBD based on decision

