



Owner Contingency Modification

0309b. - Stillwater New High School

Title: PR 04 Cell Tower Access Road

Owner Contingency Modification : # 4

Date: 08/27/2024 **Date Required:**

Description of Work: "The below work is included in PCO #4:

1. Provide 18" ODOT Type A over geotextile fabric access road for cell tower as outlined in PR 04 per city review comments."




The below items will increase or decrease the contract scheduled value by the amounts listed below. Time in days indicates additional time required to project completion due to the changes referenced.

Item	Units	UM	Unit Price	Item Total	Bonds & Ins	Fee	Total	Time (In days)
1 : PR 04 Cell Tower Access Road	0.00	LS	0.00	- 26,400.0	0.0	0.00	- 26,400.00	
2 : Turning Point	0.00	LS	0.00	26,400.0	0.0	0.00	26,400.00	

Total Change Amount: 0.00

Notes: This Modification may add scope beyond the original contract documents. If the funds committed by this modification are needed for legitimate construction related items the contingency fund will be replenished in the amount of this modification by the owner.

Approved By:

	8/28/2024
Construction Manager:	Date:
	09/03/2024
Architect:	Date:
	9-3-24
Owner:	Date:

Shawn Vick

From: turningpoint.merritt@gmail.com
Sent: Thursday, August 1, 2024 9:58 AM
To: Shawn Vick
Cc: Angelo Bradford; Trevor Yarborough; D Merritt
Subject: RE: Stillwater HS PR 04 ICC500 & City of Stillwater Peer Review Comments

Follow Up Flag: Follow up
Flag Status: Completed

The cost impact for Revision #4 – Adding 18” of ODOT Type A over geotextile fabric (Mirafi 160N (6OZ) per revised sheet
C902 is **\$26,400.00**.

Cost Break Out:

Materials - \$20,400.00
Equipment and Labor- \$6,000.00



turningPOiNT

Dustin Merritt
turningpoint.merritt@gmail.com
Cell: (405)861-3434
Office: (405) 579-7663
Fax: (405) 579-1693
PO Box 1805, Blanchard OK 73010

From: Shawn Vick <shawn.vick@willowbrook.build>
Sent: Tuesday, July 30, 2024 2:46 PM
To: turningpoint.merritt@gmail.com
Cc: Angelo Bradford <angelo.bradford@willowbrook.build>; Trevor Yarborough <trevor.yarborough@willowbrook.build>
Subject: RE: Stillwater HS PR 04 ICC500 & City of Stillwater Peer Review Comments

Dustin,

Will you please send me a material and labor break out for this?