



**STILLWATER PUBLIC SCHOOLS**  
**STILLWATER BOARD OF EDUCATION**

**PREPARED BY:** Bo Gamble, Assistant Superintendent of Operations

**APPROVED BY:** Uwe Gordon, Superintendent

**DATE:** September 10, 2024

---

**AGENDA ITEM: 4W**

Consider and Vote to Approve Change Order Number 03 for SPS Richmond Elementary HVAC and Roof Improvements and SPS Junior High School HVAC and Roof Improvements projects.

**BOARD ACTION REQUESTED:**

Vote to Approve Change Order Number 03 for SPS Richmond Elementary HVAC and Roof Improvements and SPS Junior High School HVAC and Roof Improvements projects in the amount of \$44,693.50.

**BACKGROUND INFORMATION:**

This proposal includes changing all gas lines larger than two (2) inches for the SPS Junior High School project. Additional time for completion of the project will be adjusted with an addition of 54 days.

The original contract sum was \$3,720,200.00

- Change Order 01 Board Approved April 9, 2024, in the amount of \$4,068.86
- Change Order 02 Board Approved May 14, 2024, in the amount of \$54,778.18
- The contract sum will be increased by this change order in the amount of \$44,693.50
- The new contract sum including this change order will be \$3,824,240.54

The contract time will be extended by 54 days.