

**Change Orders Signed
July 2026**

For your information, the Superintendent or the Executive Director of Business Services has signed the following no cost contracts during the above timeframe:

Contractor Name	Contract Source	Description
Diversified Paving	Facilities	Basketball hoop pole installation at Lester Park (+\$995.00)
Ulland Brothers	Facilities	Additional bituminous pavement at the entrance to the back-of-house parking area at Lowell (+\$29,135.22)
Wolf River Electric Company	Facilities	Flagpole lighting and miscellaneous changes at Lincoln Park (+\$18,965.05)
Pinnacle Wall Systems	Facilities	ASI-2 Elevator changes and May field work orders at First Street Buildout (+\$22,262.00)
Sorlie Acoustics	Facilities	Metal for ceiling transitions at First Street Buildout (+\$4,145.00)
Harbor City Masonry	Facilities	May field work orders at First Street Buildout (+\$13,762.71)
Intercon Group, Inc.	Facilities	May field work orders and ASI-2 swing additional hardware at First Street Buildout (+\$14,786.00)