



STILLWATER PUBLIC SCHOOLS
STILLWATER BOARD OF EDUCATION

PREPARED BY: Bo Gamble, Assistant Superintendent of Operations
APPROVED BY: Uwe Gordon, Superintendent
DATE: October 8, 2024

AGENDA ITEM:

Consider and Vote to Approve Change Order Number 04 for Stillwater Public Schools Junior High School and Richmond Elementary HVAC and Roof Replacements Project

BOARD ACTION REQUESTED:

Vote to Approve Change Order Number 04 for Stillwater Public Schools Roof Replacements Projects in the amount of \$24,832.00

BACKGROUND INFORMATION:

This proposal includes deck replacement and patching as a part of the SPS Junior High HVAC and Roof Improvement project.

The original contract sum was \$3,720,700.00

- Board approved change order 1 on 4/9/24 in the amount of \$4,068.86
- Board approved change order 2 on 5/14/24 in the amount of \$54,788.18
- Board approved change order 3 on 9/10/24 in the amount of \$44,693.50
- Contract sum prior to this change order was \$3,824,240.54
- The contract sum will be increased by this change order in the amount of \$24,832.00
- The new contract sum including this change order will be \$3,849,072.54

The contract time will be unchanged. The new date of substantial completion will be 10/1/2024.