



# Owner Contingency Modification

0310a. - Stillwater Public Schools HS Athletics Demolition Package

**Title:** OMOD 2 - PR 02 Dumpster Enclosure Demo

**Owner Contingency Modification : #** 2

**Date:** 05/01/2026 **Date Required:**

**Description of Work:** The following scope of work is included in this PCO:

1. Provide removal of the existing trash enclosure at the NW corner of the site.

The below items will increase or decrease the contract scheduled value by the amounts listed below. Time in days indicates additional time required to project completion due to the changes referenced.

Item	Units	UM	Unit Price	Item Total	Bonds & Ins	Fee	Total	Time (In days)
1 : OMOD 2 - PR 02 Dumpster Enclosure Demo	0.00	LS	0.00	- 2,580.0	0.0	0.00	- 2,580.00	
2 : Midwest Wrecking	0.00	LS	0.00	2,580.0	0.0	0.00	2,580.00	

Total Change Amount: 0.00

Notes:

**Approved By:**

5/01/2026

Construction Manager:

Date:

05/01/2026

Architect:

Date:

5/5/26

Owner:

Date:

MIDWEST  
WRECKING  
CO.  
DEMOLITION



COMMERCIAL & RESIDENTIAL  
DEMOLITION

P.O. BOX 14668  
OKLAHOMA CITY, OK 73113  
OFFICE (405) 478-8833



SITE CLEARANCE  
DEBRIS REMOVAL

April 19, 2026

CMS Willowbrook  
Attn: Shawn Vick  
620 N.E. 36<sup>th</sup> Street  
Oklahoma City, OK 73105  
Phone: 600-9207 Fax: 600-9213

Re: PR-02  
SPS Highschool Athletics, Stillwater

We propose and agree to furnish all labor, material, equipment, and insurance necessary to complete subject work, as described below:

Plan Sheet 201

1. Saw cut the paving around the perimeter of the dumpster enclosure.
2. Demolish and remove the dumpster enclosure including the concrete foundations.
3. All debris will be hauled to a licensed landfill.
4. Area of demolition will be rough graded with dirt available on site.

Proposal excludes layout.

This work will be completed for the sum of: **\$2,580.00** (Two Thousand Five Hundred Eighty Dollars)

If you have any questions, please contact me at (405) 478-8833.

Sincerely,

A handwritten signature in blue ink, appearing to read "Chris Kates". The signature is stylized and cursive.

Chris Kates  
Vice President