



CM Contingency Modification

0309b. - Stillwater New High School

Title: CMOD 12 - Interior Twig Benches

CM Contingency Modification : # 12

Date: 06/17/2025 Date Required:

Description of Work: Provide and install four (4) interior Twig benches that were not included in any subcontractor's scope at the time of bid.

The below items will increase or decrease the contract scheduled value by the amounts listed below. Time in days indicates additional time required to project completion due to the changes referenced.

Item	Units	UM	Unit Price	Item Total	Bonds & Ins	Fee	Total	Time (In days)
1 : CMOD 12 - Interior Twig Benches	0.00	LS	0.00	- 17,042.0	0.0	0.00	- 17,042.00	
2 : Grooms Irrigation	0.00	LS	0.00	17,042.0	0.0	0.00	17,042.00	

Total Change Amount: 0.00

Notes:

Approved By:

Shawn Vick

6/18/2025

Construction Manager:

WBP

Date:

06/26/2025

Architect:

R. An

Date:

7/1/25

Owner:

Date:

