



STILLWATER PUBLIC SCHOOLS
STILLWATER BOARD OF EDUCATION

PREPARED BY: Bo Gamble, Assistant Superintendent of Operations

APPROVED BY: Dr. Janet Vinson, Acting Superintendent

DATE: June 10, 2025

AGENDA ITEM:

Consider and Vote to Approve or Not Approve Change Order Number 03 from Firebrand Construction for SPS OES Building Renovation Phase 2 Project.

BOARD ACTION REQUESTED:

Vote to Approve or Not Approve Change Order Number 03 from Firebrand Construction for SPS OES Building Renovation Phase 2 Project in the amount of \$847.06

BACKGROUND INFORMATION:

This proposal includes the interior signage for the SPS OES Building Renovation Phase 2 Project.

The original contract sum was \$674,000.00

- Change Order #1 was board approved on February 11, 2025 in the amount of \$42,051.68
- Change order #2 board approved March 11, 2025 in the amount of \$1,559.33
- The contract sum will be increased by this change order in the amount of \$847.06
- The new contract sum including this change order will be \$718,458.07

The contract time will be unchanged.