



Owner Contingency Modification

0309b. - Stillwater New High School

Title: RFI 036 Quarts Removal at Diewalls

Owner Contingency Modification : # 5

Date: 09/24/2024 Date Required:

Description of Work: "The below work is included in PCO 05:

1. Remove quartz on millwork die walls as outlined in RFI 036. Changes will result in a credit to Owner Contingency."


The below items will increase or decrease the contract scheduled value by the amounts listed below. Time in days indicates additional time required to project completion due to the changes referenced.

Item	Units	UM	Unit Price	Item Total	Bonds & Ins	Fee	Total	Time (In days)
1 : RFI 036 Quarts Removal at Diewalls	0.00	LS	0.00	6,074.4	0.0	0.00	6,074.40	
2 : Wood Systems	0.00	LS	0.00	- 6,074.4	0.0	0.00	- 6,074.40	

Total Change Amount: 0.00

Notes:

Approved By:

 9/25/2024
 Construction Manager: _____ Date: _____
 9/30/2024
 Architect: _____ Date: _____
 10/2/24
 Owner: _____ Date: _____



WOOD EST[®] 1988
SYSTEMS

Change Order Proposal

Date 09/04/24

To: CMS Willowbrook
3108 South 9th Street
Chickasha, OK 73018

Ship To: Stillwater Public Schools, New High School
410 West Franklin Lane
Stillwater, OK 74075

Phone (405) 224-1554
Fax (405) 224-5995

Attention	: n/a	Project Id	: PM- 24-0172
Project Desc.	: Stillwater Public Schools, New High Scho	Ship Via	:
Terms	: n/a	P.O. Number	: n/a
Delivery Date	: n/a	Salesperson	: Scott Drevicky

In-wall Blocking to be provided and installed by others. Project will not be warranted if blocking is not installed per shop drawings and AWS Edition 2 Section 10.6.1

Item No	Description	Agg Qty	UOM	Width	Depth	Height
---------	-------------	---------	-----	-------	-------	--------

Alternates / Change Orders / Exclusions

CO - deduct for removal of quartz on diewalls (Pending)

1 CO - deduct for removal of quartz on diewalls

TOTAL \$ -6,074.40

Please Note: Prices valid for 30 days.

Wood Systems will not be held liable for any material cost increases that occur in the future due to potential impending tariffs that may be imposed on some imported materials. Any and all costs of tariffs that are imposed will be the sole responsibility of the end user. Of course, the end user will always have the option of choosing a material that does not qualify for tariffs, however new brand and finish selections may come with higher cost as well, and end user will be responsible for all costs associated with that increase as well.

All material is guaranteed to be as specified. All work to be completed in a substantial workmanlike manner according to specifications submitted, per standard practices. Any alteration or deviations from above specifications involving extra costs will be executed only upon written orders, and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents, or delays beyond our control. Owner to carry fire, tornado and other necessary insurance. Our workers are fully covered by Workmen's Compensation Insurance.

Acceptance of Change Order Proposal

The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above.

Accepted: CMS Willowbrook By: _____ Date: _____

Accepted: Wood Systems, Inc By: _____ Date: _____