

Agenda Item IV-A: Multipurpose Athletic Facility Change Orders Totaling +\$161,612.00
Presented by: Amy Skaalerud, Executive Director of Finance and Business Services

Background:

- Change Order #1 with United Glass in the amount of +\$205,947.00 to revise the mezzanine steel guard rail system to a glass rail system.

- Change Order #1 with Ben's Structural Fabrication in the amount of -\$44,335.00 to revise the mezzanine steel guard rail system to a glass rail system.

We typically don't see change orders this large; however, this is the result of a significant change in the scope of work for the project to revise the mezzanine steel guard rail system to a glass rail system. The district included a steel rail system in the original bid because we did not believe we would have the ability within the budget to do a glass system. Bids for the project came in favorably and there is now room in the budget to make this change.

This project will be funded with proceeds from the 2025A School Building Bonds.

These change orders are within the approved budget for this project and this information has been reviewed by the Board Finance and Audit Committee.

Administration Recommendation:

The Administration recommends approval of these change orders for the above-named project.