



Lippert Bros., Inc.
PO Box 17450
Oklahoma City, Oklahoma 73136
Phone: (405) 478-3580

Project: 1747 - Stillwater Public Schools - OES North & South Building
Renovations
5021 / 5005 North Perkins Road
Stillwater, Oklahoma 74075

Prime Contract Potential Change Order #039: NB - Demo & Infill Existing Interior Storefront

Table with 4 columns: TO, FROM, PCO NUMBER/REVISION, CONTRACT, REQUEST RECEIVED FROM, CREATED BY, STATUS, CREATED DATE, REFERENCE, PRIME CONTRACT CHANGE ORDER, FIELD CHANGE, LOCATION, ACCOUNTING METHOD, SCHEDULE IMPACT, PAID IN FULL, EXECUTED, SIGNED CHANGE ORDER RECEIVED DATE, TOTAL AMOUNT.

POTENTIAL CHANGE ORDER TITLE: NB - Demo & Infill Existing Interior Storefront

CHANGE REASON:

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)

ATTACHMENTS:

Table with 4 columns: #, Budget Code, Description, Amount. Includes items for PAINT, ELECTRICAL, COMMUNICATIONS, DRYWALL & CEILINGS, Foreman - Labor, and FLOORING.

Brian Thomas (505 Architects LLC)
1631 South Delaware Avenue
Tulsa, Oklahoma 74104

Stillwater Public Schools
314 South Lewis Street
Stillwater, Oklahoma 74074

Lippert Bros., Inc.
PO Box 17450
Oklahoma City, Oklahoma 73136-1450

Handwritten signature of Brian Thomas

09/24/24

SIGNATURE

DATE

SIGNATURE

DATE

SIGNATURE

DATE

Shelby Lippert
2024.09.23 16:52:58-05'00'