

Lansing School District

Kingscott

Project Manager

Accounting

Project:

221125-260 LSD - Forest View AC
3119 Stonleigh Dr.
Lansing, MI 48906

Owner :

Lansing School District
519 W Kalamazoo St
Lansing, MI 48933

From:

The Christman Company
208 N. Capitol Avenue
Lansing, MI 48933-1357

Issue No. 2 - SCTech Controls for Unit Ventilators

Amount

Item: 1 Mechanical

Phase	Description	Abbreviation	Amount
27 -	Mechanical & Plumbing	SUBS	54,146.00
Cost to provide and install SCTech controls for (22) unit ventilators to align with the district standard for BMS. This price also includes respective BAPI thermostat covers at all thermostat locations in both public and classroom areas			
Subtotal Item 1			54,146.00
			0.00 11

Item: 2 Contingency

Phase	Description	Abbreviation	Amount
70 -	Contingency Issue funded via Contingency	CONTINGCY	-54,146.00
Subtotal Item 2			-54,146.00
			0.00
Request for Change Total:			\$0.00

Qualifications:

- This Issue is Original Revised Budget Only Firm Quotation.
- Contract time will be Increased by Decreased by () work days; Unchanged Other: _____
- The Christman Company has has not proceeded with the work, and this Issue must be accepted within () work days.
- Funded by Contract change Allowance Contingency Other: _____

Owner and/or Architect Action:

- Approved Proceed as described above (cost and schedule changes to be finalized under a revised Issue)
 Rejected Other: _____

Authorization:

The Owner and/or Architect hereby direct The Christman Company to proceed with the performance of the work as described above and/or in any additional documents referenced herein. It is understood that the amount of this Request for Change, if noted as "Budget Only" under Qualification 1., will be revised as necessary upon determination of final costs and included in the next Owner Change Order accordingly. If noted as "Firm Quotation" under Qualification 1., the amount of this Request will be included in the next Owner Change Order. In addition, all costs included herein may be included in the next payment application as if they had been included in an Owner Change Order or Construction Change Directive.

Authorized By Owner:

Lansing School District
519 W Kalamazoo St
Lansing, MI 48933

Accepted By Architect

Kingscott
229 E. Michigan Ave., Ste. 335
Kalamazoo MI 49007-6403

Submitted By Contractor:

The Christman Company
208 N. Capitol Avenue
Lansing, MI 48933-1357

By: _____

Date: _____

By:  **Sami Szeszulski**

Date: _____

By:  **Andrew Dobbs**

Date: _____

Lansing School District

Kingscott

Project Manager

Accounting

Project:

221125-110 LSD - Post Oak AC
2320 Post Oak Ln
Lansing, MI 48912

Owner :

Lansing School District
519 W Kalamazoo St
Lansing, MI 48933

From:

The Christman Company
208 N. Capitol Avenue
Lansing, MI 48933-1357

Issue No. 2 - SCTech Controls for Unit Ventilators Amount

Item: 1 Mechanical

Phase	Description	Abbreviation	Amount
27 -	Mechanical Systems Cost to provide and install SCTech controls for (23) unit ventilators and (4) vertical unit ventilators to align with the district standard for BMS. This price also includes respective BAPI thermostat covers at all thermostat locations in both public and classroom areas	SUBS	69,104.00
Subtotal Item 1			69,104.00
			12 0.00

Item: 2 Contingency

Phase	Description	Abbreviation	Amount
70 -	CM Contingency Issue funded via Contingency	CONTINGCY	-69,104.00
Subtotal Item 2			-69,104.00
			0.00
Request for Change Total:			\$0.00

Qualifications:

- This Issue is Original Revised Budget Only Firm Quotation.
- Contract time will be Increased by Decreased by () work days; Unchanged Other: _____
- The Christman Company has has not proceeded with the work, and this Issue must be accepted within () work days.
- Funded by Contract change Allowance Contingency Other: _____

Owner and/or Architect Action:

- Approved Proceed as described above (cost and schedule changes to be finalized under a revised Issue)
 Rejected Other: _____

Authorization:

The Owner and/or Architect hereby direct The Christman Company to proceed with the performance of the work as described above and/or in any additional documents referenced herein. It is understood that the amount of this Request for Change, if noted as "Budget Only" under Qualification 1., will be revised as necessary upon determination of final costs and included in the next Owner Change Order accordingly. If noted as "Firm Quotation" under Qualification 1., the amount of this Request will be included in the next Owner Change Order. In addition, all costs included herein may be included in the next payment application as if they had been included in an Owner Change Order or Construction Change Directive.

Lansing School District

Kingscott

Project Manager

Accounting

Project:

221125-050 LSD - Gier Park AC
401 E. Grier St.
Lansing, MI 48906

Owner :

Lansing School District
519 W Kalamazoo St
Lansing, MI 48933

From:

The Christman Company
208 N. Capitol Avenue
Lansing, MI 48933-1357

Issue No. 4 - SCTech Controls for Unit Ventilators Amount

Item: 1 Mechanical

Phase	Description	Abbreviation	Amount
27 -	Mechanical & Plumbing Cost to provide and install SCTech controls for (24) unit ventilators to align with the district standard for BMS. This price also includes respective BAPI thermostat covers at all thermostat locations in both public and classroom areas	SUBS	52,084.00
Subtotal Item 1			52,084.00
			13 0.00

Item: 2 Contingency

Phase	Description	Abbreviation	Amount
70 -	CM Contingency Issue funded via Contingency	CONTINGCY	-52,084.00
Subtotal Item 2			-52,084.00
			0.00

Request for Change Total: \$0.00

Qualifications:

- This Issue is Original Revised Budget Only Firm Quotation.
- Contract time will be Increased by Decreased by () work days; Unchanged Other: _____
- The Christman Company has has not proceeded with the work, and this Issue must be accepted within (10) work days.
- Funded by Contract change Allowance Contingency Other: _____

Owner and/or Architect Action:

- Approved Proceed as described above (cost and schedule changes to be finalized under a revised Issue)
 Rejected Other: _____

Authorization:

The Owner and/or Architect hereby direct The Christman Company to proceed with the performance of the work as described above and/or in any additional documents referenced herein. It is understood that the amount of this Request for Change, if noted as "Budget Only" under Qualification 1., will be revised as necessary upon determination of final costs and included in the next Owner Change Order accordingly. If noted as "Firm Quotation" under Qualification 1., the amount of this Request will be included in the next Owner Change Order. In addition, all costs included herein may be included in the next payment application as if they had been included in an Owner Change Order or Construction Change Directive.

Authorized By Owner:

Lansing School District
519 W Kalamazoo St
Lansing, MI 48933

Accepted By Architect

Kingscott
229 E. Michigan Ave., Ste. 335
Kalamazoo MI 49007-6403

Submitted By Contractor:

The Christman Company
208 N. Capitol Avenue
Lansing, MI 48933-1357

By: _____

Date: _____

By:  _____

Date: _____

By:  _____

Date: _____