



# Owner Contingency Modification

0309c. - Stillwater New High School - Phase 2 PA Wing

Title: OMOD 8 - RFI 34 Restroom 1317A ADA

Owner Contingency Modification : # 8

Date: 09/24/2025 Date Required:

**Description of Work:** The following scope of work is included in this PCO:

1. Revise fixture types and mounting heights in Restroom 1317A to meet ADA requirements as outlined in RFI 34.

The below items will increase or decrease the contract scheduled value by the amounts listed below. Time in days indicates additional time required to project completion due to the changes referenced.

Item	Units	UM	Unit Price	Item Total	Bonds & Ins	Fee	Total	Time (In days)
1 : OMOD 8 - RFI 34 Restroom 1317A ADA	0.00	LS	0.00	- 6,001.6	0.0	0.00	- 6,001.62	
2 : Dense Mechanical	0.00	LS	0.00	6,001.6	0.0	0.00	6,001.62	

Total Change Amount: 0.00

Notes:

**Approved By:**

*Shawn Vack*

9/26/2025

Construction Manager:

Date:

*WB*

09/26/2025

Architect:

Date:

*B*

10/1/25

Owner:

Date: