
GENERAL MEETING OF THE BOARD 
Thursday, May 24, 2012 6:30 PM

Boardroom / Teleconference
1820 Xenium Ln N

Minneapolis, MN 55441-3790

Agenda

1. CALL TO ORDER          (Action) 
2. APPROVAL OF GENERAL MEETING AGENDA          (Action)
3. OPEN FORUM          (Information)
4. APPROVAL OF CONSENT AGENDA          (Action)

4.1. General Board Meeting Minutes from May 10, 2012
4.2. Routine Human Resource Activities for May 24, 2012
4.3. Change Order Memo for North Education Center

5. SHARE THE SUCCESS & RECOGNITIONS        (Information) 
6. SUPERINTENDENT'S REPORT - (15 minutes)          (Information)

6.1. Amber Brevig Report                      
6.2. Update on Major Grant Application                  (Information)

7. INSTRUCTIONAL REPORT - None
8. ADMINISTRATIVE SERVICES REPORT - (20 minutes)

8.1. Financial Report
8.1.1. Approval of Routine Monthly Finance Report            (Action)

8.2. Facilities Report               
8.2.1. North Education Center (NEC) Facilities Committee 

Report             (Information)
8.2.2. Northwest Tech Center Lease (NWTC) Renewal          (Action)
8.2.3. North Education Center Ribbon Cutting

8.3. Human Resource Report                                     (Information)
8.3.1. Non-Tenured, Non-Renewals & Probationary Non-

Licensed             (Resolutions)     
8.3.1.1. Resolution for Termination of and Non-Renewal of Probationary 

Non-Licensed Employees
8.3.1.2. Resolution Relating to the Termination & Non-Renewal 

Probationary Teaching Contract of the Following Probationary Teachers
8.3.1.3. Resolution Relating to the Termination & Non-Renewal 

Employees Hired Under Licensure Waivers
8.3.2. Employee - Closed Session           (Information)
8.3.3. Negotiations - Closed Session           (Information)

9. BOARD BUSINESS - (15 minutes)                          
9.1. Policy Review & Revision                                       (Action)

9.1.1. Facilities Policy Bucket (FT)
9.2. Board Reports

9.2.1. Chair Report                   
9.2.1.1. Update on Superintendent Evaluation Process    (Information)

9.2.2. AMSD Report (Ann Bremer)             
9.2.2.1. May 2012 AMSD Connections Newsletter



9.3. District News          (Information)
9.3.1. School Board Planning Calendar 
9.3.2. May 24, 2012 Calendar
9.3.3. Graduation & Special Events Schedule
9.3.4. VENTURE & InVEST Graduation Invitation
9.3.5. Hennepin Technical Pathways Awards Program

9.4. Once Around the Table
10. ADJOURNMENT

 



DISTRICT 287 REGULAR BOARD MEETING 

Intermediate District 287 

May 10, 2012 

MINUTES 
 

 

1.  CALL TO ORDER 

Chair Ann Bremer called the regular meeting to order at 6:30 PM in the District Service Center Board Room.  

A quorum was declared with the following members in attendance: 
 

286 Brooklyn Center Greg Thielsen  

272 Eden Prairie  Carol Bomben 

273 Edina   Peyton Robb 

270 Hopkins  Laura Ronbeck 

276 Minnetonka  Robert Quam 

278 Orono   Michèle Kunz 

279 Osseo   Dean Henke 

280 Richfield  Nancy Rowley 

281 Robbinsdale  Sherry Tyrrell 

284 Wayzata  Carter Peterson 

277 Westonka  Ann Bremer 
 

Absent:   283/Gores 

Guests:    

287 Administration:  Sandra Lewandowski, Laura Keller-Gautsch, Jane Holmberg, Char Myklebust, Anne 

Becker, Janet Johnson, Tom Shultz, Chad Maxa, and Wauneen Mgeni 

287 Staff Members: Rose Hobson, and Greg Krohn 
 

2.  APPROVAL OF GENERAL MEETING AGENDA 

The general meeting agenda was presented for approval.  Motion by Ann Bremer, seconded by Michèle Kunz, 

to approve the meeting agenda.  All in favor.  Motion carried unanimously. 
 

3.  OPEN FORUM FOR COMMUNITY COMMENTS - None 
 

4.  APPROVAL OF CONSENT AGENDA 

The Consent Agenda was presented for approval.  The Consent Agenda included the general meeting minutes 

from April 26, 2012; and approval of the 287 Transportation Services Award.   Motion by Ann Bremer, 

seconded by Laura Ronbeck, to approve the Consent Agenda as presented.  Motion carried. 
 

5.  SHARE THE SUCCESS & RECOGNITIONS  

Superintendent Lewandowski announced to the Board that the district has received the Star Tribune 

Workplace Dynamic Recognition Award. This award came as a result of a process where the district was 

nominated by one staff member and then all staff were surveyed for their assessment of the work climate. 
  

6.  SUPERINTENDENT’S REPORT  

Superintendent Lewandowski introduced Dr. Jane Holmberg, Executive Director of Teaching and Learning.  

Jane presented an overview on recent efforts related to the strategic plan and showed a prototype of the 

member district data dashboards.  Chad Maxa, Information and Technology Director, briefly demonstrated to 

the Board the “expense estimator,” an important element of the dashboard where school district personnel can 

preview their expenses.  
 

Sandy briefly presented to the Board an overview of the April 27 Hennepin County Superintendents and 

Commissioners meeting that addressed the graduation rate.  Chad showed information to explain the 

unanimously-adopted recommendation to alleviate how data are not portable across districts. Superintendents 

agreed to support a feasibility study to examine how the School Interoperability Framework (SIF) might be 

implemented in order to facilitate data transfer.  

 

 

 

 

 

 

 



 

Sandy presented an overview on the second cross-system barrier to graduation for a highly mobile population: 

graduation rates vary among districts.  She asserted we need to change the whole system to personalize 

learning, engaging the community and encouraging flexibility among systems.  The proposal from the regional 

expert group to use the state requirements to graduation as the standard for students in the 287 ALCs was 

considered by the Superintendents, and it was determined more discussion is needed to know how best to 

approach regionally.  After the morning meeting of the Superintendents, the Commissioners and other 

community stakeholders joined to explore areas of common work and commitment.  
 

7.  INSTRUCTIONAL REPORT  

Dr. Jane Holmberg, Executive Director of Teaching and Learning introduced Ms. Rose Hobson, Career & 

Technical Principal presented to the Board an overview of the current career and technical education 

programming in the various sites and plans for the future.  Starting with the programs at Hennepin Technical 

College and adding several programs over the years at other 287 sites, there are now career-tech opportunities 

for students of all ability levels.  The largest complement of programs is available at the South Education 

Center where the C-Train partnership with Best Buy and Hennepin County has helped establish a strong 

career-tech program. 
 

8.  ADMINISTRATIVE SERVICE REPORTS 

Financial Report - None 

Facilities Report - None  
 

Human Resources Report  

Mrs. Anne Becker, General Counsel/Human Resource Director, briefly updated the Board on the district’s 

recent Pay Equity report and anticipated steps the district will take to address findings. 
 

Closed Session  
At the recommendation of Board Chair Bremer, a motion was made by Carter Peterson, seconded by Peyton 

Robb, to close the meeting pursuant to Minnesota Statutes, section 13D.05; subdivisions 2 and 3, this agenda 

item will be closed for preliminary consideration of allegations against one or more of its employees, and, a 

discussion with its attorneys. All in favor. Motion carried unanimously. The meeting was closed to the public 

at 8:19 PM.  A motion was made by Carter Peterson, seconded Michèle Kunz, to reopen the general meeting.  

All in favor. Motion carried unanimously.  The general meeting reopened at 8:30 PM. 
 

9.  BOARD BUSINESS  

Policy Review & Revision  

Anne briefly presented to the Board the Facilities Policy Bucket for a First Read. 
 

Chair Report  

Board Chair Bremer reminded the Board of timelines and process for completing the Superintendent 

evaluation survey. 
 

Board Chair Bremer appointed Board Vice-Chair Carol Bomben to the TIES Joint Board. 
 

AMSD Report - None 

Once Around the Table – None 
 

10.  ADJOURNMENT 

Motion was heard and seconded to adjourn the meeting.  Meeting adjourned at 9:03 PM. 
 

The next general meeting will be held on May 24, 2012, at 6:30 PM at the North Education Center 

Construction Site. 

 

Submitted by 

Wauneen Mgeni 

Secretary to the Board 

 

 

Signed:  Chair ______________________________   Clerk ______________________________ 

 

              Date ______________________________    Date _______________________________ 



   

ROUTINE HUMAN RESOURCES ACTIVITIES FOR THE INTERMEDIATE DISTRICT 287  
SCHOOL BOARD – May 24, 2012 
 
LICENSED STAFF 

 
1. New Hires: 

 
A. Regular 

 

  
 

B. Reinstatement of Licensure Waivers 
 

C. Temporary 
 

 ERICA DAVIDSON, Math Instructor at Eden Prairie High School, effective June 11, 2012 
through June 30, 2012. 
 

 JON FILA, Online English Instructor, effective May 1, 2012 through June 15, 2012. 
 

 JONATHAN FRIEDMAN, Math Instructor at Eden Prairie High School, effective June 11, 
2012 through June 30, 2012. 

 

 AMANDA KLUTMAN, EBD Homebound Instructor effective May 8, 2012 through June 7, 
2012. 

 

 SUSAN LAVELLE, Homebound Instructor effective March 19, 2012 through April 20, 
2012. 

 

 ANN M. MITTY, School Psychologist at Bren Road effective June 12, 2012 through June 
29, 2012. 

 

 KENDRA RASK, EBD Instructor at Brooklyn Park Campus effective June 12, 2012 
through June 29, 2012. 

 
D. Substitutes 

  
 

 
2. Extended Leaves of Absence: 
 

A. Unpaid 
 

 

 LORI E. DOZIER, Speech Language Pathologist at the District Service Center 1.0 FTE 
effective for the 2012-13 school year. 
 

 CYNTHIA FORT-REIS, Autism Instructor at the District Service Center, .8 FTE effective 
for the 2012-13 school year. 

 

 JESSICA LARSON, School Counselor at Hennepin County Home School, .2 FTE 
effective for the 2012-13 school year. 

 

 LINDA OBERG, SEL Coordinator at South Education Center, .2 FTE effective for the 
2012-13 school year. 

 



   

 JUDI MARIE RINGE, Special Education Supervisor at Northwest Tech Center 1.0 FTE 
effective for the 2012-13, 2013-14, 2014-15 and 2015-16 school years. 

 

 JENNIFER L. SCHMITZ, Audiologist at the District Service Center, .05 FTE effective for 
the 2012-13 school year. 

 

 MATTHEW C. SMITH, EBD Instructor at Bren Road Education Center, 1.0 FTE effective 
for the 2012-13 school year. 

 
B. Military Leave 

 

  
 

3. Separations: 
 

A. Dismissal 

  
 

B. Resignation 
 

 JANE CHAMPLIN, ELL Instructor at SECA, effective June 11, 2012. 
 

 EILEEN J. DEVINE, Reading Instructor at  Headway Academy, effective June 11, 2012. 
 

 ANDREW H. VOLK, Math Instructor at City West Academy, effective June 30, 2012. 
 

 MELISSA W. SIMMER, EBD Instructor at South Education Center, effective June 16, 
2012. 

 

 LISA A. WEDELL UEKI, Japanese Instructor at Cooper and Shakopee Senior High 
Schools, change effective date from May 18, 2012 to June 1, 2012. 

 

 SHERRI C. WESTRA, Chinese Instructor at Wayzata High School, effective June 11, 
2012. 

 

C. Retirement (Regular/Disability) 
 

 SUSAN E. DUNBAR, EBD Instructor at Sandburg Education Center, effective June 11, 
2012. 

 
4. Other:  

 JUDI MARIE RINGE, Special Education Supervisor at Northwest Tech Center, rescind 
retirement effective June 30, 2012.  

 
  

 
  

 
 

 
  



   

 
NON-LICENSED STAFF: 
 
 

1. New Hires: 
 
A. Regular 
 

  
 

B. Temporary 
 

  
 

C. Substitutes 
 

    
          
2. Extended Leaves of Absence: 
 

A. Unpaid 
 

 KAREN MACHACEK, Education Assistant at South Education Center, .075 FTE effective 
for the 2012-13 school year. 

 

 SARA BOULGER MALLOY, Education Assistant at Bren Education Center, .875 FTE 
effective for the 2012-13 school year. 

 

 LISA BEDNAR, Clerical at the District Service Center, effective May 17, 2012 through 
June 29, 2012. 

 
3. Separations: 
 

A. Dismissal 
 

  
 

 
B. Resignation 

 

 Naomi Echandi, Education Assistant at Sandburg Education Center, effective April 18 
(was June 11), 2012. 
 

 PAUL SCHOLTZ, Education Assistant at Northwest Tech Center, effective June 11, 
2012. 

 

 JOAN LOCKE, Interpreter at Various Sites, effective June 11, 2012. 
 

 
C. Retirement (Regular/Disability) 
 

  
  



   

 
4. Other: 
 

A. RECOMMEND the Board’s approval to credit, Rahma Abdi, Education Assistant at Northwest 
Education Center, with seven (7) days of additional sick leave.  These days have been donated 
by the staff members listed below who have authorized the District to reduce their individual 
sick leave balance by one (1) day. 
 
Mary Hogetvedt  Darla Jackson  Sheila Lackey 
Tracy Mooney   Katherine Pitney John Vertin 
Ann Bukoskey 
 
 

B. RECOMMEND the Board’s approval to credit, Jan Boyer, Education Assistant at Sandburg 
Education Center, with four (4) days of additional sick leave.  These days have been donated 
by the staff members listed below who have authorized the District to reduce their individual 
sick leave balance by one (1) day. 
 
Phil Balow   Barb Hagel  Bruce Mulder 
Carol Welton    
 

C. RECOMMEND the Board’s approval to credit, Aisha Anderson, Education Assistant at South 
Education Center, with two (2) days of additional sick leave.  These days have been donated by 
the staff members listed below who have authorized the District to reduce their individual sick 
leave balance by one (1) day. 
 
 
Mary Frush   Lynn Walsh    
 
    



  

INTER-OFFICE MEMORANDUM 
 

Date: May 15, 2012 

To:  Facilities Committee 

From: Thomas Shultz, Director of Facilities 

RE: NEC Change Orders 
 

The following is a list of Change Orders (COs) for the North Education Center construction project.  

According to the Board-approved decision making process, Levels of Authority, those items that are less than 

$10,000 may be approved by District Administration.  Those items greater than $10,000 but less than $25,000 

may be approved by the Facilities Committee.   

 

The following Change Orders are being presented as information only:  All Systems Installation CO #001, 

#002 and J.E. Dunn CO #062, #063, #064, #065, #066, #067, & #069 (totaling $41,860).   J.E. Dunn CO   

#068 ($10,753) was approved by the board Facilities Committee approval at the May 15, 2012 and is being 

presented as part of the consent Agenda.   

 

The total cost of all Change Orders being presented:  $ 52,613.00 

 

Administration Decision 

All Systems Installation 

Change Order #001 Cost for conduit, junction boxes and Wiremold Raceways $8,605.00 

 and for all the electrical rough-in costs for gym A/V system 

 Note:  This will not come from the contingency funds, but 

 rather from the gymnasium A/V budget. 

Change Order #002 Cost for additional power in data closets for NAC Expanders $2,422.00 

 

JE Dunn 

Change Order #062 Change floor finish in cooler (Rm 116D) and dry storage  $8,640.00 

 (Rm 116E), from sealed concrete to quarry tile. Wall paint change 

 to epoxy paint in Rm 116E. 

Change Order #063 Relocate exit lights as part of the A/V revisions to the gym. $4,592.00 

Change Order #064 Door jamb revisions at firewall adjacent to expansion joint  $4,311.00 

 between B2 and C section of NEC 

Change Order #065 Front canopy modifications, only determined as it was built $741.00 

Change Order #066 Stair stringer modifications $1087.00 

Change Order #067 Front Canopy Vent Panels per code $1,576.00 

Change Order #069 Conduit for additional cameras in S.E. corner of parking lot $9,886.00 

 

Committee Decision 

Change Order #068 Redundant fiber optic line (original estimate $30,000) $10,753.00 

 



The mission of Intermediate District 287 is to be the premier provider of innovative specialized services to ensure 
that each member district can meet the unique learning needs of its students. 

 

 

Agenda Item:          8       .........  
 

INTERMEDIATE DISTRICT 287 
PLYMOUTH, MINNESOTA 

BOARD OF EDUCATION 
 

Regular Meeting – May 24, 2012 
 

 

AGENDA SECTION:       ADMINISTRATIVE SERVICES REPORTS 

 

 

   ITEM:        Approval of Routine Monthly Finance Report                                                                 
 

 

     PRESENTED BY:        Janet A. Johnson, Director of Finance 
 

1. Background Information 
 

The April Budget vs. Actual Reports are presented for Board information and review.  These 

reports indicate that year-to-date revenue in all funds excluding Fund 06, Building 

Construction, total $55,299,511, or 67.3% of the Revised Revenue Budget of $82,141,328.  

The District’s monthly revenue will continue to be based upon the cash payments we receive 

from MDE Special Education Uniform Tuition system and other state aids.  During FY12, we 

are receiving cash payments at 64.3% of the entitlement.  That compares to 90% in FY09, 73% 

in FY10, and 70% in FY11.  Revenue will be made whole at the end of each fiscal year as we 

calculate all of our receivables and recognize the revenue receivable as part of the audit. 
 

Year-to-date expenditures in all funds excluding Fund 06, Building Construction, total 

$62,568,687, or 76.5% of the Revised Expenditure Budget of $81,786,192.   
 

While we continue to have issues with the MDE Special Education Uniform Tuition billing 

system, the significant increase in cash recently is due to MDE’s recognition of the impact of 

their aid entitlement calculations and delayed appeal responses on District 287’s cash flow. 
 

 

DDA 
 

Attachments 

 
 

2. Fiscal Impact/Funding Source:  None 
 

3. RECOMMENDED ACTION: The Board approve the Finance & Donation Report items 

     as presented. 
 

 

Motion by:      Yes ____   Passed ____ 
 

Second by:       Yes ____   Failed ____ 
 

Abstentions:  





DISTRICT 287

REVENUE COMPARISON - ALL FUNDS EXCL. 06 (NEC), 09 & 11 (AGENCY FUNDS)

$ % $ % $ %

Month Amount of Budget Amount of Budget Amount of Budget

July 26,328,904 35.7% 24,850,317 33.1% 25,873,696 31.5%

August 1,643,203 37.9% 1,917,864 35.6% 1,547,432 33.4%

September 1,997,224 40.6% 1,976,441 38.2% 1,014,685 34.6%

October 2,207,558 43.6% 3,267,074 42.6% 2,606,586 37.8%

November 1,982,827 46.3% 2,880,502 46.4% 2,065,709 40.3%

December 3,006,224 50.3% 2,114,810 49.2% 2,114,041 42.9%

January 2,910,074 54.3% 3,197,405 53.5% 3,139,401 46.7%

February 3,203,938 58.6% 4,262,556 59.1% 7,524,683 55.9%

March 2,630,766 62.2% 3,559,420 63.9% 5,978,317 63.1%

April 2,518,014 65.6% 2,208,715 66.8% 3,434,961 67.3%

May 3,090,652 69.8% 1,840,429 69.3%

June 20,735,897 97.9% 29,664,054 108.7%

TOTAL 72,255,282 97.9% 81,739,588 108.7% 55,299,511 67.3%

BUDGET 73,818,687 75,178,488 82,141,328
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DISTRICT 287

EXPENDITURE COMPARISON - ALL FUNDS EXCL. 06 (NEC), 09 & 11 (AGENCY FUNDS)

$ % $ % $ %

Month Amount of Budget Amount of Budget Amount of Budget

July 3,100,407 4.3% 2,997,044 4.0% 4,426,791 5.4%

August 2,090,194 7.1% 2,470,164 7.4% 3,242,009 9.4%

September 6,381,272 15.9% 6,695,052 16.4%
2

6,314,818 17.1%

October 7,468,578 26.1% 7,071,964 26.0% 6,114,673 24.6%

November 6,212,868 34.7% 6,026,323 34.1% 6,924,324 33.0%

December 6,626,034 43.8% 6,049,172 42.3% 6,234,872 40.7%

January 7,212,163 53.7% 6,554,858 51.2% 6,740,058 48.9%

February 1,226,463 55.4%
1

6,315,161 59.7% 8,521,079 59.3%

March 5,379,804 62.8% 5,037,604 66.5% 5,671,596 66.3%

April 6,840,093 72.1% 5,900,120 74.5% 8,378,469 76.5%

May 5,634,133 79.9% 6,923,777 83.8%

June 12,871,609 97.6% 11,979,044 100.0%

TOTAL 71,043,619 97.6% 74,020,282 100.0% 62,568,687 76.5%

BUDGET 72,817,617 74,008,146 81,786,192

1
 Insurance Costing correction from 7/1/08-2/28/09

2
 Includes $1,132,399.50 payment for purchase of Hosterman land

`
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Partner in Education

DATE: May 17, 2012

TO: Members of the School Board

FROM: Janet A. Johnson, Director of Finance

RE: Cash Report - April Claims, Payroll, Receipts, Investments and Cash Position

A.  Recommendation:  Request the Board approve payment of the items listed below:

1.  Claim payments for: April 2012 Totaling 9,542,635.66$    

a)  Check #'s 487216 - 487515, 70010074 - 70010212

     and Electronic Wire Transfers out - #'s 2314 - 2318, 3070, 80000262- 80000271

2.  Payroll for: April 2012 Totaling 2,632,984.45$    

a)  Check #'s 675461 - 675464

b)  Direct Deposit #'s 208591 - 210511

     and Electronic Wire Transfers out - #'s 4083

3.  Receipts for: April 2012 Totaling 5,051,295.54$    

a)  Receipt #'s 130518 - 130719

4.  Investments at end of month

Totaling -$                    

Expenditures, wire transfers, payroll, claims receipts and investments have been prepared under the 

direction of Dave Anderson and is presented for approval by the School Board.  Dave and I would be glad 

to answer any questions.



Intermediate District 287
Cash Position Sheet- Monthly Total Net Cash- All Accounts
- EXCLUDING Fund 06 (NEC Construction), 09 (Agency) and 11 (SEC Construction)

Date

'09-'10 Total Cash 

as of month-end

'10-'11 Total Cash 

as of month-end

'11-'12 Total Cash 

as of month-end

July -1,635,886 -1,311,376
1

-2,523,529
2,3

August 2,924,129 2,589,499
1

-15,086
2,3

September 3,420,767 4,297,117 7,492,933
3

October 2,663,437
1

3,587,135
2

8,982,957
3

November 3,215,281
1

6,023,170
2

8,595,697
3

December 5,343,251
1

4,155,869
2

6,678,835
3

January 2,595,593
1

2,536,880
2

1,358,298
3

February 2,630,541
1

1,956,153
2

1,728,796
3

March 1,441,697
1

2,824,310
2

6,426,638
3

April -1,306,262
1

2,391,598
2

5,136,821
3

May 2,705,205
1

2,569,311
2

June 1,270,575
1

-33,370
2

1
 excludes Aid Anticipation Certif. proceeds of $4,902,195.65 in Oct. 2009, paid back in Sept. 2010

2
 excludes Aid Anticipation Certif. proceeds of $3,601,990.60 in Oct. 2010, paid back in Sept. 2011

3
 excludes Aid Anticipation Certif. proceeds of $5,900,000.00 in July 2011
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Total Cash as of Month-End 

EXCLUDING Fund 06 (NEC), 09 (Agency) 11 (SEC), and any Aid Anticipation 
Certificate proceeds 

'09-'10 Total Cash as of month-end '10-'11 Total Cash as of month-end '11-'12 Total Cash as of month-end 



DATE AGENCY TO EF# AMOUNT DESCRIPTION

04/12/12 MN DEPT OF ED MSDLAF 496001 44,744.90 01S211 GENERAL ED AID FY11-12

MN DEPT OF ED MSDLAF 496001 2,248,999.78 01S360 SPED AID FY11-12

04/18/12 MN DEPT OF ED MSDLAF 503168 3,600.00 INV#68866 MATH & SCIENCE GRANT

MN DEPT OF ED MSDLAF 503168 218,551.71 INV#69072 MATH & SCIENCE GRANT

04/23/12 DHS-MUELLER,LINDA MSDLAF 508805 17,358.23 REBATE 4% IEPSETASIDESFY10

EDUC-FNS MSDLAF 518987 1,120.56 02F701 REG LUNCHES FEB12

EDUC-FNS MSDLAF 518987 9,762.66 02F701 FREE & REDUCE LUNCHES FEB12

EDUC-FNS MSDLAF 518987 4,328.70 02F705 FED BRKFST FEB12

EDUC-FNS MSDLAF 518987 480.24 02S300 ST LUNCHES FEB12

EDUC-FNS MSDLAF 518987 118.70 02F705 STATE BRKFST FEB12

MN DEPT OF ED MSDLAF 522904 78,303.58 01S211 GENERAL ED AID FY11-12

04/26/12 EDUC-VENDOR PAYMNT MSDLAF 520821 172.13 INV#69546 SUB REIMBURSEMENT FOR PALMBERG,G

MTD TOTALS 2,627,541.19

DATE FROM AGENCY WIRE # AMOUNT DESCRIPTION

4/13/2012 MSDLAF BANK OF MONTREAL 2314 65,107.47 P-CARDS MAR 2012

MSDLAF BANK CARD SERVICES 2315 498.45 MERCHANT CARD FEES MAR12

CITI BANK 2316 31,134.44 MN STATE RETIREMENT SYSTEMS

4/15/2012 MSDLAF US BANK 1,193,419.52 DIRECT DEPOSIT PAYROLL

MSDLAF EBC 80000262 50,367.99 EMPLOYEE & EMPLOYER 403B

MSDLAF US BANK 80000263 336,030.99 FEDERAL TAXES 

MSDLAF EBC 80000264 90,741.29 STATE WITHHOLDING TAXES

MSDLAF US BANK 80000265 17,282.65 EMPLOYEE & EMPLOYER 403B

MSDLAF MN DEPT OF REV 80000266 159,104.13 FEDERAL TAXES 

4/30/2012 MSDLAF US BANK 1,202,789.84 DIRECT DEPOSIT PAYROLL

MSDLAF US BANK 2317 139.21 ARP FEE VOUCHER ACCT FEB12

MSDLAF CHS 2318 26,922.74 CHS FLEX PAYMENTS APR12

MSDLAF EBC 80000267 50,250.82 EMPLOYEE & EMPLOYER 403B

MSDLAF US BANK 80000268 272,211.40 FEDERAL TAXES 

MSDLAF US BANK 80000269 72,813.64 STATE WITHHOLDING TAXES

MSDLAF MN DEPT OF REV 80000270 17,247.73 EMPLOYEE & EMPLOYER 403B

MSDLAF EBC 80000271 134,133.51 FEDERAL TAXES 

MSDLAF US BANK 3070 34.47 ARP FEES RECEIPT ACCT FEB12

MSDLAF US BANK 4083 60.10 ARP FEES PAYROLL ACCT FEB12

MTD TOTALS 3,720,290.39

INTERMEDIATE DISTRICT 287
APRIL 2012 ACTIVITY

WIRE TRANSFERS IN:

WIRE TRANSFERS OUT:
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Multi-Categorical 133.48 132.45 142.72 144.03 143.15 146.04 145.89 145.88 147.89 0.00 0.00

DCD/EBD & EBD 180.29 176.84 185.77 193.06 195.26 194.25 191.06 191.66 192.53 0.00 0.00

Transition 255.35 281.69 266.50 269.04 267.93 267.06 265.15 264.75 265.39 0.00 0.00

Mentor Connection 12.32 13.88 14.52 13.63 13.89 13.89 13.89 13.90 13.90 0.00 0.00

Level III 22.64 19.25 11.09 11.09 11.09 10.66 22.08 22.48 22.48 0.00 0.00

Pathways 82.17 86.87 75.87 73.70 73.20 72.46 76.16 75.50 74.38 0.00 0.00

ALC/ELL 317.23 411.00 336.42 348.87 355.11 364.17 371.03 375.44 374.53 0.00 0.00

Intermediate District 287 

2011-12 Monthly Program ADM Data by Division 
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 April 2012

DON. DATE DESCRIPTION VIN# EST VALUE DONOR SS# OR FED ID# CAMPUS PROGRAM

4/10/12 CHECK 300.00$               H.B. FULLER DESTINATION IMAGINATION

3/14/12 1991 CHEVY CORSICA 1G1LT53TOME156175 500.00$               PRESCOTT, ROGER EPC AUTOMOTIVE TECHNOLOGY

4/3/12 CHECK 100.00$               RESIDENTAL MORTGAGE GROUP DISTRICT WIDE

4/10/12 CHECK 50.00$                 YEARNEAU, RICHARD BREN ROAD EXPLORE

950.00$               

DONATIONS

INTERMEDIATE DISTRICT 287

2011-2012



The mission of Intermediate District 287 Is to be the premier provider of innovative specialized services  

to ensure that each member district can meet the unique learning needs of its students.  

 

GROUP:  Facilities Committee 

DATE: May 15, 2012 

TIME:   8:30 – 10:30 AM 

LOCATION: NEC 

PROTOCOLS: 

Decisions will be made via consensus on the agenda items. 

CONVENER:  Tom Shultz 

FACILITATOR:  Peyton Robb 

ATTENDING:   Colleen Baumtrog, Ann 

Bremer, Janet Johnson, Michèle Kunz, 

Sandy Lewandowski, Peyton Robb, Tom 

Shultz, Mark Thiede (TSP), Jeff Walker 

(J.E. Dunn) 

LONG TERM PURPOSE 

The Facilities Committee for the North Education Center project will provide oversight and direction to 

administration and bring recommendations to the full Board for approval as needed. 

AGENDA ITEMS OUTCOMES 
TIME 

BUDGETED 
ACTION 

1. J.E. Dunn 
Construction 
Update 

 Committee members 
will receive 
construction update 

10 minutes 

Jeff Walker 

Jeff Walker provided the construction updates: 

 Metal panels almost complete 

 Tile complete 

 Doors and hardware on-going; following carpet 
install 

 Partitions going in the gym; also pad and hoops 

 Decorative concrete approved; will be installed in 
a week or so 

 Final paint in Area C 

 Starting marker board paint this week 

 Kitchen equipment going in 

 Substantial completion in 7 weeks! 

2. Weekly Risk 
Report, WRR 

 Committee members 
will understand the 
most recent Weekly 
Risk Report (WRR)  

10 minutes 
Jeff Walker 
Site Supt. 

 
Jeff Callinan 

Project Manager 

Tom S went over the WRR.  There was one small 
item each for All Systems Installation and 
Henricksen which are reflected on the Change 
Orders. 

Currently there is no final number (estimated 
$5,000) for #96 from J. E. Dunn.  #97 (also J. E. 
Dunn was denied by TSP. 

3. Change Orders  Committee will review 
and approve (as 
necessary) Change 
Orders. One CO 
requires Committee 
approval. 

10 minutes 

Tom Shultz  
Mark Thiede  
Jeff Callinan 

Change Orders discussed for All Systems 
Installation (technology) and J. E. Dunn.  All COs 
are itemized on the memo from Tom S.  Discussion 
points included: 

 CO #001 – $8,605 for All Systems does not come 
from the contingency funds.  It is due to a change 
in contract requested by 287 administration, and 
was budgeted in the A/V budget. 

 CO #62 – $8,640 for J. E. Dunn was for a change 
in floor finish in the cooler required by Hennepin 
County Health Department. 



The mission of Intermediate District 287 Is to be the premier provider of innovative specialized services  

to ensure that each member district can meet the unique learning needs of its students.  

 

 CO #68 – $10,753 for redundant fiber optic line 
(original estimate was $30,000) needs Committee 
approval. 

A motion to approve CO #68 was made by 
Michèle Kunz and seconded by Ann Bremer.  It 
was unanimously approved and will be sent to 
the full Board as part of the Consent Agenda. 

4. NEC Finance 
Report 

 The group will 
discuss the monthly 
NEC Finance Report 
and approve of its 
use each month. 

5 minutes 

Janet Johnson 

 

Updated provided by Janet Johnson; no surprises. 

 We remain on-track 

 $82,659 balance remaining in the contingency 

 $1 million left of the QSCB funds awarded 287 

Janet is in the process of completing a survey from 
the federal government which is basically a follow-
up to ensure that the bond sale was handled 
appropriately and that the funds are being used as 
originally intended. 

5. NWTC Lease  The Committee will 
learn about the lease 
renewal for NWTC 
and be asked to 
approve it. 

10 minutes 

Tom Shultz 

Tom S shared information concerning the lease 
renewal of the NWTC site.  Our current lease 
expires 8/31/13.  The current rate for base rent is 
$14.49/sq. ft.  The new lease would be a 5-year 
renewal at $8.50/sq. ft. which would provide an 
annual savings of $144,000.  As a signing incentive, 
the landlord (Pettibone Properties) would credit us 
operating expenses of approximately $13,000. 

6. Tour of NEC  As opportunity to tour 
the NEC will be 
provided. 

45 minutes 

 Tom 

 

7. Ribbon Cutting  The Committee will 
understand issues for 
possible date change. 

5 minutes 

Sandy 
Lewandowski 

Sandy L led a discussion concerning the possibility 
of moving the ribbon cutting and Board meeting 
date to accommodate guests from the legislature.  
Since moving the Board meeting from the original 
date August 23 to August 30 would run into the 
Labor Day weekend, it was decided to keep the 
August 23 as planned, but adjust the time to allow 
for legislative guests. 

HANDOUTS: 

1. Weekly Risk Detail 

2. Weekly Risk Summary 

3. Change Order Memo 

4. NEC Monthly Finance Report 

 



J. E. Dunn Weekly Risk Detail

5/4/12

NO
DATE 

ENTERED
RISK CATEGORY

RISK DETAILS

1.  What is the risk / why was it unexpected?     

2.  What will be done / what is plan to minimize this risk?     

3.  Who is responsible for resolving the issue?        

4.  What is an estimated impact of the risk?

5.  Any updates to this risk (if applicable)

PLANNED 

RESOLUTIO

N DATE

ACTUAL DATE 

RESOLVED 

OVERALL 

DURATION 

IMPACT

OVERALL 

COST 

IMPACT

CHANGE 

ORDER 

NUMBER

PM 

SATISFACTION 

RATING

80 3/2/12 4) DESIGN ISSUE / IMPACT

RISK DETAILS

1.  What is the risk - The fire department code review of the Tech Package fire alarm plans added 

devices not shown in our contract documents.  As of today's date, we have not received revised 

drawings showing the new devices and thus have not been able to complete rough in for the devices 

as finishes continue  / why was it unexpected? - (1) The fire alarm system design are not part of our 

contract and (2) devices were added by governing authority and not included in contract drawings.

2.  What will be done - Tech Package contractor is to provide revised drawings.  Once received, we will 

work to get rough ins located. / what is plan to minimize this risk? - According to the Tech Package 

contractor, most of the devices are located in the ceiling, which will help minimize rework of existing 

areas.  We will not know the impact until we get the drawings.  

3.  The project team with the current ball in court located with the Tech Package contractor.        

4.  What is an estimated impact of the risk?  Unknown at this time.

5.  Any updates to this risk (if applicable)

No change to 

date

81 3/9/12 1) NO RISKS No risks identified this week.

82 3/16/12 4) DESIGN ISSUE / IMPACT

RISK DETAILS

1.  The exterior steel detail for stair B01 and B05 did not provide for brick support angels.      

2.  Angles were added in ASI 41   

3.  Project team       

4.  Change order pricing noted to the right

5.  Change order issued.

3/8/12 3/12/12 0 $2,015 43 10

83 3/16/12 2) CLIENT ISSUE / IMPACT

RISK DETAILS

1.  Owner asked for the BAS system and certain monitoring items to be added to the emergency power 

system.   

2.  PR 9 was issued detailing the work.   

3.  Project Team    

4.  Change order pricing noted to the right

5.  Change order issued.

3/8/12 3/12/12 0 $12,964 44 10

84 3/16/12 2) CLIENT ISSUE / IMPACT

RISK DETAILS

1.  Receptacles were added for power in the data rooms.     

2.  ASI 45 was issued to add the receptacles   

3.  Project Team    

4.  Change order pricing noted to the right

5.  Change order issued.

3/8/12 3/12/12 0 $4,884 45 10

85 3/16/12 4) DESIGN ISSUE / IMPACT

RISK DETAILS

1.  Light fixtures were changed by the architect.

2.  ASI 53 was issued t change the fixtures.  

3.  Project Team       

4.  Change order pricing noted to the right

5.  Change order issued.

3/8/12 3/12/12 0 $731 46 10

86 3/16/12 2) CLIENT ISSUE / IMPACT

RISK DETAILS

1.  Scope revision by owner to add filters to the hydronic piping    

2.  PR 13 issued detailing the added work.  SEC filter design reviewed as part of PR pricing to ensure 

ISD gets exactly what they want.  

3.  Project team     

4.  Change order pricing noted to the right

5.  Change order issued.

3/8/12 3/12/12 0 $16,704 47 10

87 3/16/12 2) CLIENT ISSUE / IMPACT

RISK DETAILS

1.  During the submittal process, the owner modified the racking in the server rooms and added power 

modules.      

2.  Changes were made as directed.  Racking change was credit to help offset power module add.     

3.  Project team        

4.  Change order pricing noted to the right

5.  Change order issued.

3/8/12 3/12/12 0 $5,374 48 10

88 3/16/12 4) DESIGN ISSUE / IMPACT

RISK DETAILS

1.  the electrical design did not allow a receptacle for a mini fridge.  Adding receptacle required adding 

a circuit.     

2.  RFI 169 issued to detail requirement and planned routing.     

3.  Project Team     

4.  Change order pricing noted to the right

5.  Change order issued.

3/8/12 3/12/12 0 $850 49 10



J. E. Dunn Weekly Risk Detail

5/4/12

89 3/16/12 2) CLIENT ISSUE / IMPACT

RISK DETAILS

1.  It was determined that the ERU cooling coil hydronic piping did not need to be circulated to prevent 

freeze up.  The cooling coil circulation pump were deleted.

2.  PR 15 issued to detail changes.  Pumps could not be returned, so they are being turned over to the 

owner.   

3.  Project Team    

4.  Change order pricing noted to the right

5.  Change order issued.

3/8/12 3/12/12 0 ($2,843) 50 10

90 3/16/12 5) UNFORESEEN IMPACT

RISK DETAILS

1.  During the fire alarm review, the fire marshal deleted several of the fire extinguishers and cabinets.    

2.  PR 17 was issued and extinguishers and cabinets were deleted prior to ordering   

3.  Project Team      

4.  Change order pricing noted to the right

5.  Change order issued.

3/8/12 3/12/12 0 ($1,329) 51 10

91 3/16/12 4) DESIGN ISSUE / IMPACT

RISK DETAILS

1.  The sequence of operation on the valves for the heat pumps/heating water system were revised.     

2.  ASI 60 was issued.  Control changes were minimal     

3.  Project Team      

4.  Change order pricing noted to the right

5.  Change order issued.

3/8/12 3/12/12 0 $694 52 10

92 3/16/12 4) DESIGN ISSUE / IMPACT

RISK DETAILS

1.  There was no power provided on the drawings for the P3 sinks.  There was no way for the electrical 

contractor to catch the issue during bidding and RAVA process.       

2.  RFI 165 was issued to clarify the question.   

3.  Project Team      

4.  Change order pricing noted to the right

5.  Change order issued.

3/8/12 3/12/12 0 $11,923 53 10

93 3/16/12 5) UNFORESEEN IMPACT

RISK DETAILS

1.  The elevator design calls for one of the elevators to be operated on emergency power by the 

generator.  An obscure elevator code calls out that if one elevator in a bank has this requirement, both 

must have it.     

2.  The second elevator was added to the emergency power system.  The cost was minimized by (a) 

attempting to change the spec so the elevator would not be on emergency power (owner did not want 

that) and (b) elevator controls only allow one elevator to operate at a time (if both were required or 

allowed, emergency generator would have required upsizing.    

3.  Project Team      

4.  Change order pricing noted to the right

5.  Change order issued.

3/8/12 3/12/12 0 $17,483 54 10

94 3/23/12 1) NO RISKS No risks identified this week.

95 3/30/12 1) NO RISKS No risks identified this week.

96 4/6/12 5) UNFORESEEN IMPACT

RISK DETAILS

1.  During the proof roll of the parking lot entrance at the SE corner of the site, the soils were too soft 

to pass.  Unexpected by definition.    

2.  Braun, the geotechnical engineer, was on site for the proof roll, so they have witnessed the 

condition, provided a report and direction on how to correct.    

3.  The project team.    

4.  Cost is estimated to the right.

5. Not applicable

4/6/12 0 $5,000

97 4/6/12 4) DESIGN ISSUE / IMPACT

RISK DETAILS

1.  The air feed to the chilled beams (CB) conflicted with the lighting in multiple locations.  It was 

unexpected because the original order of precedence called for theCBs to remain as shown and the 

lights to be moved.  This was changed after some of the hangers and beams were installed.

2.  In most locations, the chilled beams in conflict were either rotated or relocated.   To minimize the 

risk, the project team reviewed each location to determine if the light could be relocated.  Where 

possible, the lighting was relocated. 

3.  The project team.      

4.  There were 149 out of 786 chilled beamsthat had cost assocaited witht he changes.  The price for 

the rework is shown ot the right and a detailed breakdown of the work by beam was included with the 

pricing.  In addition otthe rework on the completed work, the changes added scope through increased 

piping..  

5.  No updates to date.

5/1/12 0 $28,500



J. E. Dunn Weekly Risk Detail

5/4/12

98 4/13/12 4) DESIGN ISSUE / IMPACT

RISK DETAILS

1.  The stairs are, by spec, designed by the supplier.  The design put load on the building that the 

structural design did allow for, so adding steel was needed. / The load was outside the original design.   

2.  There were added steel plate stiffeners and resized angles to distribute the load. / The project team 

worked together to minimize the impact by working the changes to be as minimal as possible.

3.  The project team.     

4.  Change order issued.

5.  Not applicable.

11/1/11 4/11/12 0 $8,191 55 10

99 4/13/12 4) DESIGN ISSUE / IMPACT

RISK DETAILS

1.  The lower roof canopy has roof drains called out, but there was no piping shown tying it to the 

storm drain. / No one caught the issue during the pre-award phase.  Due to the lack of routing to the 

outside storm drain, when the issue was noted, it was determined there was no way for the 

mechanical contractor to have known it was there or assume a routing.

2.  The piping was routed the shortest distance possible - into the building - to tie into the storm drain. 

3.  The project team.     

4.  Change order issued.

5.  Not applicable.

1/21/12 3/11/12 0 $6,012 56 10

100 4/13/12 4) DESIGN ISSUE / IMPACT

RISK DETAILS

1.  The owner provided washer and dryer in Rm B149 were adjusted within in the room and the 

millwork was changed to accommodate.  The dryer exhaust duct was required to have a fan due tot he 

length before it reached the opening. / Relocation was due to owner use in room.  Fan was unforeseen 

due to type of washer and dryer and length of the duct run.  Washer and dryer is classified as a home 

unit in lieu of commercial.

2.  See above.

3.  The project team.     

4.  Change order issued.

5.  Not applicable.

1/15/12 4/11/12 0 $3,068 57 10

101 4/13/12 4) DESIGN ISSUE / IMPACT

RISK DETAILS

1.  The drawings did not provide pipe routing for FCU colling condensate piping. / Mechanical included 

some routing, but not to the location evenutally chosen for routing pipie.

2.  Pipe routing added by ASI. / Pipe routed the shortest length possible.

3.  The project team.     

4.  Change order issued.

5.  Not applicable.

2/1/12 4/11/12 0 $6,966 58 10

102 4/13/12 4) DESIGN ISSUE / IMPACT

RISK DETAILS

1.  The ceiling in rooms C103 and C104 was run level at 9'-0".  The windows were much taller and 

there was no mullion for lining up.  The design team added an upward sloping ceiling that caused a 

conflict with above ceiling pipe. / GC assumed ceiling would be adjusted as needed flat, but the design 

team added a sloped ceiling.

2.  Pipe rerouted as little as possible.

3.  The project team.     

4.  Change order issued.

5.  Not applicable.

1/18/12 4/11/12 0 $1,128 59 10

103 4/13/12 2) CLIENT ISSUE / IMPACT

RISK DETAILS

1.  Floor in room B233 changed from carpeted to sealed concrete, resulting in added transitions and 

floor cleaning. / Scope change by owner.

2.  Floor cleaned and sealed.  Carpet added to attic stock. / Not much change to minimize cost.

3.  The project team.     

4.  Change order issued.

5.  Not applicable.

3/15/12 4/11/12 0 $1,205 60 10

104 4/13/12 4) DESIGN ISSUE / IMPACT

RISK DETAILS

1.  During the submittal process, the clip originally specified to hold the mesh panels at stairs B01 and 

B05 was not waht the design team wanted. / The clip was changed.

2.  The clip was changed, but the ones speicifed had been purchased and could not be returned. / Not 

applicable

3.  The project team.     

4.  Change order issued.

5.  Not applicable.

3/1/12 4/11/12 0 $725 61 10

105 4/20/12 1) NO RISKS No risks identified this week.

106 4/27/12 1) NO RISKS No risks identified this week.

107 5/5/12 1) NO RISKS No risks identified this week.



Project Name: North Education Center Risk Rating: 1.0

Project ID: 12/1/2010 Percent Complete 83%

Contractor: JE Dunn Overall PM Risk Satisfaction 10.0

Project Type: General Construction Risks 69

Award Method: RFP - PIPS Best Value Risks Unresolved 3

Risks resolved but no Change Order 3

Allocated Funds: $27,100,000 Notice to Proceed Date: 3/24/2011

Awarded Cost: $25,987,230 Original Completion Date: 8/24/2012

Potential Cost Increases: $554,459 Potential Project Delays: 0

Potential Final Cost $27,062,648 Potential Completion Date 8/24/2012

Actual Cost Increases: $520,959 Actual Project Delays: 0

Actual Final Cost: $26,508,189 Actual Completion Date: 08/24/12

Percent Increase in Cost 2.0% Percent Delayed 0.0%

Contractor Change Order Rate 0.0% Contractor Delay Rate 0.0%
Non-Contractor Change Order Rate 2.0% Non Contractor Delay Rate 0.0%

Total 

Number of 

Risks

Potential 

Schedule 

Impacts

Potential 

Cost 

Impacts

Actual 

Schedule 

Impacts

Actual Cost 

Impacts

36 0 -$            0 -$            

16 0 -$            0 60,381$      

0 0 -$            0 -$            

44 0 28,500$      0 338,388$    

9 0 5,000$        0 122,190$    

69 0 $33,500 0 $520,959

Project Schedule Analysis

Intermediate District 287
Weekly Risk Report

May 4, 2012

Cost Analysis Schedule Analysis

1) NO RISKS

2) CLIENT ISSUE / IMPACT

3) CONTRACTOR ISSUE / IMPACT

4) DESIGN ISSUE / IMPACT

5) UNFORESEEN IMPACT



Henricksen Weekly Risk Detail

5/7/12

NO
DATE 

ENTERED
RISK CATEGORY RISK DETAILS

PLANNED 

RESOLUTIO

N DATE

ACTUAL DATE 

RESOLVED 

IMPACT TO 

OVERALL 

PROJECT 

DURATION (In 

Days)

IMPACT TO 

OVERALL 

PROJECT 

COST

CHANGE 

ORDER 

NUMBER

PM 

SATISFACTION 

RATING

12 2/3/12 1) NO RISKS

13 2/10/12 1) NO RISKS

14 2/17/12 1) NO RISKS

15 2/24/20 1) NO RISKS

16 3/2/12 4) DESIGN ISSUE / IMPACT
B2 bldg 1st floor - 6 windows added to doors of nap rooms

2/9/12 2/14/12 none $894 1

17 3/9/12 4) DESIGN ISSUE / IMPACT
cost to add 30 additional cut outs to tiles in A bldg 1st floor for additional controls for LED 

fixtures in break out rooms
2/29/12 pending none 1205.16 2

18 3/16/12 1) NO RISKS

19 4/6/12 1) NO RISKS still waiting on sign off for tile cut outs - see above 3/9 notes

20 4/13/12 1) NO RISKS

21 4/20/12 1) NO RISKS

22 4/27/12 1) NO RISKS

23 5/4/12 1) NO RISKS



Project Name: North Education Center Risk Rating: 1.0

Project ID: 12/1/2010 Percent Complete 83%

Contractor: JE Dunn Overall PM Risk Satisfaction 10.0

Project Type: General Construction Risks 69

Award Method: RFP - PIPS Best Value Risks Unresolved 3

Risks resolved but no Change Order 3

Allocated Funds: $27,100,000 Notice to Proceed Date: 3/24/2011

Awarded Cost: $25,987,230 Original Completion Date: 8/24/2012

Potential Cost Increases: $554,459 Potential Project Delays: 0

Potential Final Cost $27,062,648 Potential Completion Date 8/24/2012

Actual Cost Increases: $520,959 Actual Project Delays: 0

Actual Final Cost: $26,508,189 Actual Completion Date: 08/24/12

Percent Increase in Cost 2.0% Percent Delayed 0.0%

Contractor Change Order Rate 0.0% Contractor Delay Rate 0.0%
Non-Contractor Change Order Rate 2.0% Non Contractor Delay Rate 0.0%

Total 

Number of 

Risks

Potential 

Schedule 

Impacts

Potential 

Cost 

Impacts

Actual 

Schedule 

Impacts

Actual Cost 

Impacts

36 0 -$            0 -$            

16 0 -$            0 60,381$      

0 0 -$            0 -$            

44 0 28,500$      0 338,388$    

9 0 5,000$        0 122,190$    

69 0 $33,500 0 $520,959

Project Schedule Analysis

Intermediate District 287
Weekly Risk Report

May 4, 2012

Cost Analysis Schedule Analysis

1) NO RISKS

2) CLIENT ISSUE / IMPACT

3) CONTRACTOR ISSUE / IMPACT

4) DESIGN ISSUE / IMPACT

5) UNFORESEEN IMPACT



Technology Weekly Risk Detail

5/7/12

NO
DATE 

ENTERED
RISK CATEGORY RISK DETAILS

PLANNED 

RESOLUTIO

N DATE

ACTUAL 

DATE 

RESOLVE

D 

IMPACT TO 

OVERALL 

PROJECT 

DURATION 

(In Days)

IMPACT TO 

OVERALL 

PROJECT 

COST

CHANGE 

ORDER 

NUMBER

PM 

SATISFACTIO

N RATING

12 12/2/11 1) NO RISKS

13 12/9/11 1) NO RISKS

14 12/16/11 1) NO RISKS

15 12/22/11 4) DESIGN ISSUE / IMPACT

New Hope fire marshall is requesting additional horn/strobes in design above TSP 

design for proper notification. Submitted pricing to Tom Shultz 1/6/12. Re-submitted 

1/16/12-1/25/12 TSP response back, GSSC will install field devices at no extra charge 

per the fire alarm specifications.

1/20/12 1/25/12 0 $0 10

16 12/30/11 1) NO RISKS

17 1/6/12 1) NO RISKS

18 1/13/12 1) NO RISKS

19 1/20/12 1) NO RISKS

20 1/27/12 1) NO RISKS

21 2/3/12 1) NO RISKS

22 2/10/12 1) NO RISKS

23 2/17/12 1) NO RISKS

24 2/24/12 1) NO RISKS

25 3/2/12 1) NO RISKS

26 3/9/12 1) NO RISKS

27 3/16/12 1) NO RISKS

28 3/23/12 1) NO RISKS

29 3/30/12 1) NO RISKS

30 4/6/12 1) NO RISKS

31 4/13/12 1) NO RISKS



Project Name: North Education Technology Risk Rating: 1.0

Project ID: 1/0/1900 Percent Complete 57%

Contractor: All Systems Installation Overall PM Risk Satisfaction 10.0

Project Type: General Construction Risks 1

Award Method: RFP - PIPS Best Value Risks Unresolved 0

Risks resolved but no Change Order 1

Allocated Funds: $1,800,000 Notice to Proceed Date: 8/26/2011

Awarded Cost: $1,562,722 Original Completion Date: 8/23/2012

Potential Cost Increases: $0 Potential Project Delays: 0

Potential Final Cost $1,562,722 Potential Completion Date 8/23/2012

Actual Cost Increases: $0 Actual Project Delays: 0

Actual Final Cost: $1,562,722 Actual Completion Date: 08/23/12

Percent Increase in Cost 0.0% Percent Delayed 0.0%

Contractor Change Order Rate 0.0% Contractor Delay Rate 0.0%
Non-Contractor Change Order Rate 0.0% Non Contractor Delay Rate 0.0%

Total 

Number of 

Risks

Potential 

Schedule 

Impacts

Potential 

Cost 

Impacts

Actual 

Schedule 

Impacts

Actual Cost 

Impacts

30 0 -$           0 -$           

0 0 -$           0 -$           

0 0 -$           0 -$           

1 0 -$           0 -$           

0 0 -$           0 -$           

1 0 $0 0 $0

Project Schedule Analysis

Intermediate District 287
Weekly Risk Report

May 18, 2012

Cost Analysis Schedule Analysis

1) NO RISKS

2) CLIENT ISSUE / IMPACT

3) CONTRACTOR ISSUE / IMPACT

4) DESIGN ISSUE / IMPACT

5) UNFORESEEN IMPACT



ISD 287

NEC Project- Finance Report: (thru 04/30/12)

Crs Category

Original

Project

Budget

Approved

Contingency

Use

Current

Project

Budget

Actual 

Expended

To Date

Remain from

Current

Project Bdgt.

500 Land Purchase 1,175,000     -                 1,175,000     1,182,400     (7,400)                 

500 Construction Cost 27,475,252  1,230,946     28,706,198  25,798,996  2,907,202          

501 Design & Consultant Fees 2,208,411     -                 2,208,411     1,797,346     411,065              

502 Owner Administrative Costs 311,066        -                 311,066        246,758        64,308                

503 Furnishings, Fixtures & Equipment 2,572,239     -                 2,572,239     83,445          2,488,794          

500 Construction Contingency 1,357,613     (1,230,946)   126,667        n/a 126,667              

35,099,581  -                 35,099,581  29,108,944  5,990,637          

Contingency Use:

Description Amt. To Aprvl. Date Approved By

Beginning Balance 1,357,613     

- Tree removal for site prep 3,150$          Doboszenski & Sons 9/23/2010 Admin

- Site fencing 11,800          Hansen Bros. Fence 4/19/2011 Committee

- Soil correction- Phase I 36,570          Doboszenski & Sons 4/28/2011 Comm/Board

- Hydrant removal- east side 2,486             Doboszenski & Sons 4/28/2011 Admin

- AIA Chg Ordr 1- sewer pipe size 2,886             JE Dunn 7/19/2011 Admin

- AIA Chg Ordr 2- door revisions 2,145             JE Dunn 7/19/2011 Admin

- AIA Chg Ordr 3- allow. items 1 & 2 7,788             JE Dunn 7/19/2011 Admin

- AIA Chg Ordr 4- electr. revisions (2,405)           JE Dunn 7/19/2011 Admin

- AIA Chg Ordr 5- kitchen exhaust (2,300)           JE Dunn 7/19/2011 Admin

- AIA Chg Ordr 6- ductwork revisions (1,437)           JE Dunn 7/19/2011 Admin

- AIA Chg Ordr 7- changes in ERU #2 38,189          JE Dunn 7/28/2011 Comm/Board

- AIA Chg Ordr 8- pipe chase/cabling 1,621             JE Dunn 8/10/2011 Admin

- AIA Chg Ordr 9- door change 1,551             JE Dunn 8/10/2011 Admin

- Demountable wall upgrade 664,409        Hendricksen PSG 8/25/2011 Comm/Board

- AIA Chg Ordr 10- enlarge frames 10,417          JE Dunn 8/25/2011 Committee

 -    

 5,000,000  

 10,000,000  

 15,000,000  

 20,000,000  

 25,000,000  

 30,000,000  

 35,000,000  

 40,000,000  

Current 
Project 
Budget 

Actual  
Expended 
To Date 

Remain from 
Current 

Project Bdgt. 

NEC Project- Finance Report 
Project work through 04/30/12 

32485130.xlsx



- AIA Chg Order 11- Fin tube radiation/pumps (6,923)           JE Dunn 9/14/2011 Admin

- AIA Chg Order 12- VAV/HVAC ducts 24,795          JE Dunn 9/20/2011 Committee

- AIA Chg Order 13- Sanitary/Storm Sewer 14,738          JE Dunn 9/20/2011 Committee

- AIA Chg Order 14- Fire Alarm requirements 11,058          JE Dunn 9/20/2011 Committee

- AIA Chg Order 15- HVAC Duct Revisions 5,476             JE Dunn 9/14/2011 Admin

- AIA Chg Order 16- MN Health Dept. revisions 3,258             JE Dunn 9/14/2011 Admin

- AIA Chg Order 17- Voids at geothermal wells 63,789          JE Dunn 9/22/2011 Comm/Board

- AIA Chg Order 18- Upsize transformer cable 32,241          JE Dunn 9/22/2011 Comm/Board

- AIA Chg Order NA- Floor level testing 3,283             Braun Intertec 10/18/2011 Admin

- AIA Chg Order 19- Add conduit & wire 6,678             JE Dunn 10/18/2011 Admin

- AIA Chg Order 20- Add flashing to transition 7,719             JE Dunn 10/18/2011 Admin

- AIA Chg Order 21- Parapet walls in areas B1 & B2 6,849             JE Dunn 11/15/2011 Admin

- AIA Chg Order 22- Insulation of kitchen exhaust duct 16,805          JE Dunn 11/15/2011 Committee

- AIA Chg Order 23- Sensors removed from rooms (1,095)           JE Dunn 11/15/2011 Admin

- AIA Chg Order 24- Wet conditions from summer (soil) 25,437          JE Dunn 11/15/2011 Comm/Board

- AIA Chg Order 25- Structural wall changes 1,651             JE Dunn 11/15/2011 Admin

- AIA Chg Order 26- Door hardware changes 1,359             JE Dunn 11/15/2011 Admin

- AIA Chg Order 27- Disconnect changed to fused 710                JE Dunn 11/15/2011 Admin

- AIA Chg Order 28- Delete outlet/change circuiting 940                JE Dunn 11/15/2011 Admin

- AIA Chg Order 29- Change light in room B115 670                JE Dunn 11/15/2011 Admin

- AIA Chg Order 30- Add mesh to terazzo 1,205             JE Dunn 11/15/2011 Admin

- AIA Chg Order 31- Adt'l. rough in for voice/data 6,184             JE Dunn 11/15/2011 Admin

- AIA Chg Order 32- Misc. changes to mechanical room 102,262        JE Dunn 12/20/2011 Comm/Board

- AIA Chg Order 33- Code adjustments at exterior wall 793                JE Dunn 1/3/2012 Admin

- AIA Chg Order 34- Restroom layout revision on 3rd floor 789                JE Dunn 1/3/2012 Admin

- AIA Chg Order 35- Re-route storm drain along 55th Ave. 8,572             JE Dunn 1/3/2012 Admin

- AIA Chg Order 36- Corrective work on North parking lot 8,238             JE Dunn 1/3/2012 Admin

- AIA Chg Order 37- Added blinds in Literacy Lab 2,843             JE Dunn 2/7/2012 Admin

- AIA Chg Order 38- Changes to ERU3 to allow access 6,516             JE Dunn 2/7/2012 Admin

- AIA Chg Order 39- Kitchen exhaust operating changes 1,741             JE Dunn 2/7/2012 Admin

- AIA Chg Order 40- Door hardware for B210.1 896                JE Dunn 2/7/2012 Admin

- AIA Chg Order 41- Change in damper size 1,434             JE Dunn 2/7/2012 Admin

- AIA Chg Order 42- Change Operating/Reset function 8,131             JE Dunn 2/7/2012 Admin

- AIA Chg Order 43- Changes to jamb details & stairways 2,015             JE Dunn 2/29/2012 Admin

- AIA Chg Order 44- BAS tied into emergency power system JE Dunn Temp. Removed Committee

- AIA Chg Order 45- Outlet additions in Data Closets 4,884             JE Dunn 2/29/2012 Admin

- AIA Chg Order 46- Relocation of lights & ext. color change 731                JE Dunn 2/29/2012 Admin

- AIA Chg Order 47- Hydronic filters installed during constr. 16,704          JE Dunn 3/20/2012 Committee

- AIA Chg Order 48- Changes to racks in main server room 5,374             JE Dunn 2/29/2012 Admin

- AIA Chg Order 49- Adt'l. outlet for 2nd refrigerator 850                JE Dunn 2/29/2012 Admin

- AIA Chg Order 50- Elimination of circulation pumps in ERU (2,483)           JE Dunn 2/29/2012 Admin

- AIA Chg Order 51- Deletion of fire extinguishers not needed (1,329)           JE Dunn 2/29/2012 Admin

- AIA Chg Order 52- Changes to control heat pump sequence 694                JE Dunn 2/29/2012 Admin

- Henricksen CO 1- Tempered Glass on 6 doors for nap rooms 894                Henricksen 2/29/2012 Admin

- AIA Chg Order 53- Power electronic faucets 11,923          JE Dunn 3/20/2012 Committee

- AIA Chg Order 54- Emergency power to both elevators 17,483          JE Dunn 3/20/2012 Committee

- AIA Chg Order 55- Steel detail revisions at stairs 8,191             JE Dunn 3/31/2012 Admin

- AIA Chg Order 56- Roof drains in lower canopy 6,012             JE Dunn 3/31/2012 Admin

- AIA Chg Order 57- Code issues for washer and dryer 3,068             JE Dunn 3/31/2012 Admin

- AIA Chg Order 58- Add cooling coil condensate piping 6,966             JE Dunn 3/31/2012 Admin

- AIA Chg Order 59- Ceiling revision in Rooms C103/C104 1,128             JE Dunn 3/31/2012 Admin

- AIA Chg Order 60- Change flooring in Room B233 1,205             JE Dunn 3/31/2012 Admin

- AIA Chg Order 61- Metal mesh panels main stairs 725                JE Dunn 3/31/2012 Admin

Total approved to-date 1,230,946     

32485130.xlsx



- ASI CO 01- gym A/V system $8,605 (not from 

contingency fund) -                 All Systems Installation 4/30/2012 Admin

- ASI CO 02- power for NAC Expanders 2,422             All Systems Installation 4/30/2012 Admin

- AIA Chg Order 62- Change floor finish, change wall paint 8,640             JE Dunn 4/30/2012 Admin

- AIA Chg Order 63- Relocate exit signs 4,592             JE Dunn 4/30/2012 Admin

- AIA Chg Order 64- Door jamb revisions at firewall 4,311             JE Dunn 4/30/2012 Admin

- AIA Chg Order 65- Front canopy modifications 741                JE Dunn 4/30/2012 Admin

- AIA Chg Order 66- Stair stringer modifications 1,087             JE Dunn 4/30/2012 Admin

- AIA Chg Order 67- Front canopy vent panels 1,576             JE Dunn 4/30/2012 Admin

- AIA Chg Order 68- Redundant fiber optic 10,753          JE Dunn 5/15/2012 Committee

- AIA Chg Order 69- Conduit for adt'l. cameras 9,886             JE Dunn 4/30/2012 Admin

Total pending to-date 44,008          

05/15/12 - Balance 82,659$        

32485130.xlsx



The mission of Intermediate District 287 is to be the premier provider of innovative specialized services to ensure 
that each member district can meet the unique learning needs of its students. 

 

 

Agenda Item:       8 
 

INTERMEDIATE DISTRICT 287 
PLYMOUTH, MINNESOTA 

BOARD OF EDUCATION 
 

Regular Meeting – May 24, 2011 
 

 

AGENDA SECTION:    Administrative Services / Facilities Report 
 

 

   ITEM:    Northwest Tech Center Lease 
 

 

     PRESENTED BY:    Thomas Shultz, Director of Facilities 

 

1. Background Information 

 

Recommend approval of a 5-year Lease with Pettibone Properties 5, LLC for space at 

Northwest Tech Center located at 7008 Northland Drive, Brooklyn Park, MN 55428.  The 

lease term is from 9/1/13 to 8/31/18 for approximately 24,048 sq. ft. of space.   
 

Existing Term Annually 

Current base rent through 8/31/12 $338,328 

Base rent 9/1/12 – 8/31/13 $348,478 
 

New Term 

Base rent 9/1/13 – 8/31/18 $204,408 
 

Annual savings over prior period base rent $144,070  
 

Additionally, for exercising early option of lease renewal, we will receive a credit for operating 

expenses of $13, 677. 
 

This site currently houses the following programs:  InVEST High School, InVEST Transition 

North, VECTOR Basic, VECTOR Low Incidence and VENTURE. 

 

2. Fiscal Impact/Funding Source:  See above 

 

3. RECOMMENDED ACTION: Board Approval of a 5-year lease with Pettibone  

Properties 5, LLC for Northwest Tech Center located at 

7008 Northland Drive, Brooklyn Park, MN 55428. 
 
 

Motion by:      Yes ____   Passed ____ 

 

Second by:       Yes ____   Failed  ____ 

 

Abstentions: 



  

INTER-OFFICE MEMORANDUM 
 

 

Date: May 15, 2012 
 
To:  Sandra Lewandowski, Superintendent 
 
From: Thomas Shultz, Director of Facilities 
             
RE: Recommendation for Board Approval of Northwest Tech Center 

(NWTC) Lease Renewal 
 
 
The Northwest Tech Center Lease Renewal was recommended for approval at the Facilities 
Board Committee meeting held May 15, 2012 and approved unanimously.  It is presented 
for formal Board approval at the May 24, 2012 Board meeting. 
 
It is recommended that the Board approve a 5-Year Lease Renewal with Pettibone 
Properties 5, LLC for the Northwest Tech Center located at 7008 Northland Drive, Brooklyn 
Park, MN 55428.  The lease term is from 9/1/13 to 8/31/18 for approximately 24,048 sq. ft. 
of space.  The 5-year lease term will be $204,408 annually, a savings of $144,070 over the 
existing term.   Additionally, as incentive for exercising early option of lease renewal, we 
will receive a credit for operating expenses of $13,677. 

 



Ribbon Cutting Ceremony  
 

New North Education Center 
 
Who:   Intermediate District 287 
  
When:  Thursday, August 23, 2012 
  
Time:  Ceremony – 1:00 p.m. 
   Tours & Coffee Hour will follow 
 
Where: 5530 Zealand Avenue North 
  New Hope, MN 55428 

Watch for more details! 

Save the Date 
 



The mission of Intermediate District 287 is to be the premier provider of innovative specialized services to ensure 
that each member district can meet the unique learning needs of its students. 

 

 

Agenda Item:        8    .........  
 

INTERMEDIATE DISTRICT 287 
PLYMOUTH, MINNESOTA 

BOARD OF EDUCATION 
 

Regular Meeting –  May 24, 2012 
 

 
 

AGENDA SECTION:     ADMINISTRATIVE SERVICES REPORT 

 

 

ITEM:      Resolution Relating to the Termination & Non-Renewal  

       Probationary Non-Licensed Employees      
 

     PRESENTED BY:      Anne Becker, General Counsel/Director of Human Resources  

 

1. Background Information 

 

BE IT RESOLVED by the School Board of Intermediate District 287 that the employment of the 

following non-licensed employee be terminated between May 24, 2012 and the end of the  

2011-2012 year on June 30, 2012. 

 

BE IT FURTHER RESOLVED, that written notice be sent to said employee regarding 

his/her termination. 

 

 

 

 

 

 

 

2. Fiscal Impact/Funding Source:  None 

 

3. RECOMMENDED ACTION: The approval of the Resolution Relating to the Termination &  

Non-Renewal Probationary Non-Licensed Employees as  

presented.  
 

 
 

Motion by:      Yes ____   Passed ____ 

 

Second by:       Yes ____   Failed ____ 

 

Abstentions: 



The mission of Intermediate District 287 is to be the premier provider of innovative specialized services to ensure 
that each member district can meet the unique learning needs of its students. 

 

 

Agenda Item:        8    .........  
 

INTERMEDIATE DISTRICT 287 
PLYMOUTH, MINNESOTA 

BOARD OF EDUCATION 
 

Regular Meeting –  May 24, 2012 
 

 
 

AGENDA SECTION:     ADMINISTRATIVE SERVICES REPORT 

 

 

ITEM:      Resolution Relating to the Termination & Non-Renewal  

       Probationary Teaching Contract of the Following  

       Probationary Teachers      
 

     PRESENTED BY:      Anne Becker, General Counsel/Director of Human Resources  

 

1. Background Information 

 

BE IT RESOLVED by the School Board of Intermediate District 287 that pursuant to the 

Minnesota Statues 122A.40, Subdivision 5, that the probationary teaching contract of the 

following probationary teachers of Intermediate District 287 is hereby terminated at the end 

of the 2011-2012 school year on June 30, 2012. 

 

BE IT FURTHER RESOLVED, that written notice be sent to said probationary teachers 

regarding termination and non-renewal of his/her contract, as provided by law. 

 

 

 

 

 

 

2. Fiscal Impact/Funding Source:  None 

 

3. RECOMMENDED ACTION: The approval of the Resolution Relating to the Termination &  

Non-Renewal Probationary Teaching Contract of the 

Following Probationary Teachers as presented.  
 

 
 

Motion by:      Yes ____   Passed ____ 

 

Second by:       Yes ____   Failed ____ 

 

Abstentions: 



The mission of Intermediate District 287 is to be the premier provider of innovative specialized services to ensure 
that each member district can meet the unique learning needs of its students. 

 

 

Agenda Item:        8    .........  
 

INTERMEDIATE DISTRICT 287 
PLYMOUTH, MINNESOTA 

BOARD OF EDUCATION 
 

Regular Meeting –  May 24, 2012 
 

 
 

AGENDA SECTION:     ADMINISTRATIVE SERVICES REPORT 

 

 

ITEM:      Resolution Relating to the Termination & Non-Renewal  

       Employees Hired Under Licensure Waivers  
  

     PRESENTED BY:      Anne Becker, General Counsel/Director of Human Resources  

 

1. Background Information 

 

BE IT RESOLVED by the School Board of Intermediate District 287 that the employment 

of the following individuals hired as Community Experts or through Variances or Waivers 

for Innovative Teaching be terminated at the end of the 2011-2012 school year on June 30, 

2012. 

 

BE IT FURTHER RESOLVED, that written notice be sent to said employees regarding 

termination and non-renewal. 

 

 

 

 

 

2. Fiscal Impact/Funding Source:  None 

 

3. RECOMMENDED ACTION: The approval of the Resolution Relating to the Termination &  

Non-Renewal Employees Hired Under Licensure Waivers 

as presented.  
 

 
 

Motion by:      Yes ____   Passed ____ 

 

Second by:       Yes ____   Failed ____ 

 

Abstentions: 



 

 

Intermediate District 287, 1820 Xenium Lane North, Plymouth, MN  55441 
www.district287.org 

 

DRAFT – SECOND READ 
DISTRICT POLICY 

 
POLICY SERIES: Facilities  
SUBJECT:   Facilities Goals 
BOARD APPROVED:   
REVISION DATE:   
 

 

FUP100  Facilities Goals  
 
I. PURPOSE 
 

The purpose of this policy is to ensure that District facilities provide physical 
environments that are conducive to learning, teaching, and providing services to 
member districts.  
 
II. GENERAL STATEMENT OF POLICY 
 

District buildings and grounds shall be maintained in safe, clean, and good condition. 
District facilities shall be comparable to those available in member districts, except in 
cases where District facilities are designed to offer unique programs or services. 
District-owned facilities are intended to serve the needs of its member districts and 
should be used on a year-round basis whenever such use does not interfere with school 
purposes. 
 
III. FACILITIES GOALS 
 

In the District’s facilities use, management and planning, the Board seeks to accomplish 
the following goals: 
 

A. Maintain safe and secure buildings and grounds;  
B. Ensure accessibility for persons with disabilities;  
C. Provide for the design, construction and remodeling of buildings to achieve 

maximum conservation of energy and minimum maintenance costs;  
D. Encourage community and year-round use of District facilities;  
E. Use tax dollars responsibly, efficiently and economically;  
F. Create learning and working environments that are specifically designed to meet the 

needs of member districts for programming, staff support and student services; and 
G. Promote practices that protect the health and safety of its employees, consistent 

with health, safety and environmental regulations and industry standards, including 
indoor air quality management. 

 



 

 

Intermediate District 287, 1820 Xenium Lane North, Plymouth, MN  55441 
www.district287.org 

IV. IMPLEMENTATION 
 

The Superintendent has general responsibility for the care, custody and safekeeping of 
all District buildings and grounds. In addition, the Superintendent is responsible for 
identifying the District’s facility needs, evaluating existing facilities and developing a 
long-range plan for meeting the District’s facility needs. The Superintendent shall 
establish and implement procedures to meet the Board’s facilities goals. 
 
Legal References:    
Minn. Stat. § 123B.51 (Schoolhouses & Sites; Uses for School and Nonschool Purposes) 
Minn. Stat. § 123B.52 (Contracts) 
Minn. Stat. § 123B.57 (Health and Safety) 
Minn. Stat. Ch. 182 (Minnesota Occupational Health and Safety Act) 
29 C.F.R. Ch. 1910 (OSHA Standards) 
 
Cross References:   
Facilities Usage Procedure 
ERR ___ Employee Right to Know Policy 
SRR ___ Use of Peace Officers & Crisis Teams to Remove Students with IEPs from 
School Grounds Policy  
Safety Committees Procedure 
Employee Work-Related Injury/Illness Procedure 
Crisis Management Procedure 
Emergency Closing Procedure 

http://asoft664.securesites.net/secure/district287/clientuploads/PoliciesProcedures_FY12/Faciliteis%20Use%20&%20Planning%20(FUP)%20Procedures/3040%20Facility%20Usage.pdf
http://asoft664.securesites.net/secure/district287/clientuploads/PoliciesProcedures_FY12/Safety%20Planning%20(SP)%20Procedures/3550RighttoKnow.pdf
http://asoft664.securesites.net/secure/district287/clientuploads/PoliciesProcedures_FY12/Safety%20Planning%20(SP)%20Procedures/3565EngagementofPoliceOfficersandBuildingCrisisTeams.pdf
http://asoft664.securesites.net/secure/district287/clientuploads/PoliciesProcedures_FY12/Safety%20Planning%20(SP)%20Procedures/3565EngagementofPoliceOfficersandBuildingCrisisTeams.pdf
http://asoft664.securesites.net/secure/district287/clientuploads/PoliciesProcedures_FY12/Safety%20Planning%20(SP)%20Procedures/3555SafetyCommittees.pdf
http://asoft664.securesites.net/secure/district287/clientuploads/PoliciesProcedures_FY12/Safety%20Planning%20(SP)%20Procedures/3505EmployeeWorkRelated%20InjuryIllness.pdf
http://asoft664.securesites.net/secure/district287/clientuploads/PoliciesProcedures_FY12/Safety%20Planning%20(SP)%20Procedures/SP1040CrisisManagementProcedures.pdf
http://asoft664.securesites.net/secure/district287/clientuploads/PoliciesProcedures_FY12/Safety%20Planning%20(SP)%20Procedures/SP160EmergencyClosingProcedure_2011-2012.pdf


 

 

Intermediate District 287, 1820 Xenium Lane North, Plymouth, MN  55441 
www.district287.org 

 

DRAFT – SECOND READ 
DISTRICT POLICY 

 
POLICY SERIES: Facilities  
SUBJECT:   Crisis Management 
BOARD APPROVED:   
REVISION DATE:   
 

 

FAC 120  Crisis Management Policy 
 

I. PURPOSE 
 

The purpose of this policy is to address a wide range of potentially dangerous or violent 
situations that may occur in the District through the development of an action plan to 
follow in the event of a crisis situation. 
 
II. GENERAL STATEMENT OF POLICY 
 

The Board is committed to providing a safe environment in District facilities and 
preparing students and staff to respond immediately and appropriately if a crisis 
situation occurs. 
 
III. IMPLEMENTATION 
 

The District must develop a Crisis Management Plan that includes procedures to follow 
in the event of a crisis situation. The Superintendent shall direct each building 
administrator and program supervisor to tailor those procedures to any special 
conditions or unique circumstances that may apply to their particular location or 
population. The Superintendent shall review the Crisis Management Plan annually, 
revise it as appropriate, and report orally or in writing to the Board when that review 
has been completed. 
 
Legal References: 
Minn. Stat. § 121A.035 (Crisis Management Policy) 
Minn. Stat. § 299F.30 (Fire Drill in School; Doors and Exits) 
 
Cross References:  
Emergency Planning and Procedures Guide 
Crisis Management Procedure 
Emergency School Closings Procedure 

https://asoft664.securesites.net/secure/district287/clientuploads/287Staff/Facilities/Emergency_Planning_Guide.pdf
http://asoft664.securesites.net/secure/district287/clientuploads/PoliciesProcedures_FY12/Safety%20Planning%20(SP)%20Procedures/SP1040CrisisManagementProcedures.pdf
http://asoft664.securesites.net/secure/district287/clientuploads/PoliciesProcedures_FY12/Safety%20Planning%20(SP)%20Procedures/SP160EmergencyClosingProcedure_2011-2012.pdf


 

 

Intermediate District 287, 1820 Xenium Lane North, Plymouth, MN  55441 
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DRAFT – SECOND READ 
DISTRICT POLICY 

 
POLICY SERIES: Facilities  
SUBJECT:   Student Transportation Safety 
BOARD APPROVED:   
REVISION DATE:   
 

 

FAC 140  Student Transportation Safety 
 

I. PURPOSE 
 

The purpose of this policy is to provide safe transportation for students.  
 

II. GENERAL STATEMENT OF POLICY 
 

The safe transportation of students is a high priority for the District. While the District 
does not transport students to and from their homes or member districts, the District 
does transport students attending its programs to other locations for related services 
and programming. In certain circumstances, the District may manage the provision of 
transportation services for students attending its programs where transportation is not 
ordinarily provided by their district of residence. Students will be transported in 
appropriately maintained vehicles operated by trained and certified drivers, in 
compliance with District policies, procedures and student transportation safety laws and 
rules.  
 

III. IMPLEMENTATION 
 

District administration is responsible for overseeing student transportation safety by 
developing and implementing comprehensive transportation safety procedures. 
 

Legal References: 
Minn. Stat. § 123B.91 (School District Bus Safety Responsibilities) 
 

Cross References:   
Student Conduct and Discipline Policy 
Intermediate District 287 Employee Handbook (Driving District Vehicles) 
Transporting Students Procedure 

http://www.district287.org/clientuploads/PoliciesProcedures_FY12/Student%20Rights%20&%20Responsibilities%20(SRR)/SRR120_5137_Student_Apparel_(SRR200).pdf
https://asoft664.securesites.net/secure/district287/clientuploads/Human_Resources/EmployeeHandbook_2011_12.pdf
http://asoft664.securesites.net/secure/district287/clientuploads/PoliciesProcedures_FY12/Safety%20Planning%20(SP)%20Procedures/3560TransportingStudents.pdf
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May 11, 2012 

Executive/Legislative 
Committee Meeting, 

7:30 a.m., TIES Building, 

St. Paul 
 

May 18, 2012 

Board of Directors 
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Building, St. Paul 
 

June 15, 2012 

Executive Committee 
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July 13, 2012 
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Meeting, 7:30 a.m., TIES 

Building, St. Paul 
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improve student learning. 
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T he pursuit of excellence for South    

Washington County Schools (District 

833) begins with our PreK population and 

the development of a successful path that 

leads to kindergarten readiness.  Children 

today face many obstacles to becoming    

kindergarten ready.  The tuition charged by 

preschool providers excludes a large majority 

of students, many of the preschool programs 

available lack the rigor necessary to close the 

development gap, and increasing behavioral 

difficulties among preschool students disrupt 

the learning environment for all.  These    

factors contribute to the trend that more of our students are behind on the first day of kindergarten. 
 

Elementary Education, Special Education and School Readiness have teamed up to provide an    

expanded set of services to PreK children.  By pooling resources, District 833 has provided: 
 

 Affordable PreK programming; 
 

 High rigor with aligned curriculum preparing students for kindergarten; and 
 

 Teacher Child Interaction Training for staff working with students struggling with behavioral   

concerns. 
 

Why the focus on PreK vs. all-day kindergarten? 

The need to close the achievement gap, and raise the bar for all students, caused the formation of a 

group to research early learning options and the best solution for District 833. The conversation  

began with all-day K and quickly shifted to a focus on cost-effective early childhood development   

programming.  Why? The E-12 team conducting the review determined: 

 The success of all-day, every day kindergarten was dependent on all students being ready for 

kindergarten; 
 

 Those entering kindergarten with a PreK experience tend to be more prepared than those     

without experience; and 
 

Continued on page 2 

South Washington County Schools 
Internal Partnership Focusing on Kindergarten Readiness 

A s the 2012 legislative session winds down, I want to thank AMSD board members for their   

advocacy efforts during the session.  As the research article in this month’s newsletter points 

out, several AMSD platform initiatives were adopted.  As importantly, several proposals that could 

have had a negative impact on our school districts were not enacted into law.  This success was due 

in no small part to the willingness of AMSD board members to contact their local legislators and   

engage in the legislative process.   Once again, we showed that we can have a positive impact for our 

students when we work together.  
 

Almost as soon as this session ends, the AMSD executive and legislative committees will begin 

working with staff to prepare for the 2013 session – a budget setting session.  I welcome input and 

suggestions from all AMSD members as we begin that process.  Again, thanks for your involvement! 
 

George Kimball, school board member from White Bear Lake Public Schools, is chair of AMSD. 
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 Less than 50 percent of our students were prepared for kindergarten. 
 

Much of the development that influences achievement throughout life     

occurs before children even set foot in school.  Offering a PreK program to 

as many district 4-year-olds as possible was the conclusion of the district’s 

research on early learning.  ECFE has been working collaboratively with 

kindergarten teachers in developing preschool classes that provide services 

for our students in school readiness and those who receive special education 

services. The collaboration focuses on building social and emotional skills 

and providing peer models for all preschool students.   
 

Known challenges and how they were overcome 

Districts contemplating how to implement new programming encounter the 

same challenges. How will we fund the program? How will we recruit the 

targeted students for the program? How will the students get to the program? 
 

The same was true in District 833. The solution brought the district’s elementary education, special services and community   

education programs together. The multiple funding sources, areas of expertise and mix of PreK and kindergarten teachers to  

transition the youngest learners to the start of their K-12 program, have been key to successful programming.  Dollars were    

dedicated from the various funding sources to support students. Compensatory funding, special services ability to meet needs of 

ECSE students, and Community Education’s ability to fund scholarships and School Readiness dollars all supported the        

partnership.  Existing transportation for kindergarten students was the natural solution to accommodate PreK students with little 

additional stress to transportation costs.  
 

Bringing in the TCIT Model and its support for young learners 

Teacher Child Interaction Training (TCIT) is an exciting new approach to  develop self-regulatory behavior in young students. 

Using specific behavioral strategies and teacher language, educational professionals are actively coached through student        

interactions using wireless communication systems. 
 

TCIT is a modification of Parent Child Interaction Therapy (PCIT), a short-term 

intervention program for children ages 2 through 7 who are experiencing behav-

ioral, emotional or developmental difficulties. TCIT involves implementing the 

same core principles in a preschool setting in order to decrease disruptive      

behaviors in the classroom and improve the teacher-child relationship. 
 

This model is beneficial for all students as each child experiences a greater 

sense of control over his/her behavior, which leads to less disruptive behavior 

and more positive interactions in the classroom. Children are provided with 

skills for following directions that improve their reactions to transitions.  
 

Early Childhood Special Education Teacher, Nichole Shabelski said, 

“Participation in TCIT has had a positive impact on my classroom. The skills 

acquired have assisted in strengthening my relationship with students and     

improving their learning experience.  The consistent use of TCIT helps to     

enhance my students’ social and emotional development resulting in a decrease 

in problem behaviors and improved interactions.” 
 

New to the district this year, all staff needing to be TCIT trained will have done 

so by the middle of the 2012-13 school year. 
 

Growth and development of PreK 

While School Readiness dollars have been generated by the state since 1991, the term School Readiness has been looked at    

differently by districts across the state. In District 833, School Readiness was coordinated through the Early Childhood Family 

Education program with a preschool that was open to families who could afford to participate. 
 

Beginning fall 2010, PreK classes were introduced to targeted families at the district’s Title I schools. One section at each school,  

five days a week and free to families who were recruited by their local elementary school. The results from the beginning of the 

year to the end of the year were noticeable as kindergarten teachers observed results and recognized the majority of students   

being prepared for kindergarten. 
(Continued on page 3) 

South Washington County pre-K programming showing success 
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Key AMSD Priorities Approved During 2012 Legislative Session 

W hile Governor Dayton and legislative leaders continue to negotiate a conclusion to the 2012 legislative session, work on 

education-related legislation has pretty much wrapped up.  The even year session is generally focused on policy initiatives 

and this year was no exception.  Some key AMSD priorities were adopted during the session as the governor and legislature agreed 

on an omnibus education policy bill in addition to several other education policy initiatives. 
 

The Governor signed HF 2949 (Session Law Chapter 239) into law on April 27, 2012.  Session Law Chapter 239 included        

approximately 30 bills.  The bill represents a bipartisan collection of authors as well as reform initiatives.  Provisions of note     

included in the law: early graduation and military award modifications, changes to the literacy aid formula that was adopted last 

session, changes to the Post-Secondary Enrollment Options (PSEO) Program, fund transfer flexibility, lease levy flexibility, a   

requirement that 35 percent of a school principal’s performance evaluation be based on student academic achievement and an   

extension of the basic skills test requirement. 
 

One of the most noteworthy accomplishments of the 2012 session was the passage of legislation reforming the oversight of school 

trust lands.  When Minnesota became a state, the federal government granted Minnesota millions of acres of land and mineral 

rights to be constitutionally dedicated for the benefit of the state’s school students.  The interest and earnings from these lands are 

deposited into the permanent school trust fund and are directed to Minnesota school districts.  The management of these lands had 

come under criticism in recent years with legislators concerned that there was not proper oversight of the school trust lands.  On 

April 28, 2012, the governor signed HF 2244 (Session Law Chapter 249) into law.  The bill creates a legislative commission and a 

school trust lands director to oversee the management of the school trust lands and establishes principles for overseeing the lands. 

              Continued on page 4 

AMSD Members: Anoka-Hennepin, Bloomington, Brooklyn Center, Burnsville-Eagan-Savage, Columbia Heights, East Metro Integration 

District 6067, Eastern Carver County Schools, Eden Prairie, Edina, Elk River, Fridley, Hopkins, Intermediate District 287, Intermediate 

District 917 (Associate Member), Inver Grove Heights, Lakeville Area, Mahtomedi, Minneapolis, MSU Mankato Center for Engaged 

Leadership (Associate Member), Minnetonka, Mounds View, North St. Paul/Maplewood/Oakdale, Northeast Metro District 916 (Associate 

Member), Northwest Suburban Integration District (Associate Member), Orono, Osseo Area Schools, Richfield, Robbinsdale, Rosemount-

Apple Valley-Eagan, Roseville, Shakopee, South St. Paul, South Washington County, Spring Lake Park, St. Anthony/New Brighton, St. 

Cloud Area, St. Louis Park, St. Paul, Stillwater, TIES (Associate Member), Wayzata, West Metro Education Program, West St. Paul, and 

White Bear Lake. 
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Seeing early success, the district continued to grow the program to include 12 of the district’s elementary buildings. As a result, 

more than 420 students are receiving PreK services this year. Next year projections are that 50 percent of the 2013 incoming      

kindergarten class will be served. A wait list continues to be in place due to the district’s limited space. 
 

Results are showing successes 

Systems are in place to report the successes of the students and allow access for kindergarten teachers to understand the capabilities 

of their incoming students. The Research, Evaluation and Assessment Department for the district collects data on early childhood 

literacy through four tasks students perform: timed letter naming, letter sounds, picture naming (vocabulary) and rhyming. The 

measures are the overall indicators of kindergarten readiness that District 833 will be using for literacy reporting to the Minnesota 

Department of Education. Following winter trimester, 72 percent of students were proficient in letter naming (up 9 percent from 

the fall), and 51 percent were proficient in letter sounds (up 11 percent from the fall). 
 

Pullman Elementary School Principal Ed Ross said, “Kindergarten teachers saw a dramatic increase in scores of students coming 

through the PreK program when they tested them in the fall.  In fact, the early in the year anxiety, or learning curve during the first 

weeks of school, were dramatically decreased. Parents were also more prepared for kindergarten as they were aware of school and 

kindergarten expectations.” 
 

Leah Byrd, new Coordinator of the School Readiness program, began the year as a kindergarten teacher. Her kindergarten students 

came through the PreK program at her Title I elementary school. She says, “I was amazed at not only the academic highlights, but 

also the readiness skills of students on the first day. They knew how to sit and listen, how to wait to speak, raise their hand when 

appropriate, walk in the hallways, and respect others learning in the building.”  
 

By having an early start in their neighborhood school, the child learns about their school community at an earlier age and the     

parents acclimate to the school and its systems. Not only are students and parents benefiting, but school and district staff are      

prepared with aligned curriculum to track essential benchmarks and outcomes for students.  
 

South Washington County expanding pre-K programming 
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New Laws Related to Student Achievement through Innovation & Reform 
 

The 2012 AMSD legislative platform called on the governor and legislature to increase student achievement through innovation.  

Some progress was made in this area with the adoption of the following bills:   
 

 SF1528 – Session Law Chapter 273:  Nelson & Myhra - Digital, blended and online learning requirements. 

 SF 946 – Session Law Chapter 263: DeKruif & Erickson – School district pilot project established to examine joint opera-

tions to provide innovative delivery of programs and activities and share resources. 

 HF 682: Kiel/SF 451: Stumpf (included in HF 2949-Session Law Chapter 239)-Clarifies that a career and technical course 

may fulfill the chemistry or physics credit required for graduation. 

 HF 2658: Doepke/SF 2201: Olson (included in HF 2949-Session Law Chapter 239)-Provisions for school boards that choose 

to enter into an achievement contract. 

 HF 2878: Doepke (by request)/Amendment on the House floor by Loon/SF 2420: Bonoff (included in HF 2949-Session Law 

Chapter 239)-Allows a teacher who obtained a one-year license and taught during the 2011-12 school year to continue to 

teach through the end of the 2012-13 school year.  This amended a bill that passed earlier in the session requiring teacher  

candidates to pass a basic skills test prior to obtaining a license. 
 

New Laws Related to Local Control 
 

Local control has been a long standing priority for AMSD and several provisions that enhance local control were adopted this 

session: 
 

 HF 2506-Session Law Chapter 206: Loon & Nelson-Education staff development reserved revenue allocation requirement 

elimination and CPR requirement. 

 SF 1917-Session Law Chapter 146: Wolf & Davnie-School district prone restraint usage extension and data collection and 

reporting requirements. 

 HF 2376-Session Law Chapter 138: LeMieur & Gazelka-School food service fund equipment purchase approval process  

simplified. 

 HF 2604: Quam /SF 2189: Nelson (included in HF 2949-Session Law Chapter 239)-Extends fund transfer flexibility to 2015. 

 HF 2037: Garofalo/No Senate bill (included in HF 2949-Session Law Chapter 239)-Community education, school readiness 

and Early Childhood Family Education fund balance penalties eliminated. 
 

AMSD Opposed Bills that Did Not Advance 
 

Several bills were introduced during the session that would have had a negative impact on metropolitan school districts.   AMSD 

board members and staff worked diligently to communicate their opposition to these bills and those efforts were successful.  The 

following bills did not advance: 
 

 HF 273: Woodard/SF 388: Nienow-Would have established vouchers for students at low-performing schools. 

 HF 1858: Quam (No Senate Bill)-Would have required that referendums only be held in even numbered years. 

 HF 1860: Woodard (No Senate Bill) Would have amended current law by requiring that operating referendum levy revenue 

follow resident students to resident charter schools.   

 HF 2026: Greiling/SF 1654: Sieben-Would have reestablished a January 15 collective bargaining agreement deadline and 

financial penalty. 

 HF 2621: Kelly/SF 2306: Michel-Would have established mayoral control of schools. 

 HF 2939: Downey/SF 2540: Michel (now HF 2939)-Would have established new detachment/annexation provisions. 
 

One important issue that was not resolved during the 2012 session was the fate of the Integration Revenue Program.  Despite the 

fact that the Integration Revenue Replacement Task Force approved bi-partisan, comprehensive recommendations to reform the 

program, the legislature did not act on the report.  Consequently, the future of the program will not be determined until the 2013 

legislative session making it very difficult for school officials to develop integration plans and engage in strategic planning.   
 

Likewise, AMSD’s calls for targeted investments in early childhood education, a modest increase in the safe schools levy and 

funding for the mandated increase in the employer pension contribution went unheeded.  On the positive side, the funding       

increases approved in the 2011 session were left intact and new mandates were kept to a minimum. 
 

2012 Legislative Session Highlights 



 

INFORMATIONAL ITEMS TO REMEMBER: 

** Pay Equity Report - (every three years - due in March 2012)                Board role in setting/supporting goals      
      Board TLC                                                                                            Community use of Facilities Bucket 

5/22/2012 

School Board Planning Calendar 2012 
 

1
st
  Meeting of the Month 2

nd
  Meeting of the Month 

JANUARY 12, 2012 

Board meeting has been CANCELED due to MSBA Leadership Conference 

JANUARY 26, 2012          (Start Time 6:30 PM) 

Organizational Meeting 

Oath of Office                                                                     Election of Board Officers 

Bloomington Withdrawal Update                                       FY10 Audit 

Financial Report December                                                NEC Facility Committee Report 

Legislative Initiatives                                                          Strategic Plan Review & Measurement Report  

FEBRUARY 9, 2012 

Superintendent Mid-Year Evaluation Procedure  

NEC Vote 

Transportation Presentation 

Communication with Local Boards 

FEBRUARY 23, 2012 

Financial Report February  

Staff Reduction ULA Resolution Changes for following Yr 

FY11 Budget Revision & FY12 Budget Assumptions  

Program Withdrawal Report 

ALC Plus Update 

Diversity Report 

MARCH 8, 2012 

Diversity & Recruitment Report 

Pay Equity Report 

MARCH 22, 2012 

Financial Report February  

NEC Facility Committee Report 

Program Reduction Resolution  

Reduction ULA for tenured staff 

FY13 Budget Reduction Realignment Proposal 

Proposed District 287 School Calendar 2011-2012 
 

APRIL 26, 2012 

(Only one Board meeting this month!) 

 Financial Report March                                                NEC Facility Committee Report 

 Superintendent & Board Evaluation Update         

         

MAY 10, 2012 

Career Tech 

Strategic Plan Report 

Facilities and Technologies Policy Bucket 

MAY 24, 2012 (Meeting held at NEC Site) 

Financial Report April  

Staff Reduction ULA Resolution  

Spotlight DVD Presentation   

Probationary Licensed, and Non-Licensed  Non-

Renewals/Layoffs 

Amber Brevig Report 

JUNE 14, 2012 JUNE 28, 2012 

Arts Grant Approval on Consent Agenda 

PLC Data Report 

Possible TA Clerical Unit 

Superintendents Evaluation Update 

Administrative/Unaffiliated Parameters -

(Closed Session) 

2012-13 Budget 
 

Board Evaluation 
 

Financial Report May  

 

 

Final ULA Resolution for Licensed Staff 
 

NEC Facility Committee Report 
 

Superintendent & School Board 

Evaluation to plan for Board Retreat 

outcomes 



 

INFORMATIONAL ITEMS TO REMEMBER: 

** Pay Equity Report - (every three years - due in March 2012)                Board role in setting/supporting goals      
      Board TLC                                                                                            Community use of Facilities Bucket 

5/22/2012 

School Board Planning Calendar 2012 

 

1
st
  Meeting of the Month 2

nd
  Meeting of the Month 

AUGUST 23, 2012 

(Only one Board meeting this month!) 
(Meeting held at NEC Site) 

Administrative Services PLC 
 

Approval of Cash Flow Borrowing Resolution 
 

C-Train Update  
 

Financial Report July 
 

Legislative Session Review & Implications for  

District Operations 

NEC Facility Committee Report   
 

Report on Crisis Planning 
 

School Start Up Program Report “Top Things Board - 

(Michelle Axell – 10 minutes)                                     
 

What Board Members Should Know About Our 2010-2011 

Start-Up” (Colleen, Dolly, Char, and Jane) 

SEPTEMBER 13, 2012 
 

Superintendent Goals 
 

Bloomington – Closed Session 
 

(Goal Bucket Re-organize with website and 

calendar) 

SEPTEMBER 27, 2012     
 

Financial Report August  
 

Resolution to Borrow  
 

PLC’s Results/Goals       
 

NEC Facility Committee Report 
 

Report on Crisis Planning 

OCTOBER 11, 2012 
 

Prior Year Agenda Review 
 

Cash Flow Borrowing 

OCTOBER 25, 2012 
 

Financial Report September  
 

Strategic Plan Update/Innovative Coach 

NOVEMBER 8, 2012 

(Only one Board meeting this month!) 
 

            Financial Report October                                                  Prior Year Unaudited Fund Balance Report 
 

            OPEB Reporting & Funding                                             NEC Facility Committee Report 
 

            Food Service Resolution                                                   Facilities Management Update 

DECEMBER 13, 2012 

(Only one Board meeting this month!) 
 

            Financial Report November                                             Prior Year Audit Review 
 

            Facilities Management Update - Energy Audit                NEC Facility Committee Report    
 

                       Digital Copy Certificate (Written Report)                        Legislative Initiatives  
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INTERMEDIATE DISTRICT 287 

May 24, 2012 

SCHOOL BOARD CALENDAR 
 

 

 

May 2012 

  24 Thursday General Board Meeting         6:30PM Board Rm 

  31 Thursday STIP Graduation, 2
nd

 Floor Gym       12:00PM SEC 

--------------------------------------------------------------------------------------------------------------------------------------- 
June 2012 

  01 Friday  Prairie Center Academy (PCA) Graduation      10:00AM   EP Cmmnty Center 

  01 Friday  VECTOR Graduation, 2
nd

 Floor Gym            12:00PM          SEC  

  04 Monday North Vista Education Center Graduation      7:00PM North Vista 

  05 Tuesday City West Academy Graduation        10:00AM Shady Oak 

  06 Wednesday North Education Center (NEC) Graduation      10:00AM       NEC 

  06 Wednesday SUN Graduation          1:00PM       SUN Commons 

  06 Wednesday Bren Road Graduation          4:00PM          Bren Road 

  06 Wednesday SECA Graduation, 2
nd

 Floor Gym       5:00PM       SECA 

  07 Thursday Edgewood Education Center Graduation       9:00AM Edgewood 

  07 Thursday VENTURE and InVEST Graduation                10:00am         NWTC  

  07 Thursday VECTOR and InVEST North Transition Graduation        12:30PM   Henn Tech Coll Aud 

  07 Thursday Edgewood Education Center Alternative Graduation        1:00PM       Edgewood Caft.  

  08 Friday  Epsilon Graduation         1:30PM Epsilon 

  14 Thursday General Board Meeting         6:30PM Board Rm 

  28 Thursday General Board Meeting         6:30PM Board Rm 

--------------------------------------------------------------------------------------------------------------------------------------- 
    Board Facilities Committee Meeting - Third Tuesday of the Month                 General Board Meeting – Date Change 

    Board Facilities Committee Meeting - Second Tuesday of the Month               New Event 



 

 

 
Graduation & Special Events Schedule 

 

Hennepin Technical Pathways 
Thursday, May 24, 2012 

10:10 AM @ Eden Prairie Campus  
13100 College View Drive, Eden Prairie 55347 

_______________ _______________ 

_______________ _______________ 

_______________ _______________ 

STIP Graduation 
Thursday, May 31, 2012 

12:00 PM @ South Education Center  
7450 Penn Avenue South, Richfield, 55423 

 Carter Peterson .. _______________ 

_______________ _______________ 

_______________ _______________ 

Prairie Center Academy Graduation 
Friday, June 1, 2012 

10:00 AM @ Eden Prairie Community Center 
16700 Valley View Road, Eden Prairie, 55346-4243 

  Carol Bomben  ..   Michèle Kunz     .. 
_______________ _______________ 
_______________ _______________ 

VECTOR Graduation 
Friday, June 1, 2012 

12:00 PM @ South Education Center  
7450 Penn Avenue South, Richfield, 55423 

Carter Peterson .. _______________ 
_______________ _______________ 

_______________ _______________ 

North Vista Education Center Graduation  
Monday, June 4, 2012 

7:00 PM @ North Vista 
3510 France Ave North, Robbinsdale, 55422 

  Michèle Kunz     ..   Dean Henke     .. 

  Greg Thielsen    .. _______________ 

_______________ 
_______________ 

 



City West Academy Graduation 
Tuesday, June 5, 2012 

10:00 AM @ City West Academy – Shady Oak 
6754 Shady Oak Road, Eden Prairie, 55344 

Carter Peterson .. Carol Bomben     .. 

_______________ _______________ 

_______________ _______________ 

  
  

North Education Center  
Wednesday, June 6, 2012 
10:00 AM @ Sandburg Cafeteria 

2400 Sandburg Lane, Golden Valley, 55427 

  Ann Bremer     ..   Michèle Kunz     .. 

_______________ _______________ 

_______________ _______________ 

_______________ _______________ 

SUN Graduation 
Wednesday, June 6, 2012 

1:00 PM @ SUN Commons 
7450 Penn Avenue South, Richfield, 55423 

  Ann Bremer     .. _______________ 

_______________ _______________ 

_______________ _______________ 

_______________ _______________ 

West Education Center Graduation 
Wednesday, June 6, 2012 

4:00 PM @ Bren Road 
11140 Bren Road West, Minnetonka, 55343 

  Ann Bremer     ..   Michèle Kunz     .. 
_______________ _______________ 
_______________ _______________ 

_______________ _______________ 

South Education Center Alternative Graduation 
Wednesday, June 6, 2012 

5:00 PM @ South Education Center Gym 
7450 Penn Avenue South, Richfield, 55423 

  Nancy Rowley  ..   Carol Bomben    .. 
  Ann Bremer     .. _______________ 
_______________ _______________ 



Edgewood Education Center Graduation 
Thursday, June 7, 2012 

9:00 AM @ Edgewood Education Center 
6601 Xylon Avenue North, Brooklyn Park, 55428 

  Ann Bremer     .. _______________ 
_______________ _______________ 

_______________ _______________ 

VENTURE and InVEST Graduation  
Thursday, June 7, 2012 

10:00 AM @ Northwest Tech Center 
7008 Northland Drive, Suite 100,  

Brooklyn Park, 55428 

_______________ _______________ 

_______________ _______________ 

_______________ _______________ 

VECTOR and InVEST North Transition Graduation  
Thursday, June 7, 2012 

12:30 PM @ Hennepin Technical College Auditorium 
9000 Brooklyn Boulevard, Brooklyn Park, 55428 

_______________ _______________ 

_______________ _______________ 

_______________ _______________ 

Edgewood Education Center Alternative Graduation 
Thursday, June 7, 2012 

1:00 PM @ Edgewood Education Center Cafeteria 
6601 Xylon Avenue North, Brooklyn Park, 55428 

  Ann Bremer     .. _______________ 

_______________ _______________ 

_______________ _______________ 

Epsilon Graduation 
Friday, June 8, 2012 

1:30 PM @ Epsilon 
14300 County Road 62, Minnetonka, 55345 

  Bob Quam         ..   Michèle Kunz     .. 

_______________ _______________ 
 

♦ New Event  



YOU ARE INVITED TO ATTEND:  
THE VENTURE & InVEST GRADUATION & CELEBRATION 

Please Join us on Thursday, June 7, 2012 

The Ceremony will take place at Northwest Tech Center 

Held in the 2nd Floor Commons 

We will begin at 10:00 am and finish with Refreshments & Cake at 11:30 am 

Please RSVP by Friday, May 25th, 2012 to student’s case manager. 

Northwest Tech Center 

7008 Northland Drive, Suite 100  Brooklyn Park, MN 55428 

If you have questions please feel free to contact your son or daughter’s 

case manager. 

Class 

of 

2012 



You are invited     
 

   
 

HENNEPIN TECHNICAL PATHWAYS 

  
 

Awards Programs 
   

  

 
 

Thursday, May 24th  

Eden Prairie Campus 

 

Hennepin Technical Pathways 

@ Hennepin Technical College 

13100 College View Drive 

Eden Prairie, MN  55347 

 

10:10 a.m. and 12:20 p.m. 

 

Please join us to honor your students 
 

at our 
 

annual awards ceremonies! 
 

Reception immediately follows ceremonies. 
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