Lawton Public Schools Board of Education
Regular Meeting
May 16, 2019 5:00 PM

Shoemaker Center Auditorium
753 NW Fort Sill Blvd
Lawton, Oklahoma 73507

AGENDA

The Board reserves the right to consider, take up and take action on any agenda item in any
order, except as to items 1-4. The Board may discuss, make motions, and vote on all matters
appearing on the agenda. Such vote may be to adopt, reject, table, reaffirm, rescind, or to take no
action on any item. Any person with a disability who needs special accommodations to attend the
Board of Education meeting should notify the Clerk of the Board at least 24 hours, to the extent
possible, prior to the scheduled time of the Board meeting. The telephone number is 580-357-
6900. At the time and place designated, the Board will consider and act upon the matters set out
on the Agenda for this meeting as follows:

1. Call to Order

2. Pledge of Allegiance - Tom Deighan

3. Roll Call

4. Special Guests/Special Recognition - Tom Deighan and Carla Clodfelter

a. 2019 Future Chef Cooking Culinary Competition Overall Winner - Nora Diallo
b. Excellence in Education - National Merit and National Hispanic Scholars, Oklahoma
Academic Scholars, Outstanding Performance on ACT (30+)
. Architect and Construction Manager at Risk Update
6. Departmental Reports
a. Information Item: Update - Business Operations and Educational Services Reports
b. Information Item: Presentation of Departmental Goals ("Big Rocks") by Members of
the District Support Team (update from September 4, 2018)
7. Report of the Superintendent
a. Superintendent's Announcement(s)
8. Consent Agenda
a. [tem(s) Removed From the Consent Agenda for Separate Action
b. Approval of the Balance of the Consent Agenda
c. Approval of the Minutes of the April 18, 2019 Regular Board Meeting
d. Report of the Purchasing Manager/Encumbrance Clerk - Sheila Relf
1. Increase, Decrease and Issue Purchase Orders
2. Gasoline Tabulation
3. Encumbrances/Partial Payments
e. Report of the Chief Financial Officer - Elizabeth Brown-Hill
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1. Treasurer's Report for the Month of May 2019
2. Monthly Authorization to Invest
f. Report of the Activity Fund Custodian - Kathy Bentley
1. Activity Fund Transfers
2. Activity Fund Summary
g. Report of the Clerk - Kathy Bentley
1. Construction Related Contracts/Agreements
A. Clayco Industries, Inc., dba Ford Roofing and Sheet Metal, Adams Re-Roof,
Certificate of Substantial Completion
1. Clayco Industries, Inc., dba Ford Roofing and Sheet Metal, Adams Reroof,
Change Order
2. Downtown Glass, Inc., Certificate of Substantial Completion, LHS Window
Replacement
3. Endex of Oklahoma, MHS Fire Alarm Upgrade
2. Contracts / Agreements
A. Sanders, Bledsoe & Hewett, CPA's, LLP, FY19 Annual Audit Proposal
1. Contract for Audit of Public Schools, 2018-2019 School Year, for Sanders,
Bledsoe & Hewett, CPA's, LLP
2. Unite Private Networks, LLC, Fourth Statement of Understanding relating to
the Wide Area Network Leasing and Services Agreement
9. Proposed Executive Session to Discuss [Authorized by 25 OKLA.STAT. Section 307 (B)(1)
of the Oklahoma Open Meeting Act]:
a. The employing, promoting, or receiving resignation(s) of individual certified and support
salaried personnel as listed on the Certified and Support Personnel Reports
b. The selection of Payroll Coordinator
c. The selection of Elementary Assistant Director of Teaching and Learning
d. The selection of Middle School Assistant Director of Teaching and Learning
e. The selection of High School Assistant Director of Teaching and Learning
f. The selection of Assistant Superintendent
g. The resignation of Superintendent Dr. Tom Deighan effective June 30, 2019
10. Vote to Convene in Executive Session
11. Vote to Acknowledge Return to Open Session
12. Statement of Executive Session Minutes
13. Superintendent's Personnel Report / Items Discussed in Executive Session
a. Approval of Certified and Support Personnel Reports
b. Approval of the selection of Payroll Coordinator
c. Approval of the selection of Elementary Assistant Director of Teaching and Learning
d. Approval of the selection of Middle School Assistant Director of Teaching and Learning
e. Approval of the selection of High School Assistant Director of Teaching and Learning
f. Approval of the selection of Assistant Superintendent
g. Approval of resignation of Superintendent Deighan effective June 30, 2019
14. Board President's appointment of a Board committee to consider and make
recommendations to the Board regarding an Interim Superintendent
15. New Business - (refers to any matter not known about or which could not have been
reasonably foreseen prior to the time of posting of the agenda) [Authorized by 25 O.S.
Section 311(A)(9)]



16. The next regular board meeting date is June 3, 2019, at 5:00 p.m., in the Shoemaker Center
Auditorium.

17. Setting New Board Meeting Dates

18. Board Announcements

19. Adjournment



BUSINESS SERVICES
Board Meeting Update
May 16, 2019

Barbara Ellis — Assistant Superintendent

Preparation for BOE presentation: Accountability and FY21 Calendar
Support Employee Evaluation System

Continue last 90-day plan

Receive Certified Evaluations

Schedule Summer Professional Development for LPS Administrators

Elizabeth Brown-Hill — Finance/Business Office

No report

David Erwin —Information Systems

Semester 2 grading window opened
FY20 quotes and requisitions done for software contracts
Roadmap for redevelopment of LPS account automation

Paula Diehl — Payroll

Continual work on Payroll Processing Procedures.
Continual Cross-Training.

Jean Hastings — Personnel

Frontline Central: employee database has been uploaded, LPS forms are being built within the digital
system, permissions are being assigned and in two weeks, we will enter the testing phase.
Implementation will be completed prior to June 30, and training will begin with supervisors and end
users.

Currently have 39 more certified personnel to hire. We have filled 84 positions for this upcoming school
year to date considering transfers and outside hires.

Reviewing evaluations submitted for all 10-month support employees.

Steven Dyer — Child Nutrition

Child Nutrition has hopes of feeding more kids than ever this summer and we now have a total of 21
prime locations. New sites this year at EHS, Spread The Word Ministry, and the Sycamore Trail Trailer
Park.

The Supper Club count is in and Ridgecrest served 712 meals between April 8-30th. This program will
be growing next year to several locations across the district and will benefit our students that are at risk
for malnutrition.

The Child Nutrition Employee Picnic was a hit even with it thundering, lighting and raining! We had
more than 50 staff come out to enjoy some great food, fun and socializing.

AJ Watson - Information Technology

Finding the best content filter and firewall to meet our technology needs.
District opened 541 work orders, and closed 592
Delivered 426 pieces of inventory to district sites



Dave McDermott — Media Operations

Continuing to print elementary yearbooks

Notifications sent out for yearly shredding of sensitive documents

Final step in the preparation to start training/using the new Point of Sale machine

District inventory books have been disseminated to the schools/departments for completion

Jeremy Tanner — Facilities Operations/Maintenance
e No Report

Trae Koch — Transportation
e Transportation Department Committee meeting completed
e Inservice agenda for 2019-2020 completed
e ESY routing continued



EDUCATIONAL SERVICES
Board Meeting Update
May 16, 2019

Brenda Hatch — Professional Development/UVA Shepard
e Worked with Hayes Software to develop the process and policies for our new textbook inventory system
e Conducted the final Primary LCI workshop
e Conducted Spring Principal Summits

Amy Frazier — Early Childhood / Karen Cooksey — Elementary Education / UVA Shepards
e Conducting end of the year McRel principal evaluations.
e Planning and conducting monthly Instructional Leader professional development.
e Supporting principal’s with professional development plans for next year, preparing for Principal Summits.

Kelly Trinidad — Secondary Education/High Schools / UVA Shepard
e No Report

Carol McPhail — Secondary Education/Middle Schools / UVA Shepard
e Counselors’ Interviews
e Asst. Directors’ Interviews
e Teen Council

Mark Mattingly — Student Services
e Processing SIP Furniture orders
e Preparing proposal for counseling services in schools
e Working on Sr. Conference & AIM for Lawton details

Chris Sharkey — Special Services
e The Special Education Prom was held Thursday, May 2, 2019 at LHS, with over 75 students attending.
e The State Special Olympics will take place May 15", 16" and 17" in Stillwater. Approximately 125
students will be attending the event.
e The Transition Program will be presenting a Transition Talent Show May 9 at Lawton City Hall.

Teresa Jackson — Curriculum
e Reading Sufficiency Act End of Year Report due May 13.
e Certify Reading Sufficiency Act End of Year Report on May 20.
e Textbook Inventory Implementation for Curriculum Department under direction of Brenda Hatch.

Gary Dees — Athletics
e Continuing to work on the resurfacing of track and fields.
e STATE Golf tournament May 6-8 for girls and boys.
e STATE Baseball tournament May 9 — 11.



Teresa Donahue — Federal Programs

e Title VI Indian Education — Student Recognition Assembly will be held May 14" at the Douglass
Learning Center Auditorium.

e Title I Improving the Academic Achievement of the Disadvantaged — Updating Title | Schoolwide Plans
for the 2019-2020 school year and planning 2019-2020 Title I budgets to support each Title I site’s
Schoolwide plans.

e Title IX McKinney-Vento Homeless — Taking applications from sites for the Boys and Girls Club
Scholarships for Summer 2019.

David Hornbeck — Campus Police
e Completed selection process of School Marshals
e Conducted Crossing Guard Training
e Officers attended Moonlight Walk



Minutes of the Lawton Public Schools Board of
Education Regular Meeting
Held on Thursday, April 18, 2019

The Board of Education of Independent School District 1-8, Comanche County, Oklahoma, met on
Thursday, April 18, 2019 at 5:00 PM in Shoemaker Center Auditorium, 753 NW Fort Sill Blvd, Lawton,
Oklahoma.

Call to Order, Pledge of Allegiance
Kent Jester, President, called the meeting to order. Superintendent Deighan led the flag salute.

Oath of Office
New board member for Area 4 Mary Bradley was sworn in.

Roll Call

Roll call indicated the following board members were present:
Kent Jester, President

Carla Clodfelter, Vice-President

Patty Neuwirth
Mary Bradley

*Kelly Edwards, Member and Col. Don King, Ex-Officio, were absent
Election of New Officers

Patty Neuwirth nominated Carla Clodfelter for president of the Lawton Public Schools Board of Education
with a second by Mary Bradley. Roll call was:

Mary Bradley: Yes
Carla Clodfelter: Abstain
Kent Jester: Yes
Patty Neuwirth: Yes

Kent Jester nominated Patty Neuwirth for vice-president of the Lawton Public Schools Board of Education
with a second by Carla Clodfelter. Roll call was:

Mary Bradley: Yes
Carla Clodfelter: Yes
Kent Jester: Yes
Patty Neuwirth: Abstain

Special Guests/Special Recognition - Tom Deighan
Superintendent Deighan introduced Lawton High School’s Teressa Looper. She is the Support Personnel

Policy Development Committee (SPPDC) chair. This committee was reconstituted after many years and
functioning for the district’s support personnel.

1|Page



Architect and Construction Manager at Risk Update

Architect Cory Miller, of the Architects in Partnership firm, presented an update on the miscellaneous
projects going on around the district:

LHS School windows — windows almost complete. Few areas around doors and steel doors around the gym.
Couple weeks left.

Carriage Hills, TMS and LHS Re-roof projects complete with top soil being delivered to LHS.

Adams Re-roof project waiting for substantial completion inspection.

Woodland Hills, Lincoln, and Adams HVAC- Re-inspected punch list items. Very close to completion.

Safe Room Buildings — design process is complete for Whittier with bid advertisement going out next week.
Whittier is the same style as the other safe rooms.

Eisenhower Middle School — beginning furniture design of the school.

District freezer and refrigerator replacement — Still looking at several options.

MacAurthur High School Fire Alarm Upgrade — Bids received April 18 with synopsis to the board at that the
next meeting.

Almor West gym repairs — Work is underway and steel on site.

Carriage Hills and Crosby Park gym repairs — built the same as Almor West gym, permits turned into the City
for review.

Miller also shared a synopsis on the Sullivan Village safe room change order for the protective walkway covers
found in the consent agenda. He stated the design was created with narrow walkways, but during construction
discovered they could do post mounted column connections. It will enable the walkway to be larger adding
more square footage for approximately $7,000.

Mike Cheney, of Crossland Construction, updated the board on Eisenhower Middle School. Due to inclement
weather and rain, they are currently 40 days behind schedule. Currently, work is being done with concrete and
grade beams in Area B & A. Slab work will start in B. 70% of concrete work is complete. Steel work continues
in Area C and D. 20% of steel work is complete. Masonry is taking place in Area B and C. Overall, 40%
complete with masonry. Underground storm work continues. Detention pond is complete and east side of the
building work continues. Cheney is working on a status update report for the board.

Josh Jacox, of Crossland Construction, updated the board on safe rooms. In the event of severe weather and
use of the safe rooms, subcontractors have been instructed to unplug and put up as much material as they can
for the safety of the students and staff. Walk-throughs will take place one week a part of each safe room until
June 7 substantial completion time. There is a break in between Woodland Hills and Edison.

Edison — punch list items created after walk-through

Almor West — Walk-through scheduled for punch lists

Woodland Hills — Ceiling grid in and tile work begins

Hugh Bish — Ceiling grid in and tile work begins

Croshy Park — Ceiling grid in and tile work begins

Carriage Hills — June 7th time frame

Sullivan Village — June 7th time frame

Jacox then shared a video regarding Safe Room updates. Safe rooms are either 3500 square feet or 4500
square feet. The size is due to student population.

Departmental Reports
As an informational item, updated reports from Business Operations and Educational Services were

provided to the board, sharing both recent and pending activities in their departments to ensure board
members stay informed about the district functions and initiatives.
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The board took consideration and action regarding the “Point of Sale” (POS) machines Pilot Program at
Shoemaker Center and Media Center. Chief financial officer Elizabeth Brown-Hill and media operations
director Dave McDermott requested the implementation to offer better services to parents and stakeholders.
Transactions will go directly to the bank and the district can now accept payments via credit/debit cards. It
will save time for staff and paperwork. The CloverGo machine is the model selected to use. Reports will be
generated daily. The bank will waive all activations fees throughout the district.

Motion passed: Approval of the P.O.S. pilot program at Shoemaker and Media Center passed with a motion
by Patty Neuwirth and a second by Kent Jester. Roll call was:

Mary Bradley: Yes
Carla Clodfelter: Yes
Kent Jester: Yes
Patty Neuwirth; Yes

The board took consideration and action regarding LPS Summer School program and budget. Executive
director of secondary education Kelly Trinidad shared that in recent years, the need and scope of summer
school has changed dramatically in LPS. The need still exists, but sites are now serving their own students'
needs. This proposal projects the needs for this summer.

Motion passed: Approval of the Summer School program and budget passed with a motion by Kent Jester
and a second by Mary Bradley. Roll call was:

Mary Bradley: Yes
Carla Clodfelter: Yes
Kent Jester: Yes
Patty Neuwirth; Yes

The board took consideration and action regarding the Memorandum of Understanding (MOU) between
Cameron and LHS. This MOU will allow on-site college classes at LHS for the first time. The class offered
is Psychology. LPS will provide the textbooks and instructional supplies required. The teacher will be Jennifer
Keller. The district intends to grow the program with the four approved courses of Comp I/11, Psychology and
Principles of Communication. Classes will be held on the Lawton High School campus during the school day.
Eisenhower and MacArthur high schools can also attend LHS concurrent classes.

Motion passed: Approval of MOU between Cameron University and LHS passed with a motion by Kent
Jester and a second by Patty Neuwirth. Roll call was:

Mary Bradley: Yes
Carla Clodfelter: Yes
Kent Jester: Yes
Patty Neuwirth: Yes

Director of curriculum Teresa Jackson shared information on the Textbook Inventory System (TIPWeb).
Lawton Public Schools has recently invested in millions of dollars in textbooks, but the district no longer has
an effective way to inventory and track the resources across the district. Time and personnel constraints are
also a factor. This proposal ensures our new resources are professionally inventoried as well as trackable in
the future. Each site will have a textbook coordinator as well as a district coordinator. It will be run like the
libraries. The first year the company will come in and do the initial inventory. Action will be taken in the
consent agenda.
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Report of the Superintendent

As an informational item, Superintendent Deighan gave an update on the supper program at Ridgecrest
Elementary. They began their pilot program with Child Nutrition. More sites will partake in the upcoming
school year.

As an informational item, Superintendent Deighan shared at the May 16th meeting, the departments will
give a final wrap up of their Big Rocks/Goals presented September 4, 2019. The district wide Needs
Assessment will also be shared with the board.

Staff celebrated Military Child month by wearing purple for their show of support.

Eisenhower High School’s (EHS) Jalen Medley signed to bowl at Lindenwood University. EHS senior Nikki
McKennis signed to play soccer at Trinity Washington University. MacArthur High School’s (MHS)
Montana Phillips signed to wrestle at the University of Central Oklahoma.

Athletic director Gary Dees, executive director of media & technology services Lynn Cordes and
Superintendent Deighan met with Oklahoma Sports Network’s Jay Burk earlier to discuss a new partnership
for student mentorships in Sports broadcasting. This aligns with the LPS Apprenticeship, Internship and
Mentorship (A.l.M.) initiative.

The district’s annual LPS Celebration! will take place Tuesday, April 23 at Tomlinson Middle School
starting at 6 p.m. It’s a night to honor and celebrate LPS staff members and community stakeholders that go
above and beyond for students.

Five organizations that essential speak for the staff PTA, SPPDC, PPDC, DEIC and POE/PEAL. They will
meet monthly with Superintendent Deighan to ensure district is hearing the needs of the staff and streamline
information for staff.

The state of Oklahoma was recognized as the eighth best state for Pre-Kindergarten. LPS will be adding a
half day Pre-K next year and all elementary sites will have Pre-K.

Consent Agenda

Motion passed: Approval of the consent agenda passed with a motion by Kent Jester and a second by Patty
Neuwirth. Roll call was:

Mary Bradley: Yes
Carla Clodfelter: Yes
Kent Jester: Yes
Patty Neuwirth: Yes

Executive Session:
Motion passed: Motion to convene in executive session to discuss the following items passed with a motion
by Patty Neuwirth and a second by Mary Bradley:

The employing, promoting, or receiving resignation(s) of individual certified and support salaried personnel
as listed on the Certified and Support Personnel Reports

The selection of Elementary Assistant Principals in Training

The selection of Assistant Superintendent of Business Operations

The time was 5:48 p.m. Roll call was:
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Mary Bradley: Yes

Carla Clodfelter: Yes
Kent Jester: Yes
Patty Neuwirth; Yes

Motion Passed: Motion to acknowledge return to open session passed with a motion by Patty Neuwirth and a
second by Kent Jester. The time was 6:21 p.m. Roll call was:

Mary Bradley: Yes
Carla Clodfelter: Yes
Kent Jester: Yes
Patty Neuwirth: Yes

Statement of Executive Session Minutes

Statement of Executive Session Minutes

The Board of Education went into executive session at 5:48 p.m.
Members present included:

Carla Clodfelter, President

Patty Neuwirth, Vice-President

Mary Bradley

Kent Jester

Others present included:
Tom Deighan, Superintendent

Items discussed included:

The employing, promoting, or receiving resignation(s) of individual certified and support salaried
personnel as listed on the Certified and Support Personnel Reports

The selection of Elementary Assistant Principals in Training

The selection of Assistant Superintendent of Business Operations

During the executive session, the board discussed these items and no other items, and no action was
taken. The board returned to open session at 6:21 p.m.

This constitutes the minutes of the executive session.
Superintendent's Personnel Report/ Items Discussed in Executive Session

Motion Passed: Approval of Certified and Support Personnel Reports passed with a motion by Patty
Neuwirth and a second by Kent Jester. Roll call was:

Mary Bradley: Yes
Carla Clodfelter: Yes
Kent Jester: Yes
Patty Neuwirth: Yes

Motion Passed: Approval of the selection of Darby Wallace and Ray Kimbrell as 2019-2020 Elementary
Principal(s) in Training passed with a motion by Kent Jester and a second by Patty Neuwirth. Roll call was:

Mary Bradley: Yes
Carla Clodfelter: Yes
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Kent Jester: Yes
Patty Neuwirth: Yes

No action was taken on the selection of Assistant Superintendent of Business Operations.
New Business

There was no new business.

Future Board Meeting Dates

The next regular board meeting date is Monday, May 6 2019, 5:00 p.m., Shoemaker Center Auditorium.
There were no new meeting dates set.

Board Announcements

Patty Neuwirth gave a reminder for Celebration and Showcase taking place in the next week.
Kent Jester also shared the POE Legislative forum taking place later this evening.

Adjournment

Motion Passed: Motion to adjourn the meeting passed with a motion by Patty Neuwirth and a second by
Kent Jester. The time was 6:25 p.m. Roll call was:

Mary Bradley: Yes
Carla Clodfelter: Yes
Kent Jester: Yes
Patty Neuwirth: Yes

I, the undersigned clerk of the Board of Education of Lawton Public Schools, District I-8, Comanche County,
Oklahoma, do hereby certify that prior notice of this meeting was given to the County Clerk of Comanche
County, Oklahoma, listing the time, place, and date of the meeting. I also certify that at least 24 hours prior to
the meeting, notice of the time and place and the agenda were posted in prominent view of the location of the
meeting and in all respects Title 25, O.S. (Supp.) both inclusive, have been complied with fully.

Witness my hand and seal of the school district this day of 2019.

School Seal:

Kathy Bentley, Clerk of the Board

Lynn Cordes, Assistant Minutes Clerk

Carla Clodfelter, President
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Lawton Public Schools
Lawton, Oklahoma

Administrative Services Division
Purchasing Department

PURCHASING SECTION
May 16, 2019

L. Request permission to increase, issue purchase orders, and to make related encumbrances,

II. Gasoline Tabulation.

[II. Encumbrance Approval/Partial Payment.



Lawton Public Schools
Lawton, Oklahoma

Administrative Services Division
Purchasing Department

Request to Increase Purchase Orders
May 16, 2019
Request permission to increase the following purchase orders:

Sooner Security Service Shoemaker - Ellis #190649
$47,400.00 to $52,790.00 Acct. #9-11-106

An increase on standing purchase order of $5,390.00 is due to the addition of burglar and fire
alarm for the grounds building in August of 2018.




Lawton Public Schools
Lawton, Oklahoma

Administrative Services Division
Purchasing Department

Request to Issue Purchase Orders and Make Related Encumbrances

May 16,2019
Child Nutrition - Ellis Sodexo Operations LLC
(General Fund) 9-11-138
FY'19 standing purchase order for
management services to finish out this
fiscal year. $90,000.00
Child Nutrition - Ellis Fresh Point
(General Fund) 9-11-766
FY'19 standing purchase order for
produce for FY19 summer feed program. $10,000.000
Child Nutrition - Ellis Hiland Dairy
(General Fund) 9-11-766
FY 19 standing purchase order for
milk for FY19 summer feed program. $12,000.000
Child Nutrition - Ellis Earthgrains
(General Fund) 9-11-766
FY 19 standing purchase order for
food items for FY 19 summer feed program. $5,000.000
Child Nutrition - Ellis Sysco of Oklahoma

(General Fund) 9-11-766

FY 19 standing purchase order for
food and non-food items for FY19 summer

feed program. $20,000.000




LAWTON PUBLIC SCHOOLS
LAWTON, OKLAHOMA
ADMINISTRATIVE SERVICES DIVISION

DIESEL / GASOLINE TABULATION
ALL OR NONE

Fuel Type: Quantity Bid:
#2 Ultra Low Sulfer Diesel 7500
Unleaded Gasoline

BID DATE: DELIVERY DATE:
5/2/12019 5/2/2019

VENDOR TIME/DATE DIESEL UNLEADED
Glenn Oil

Lawton, OK
Clark Oil Co.
Ada, OK

Carey Johnson Oil Co.

www Lawton, Ok 5/2/19 $ 2.1700
Hooten Oil Co
Seminole, Ok

TABULATION OF ACCEPTED BID

VENDOR SELECTED - Carey Johnson Qil Co.
FUEL BID PRICE GALLONS TOTAL
DIESEL $ 2.1700 7415 $16,090.55
UNLEADED $0.00
GRAND TOTAL $16,090.55 |




BEGINNING DATE: 4/29/2019
ENDING DATE: 5/9/2019

Qty DESCRIPTION

FUND 11 GENERAL FUNDS

PROJECT 101 ADMINISTRATIVE SERVICES

SITE 350 SUPERINTENDENT_TOM DEIGHAN

3 REG/OSSBA SPRING CONF/MIDWEST CITY, OK/5-15- 04/30/19
19/MARY BRADLEY/CARLA CLODFELTER/PATTY

NEUWIRTH
1 NAME PANELS PER ATTACHED 04/30/19
1 TRAVEL REIMB/SPRING LAW INSTITUTE/5-15- 05/08/19
19/MIDWEST CITY
PROJECT 102 INSTRUCTIONAL SERVICES
SITE 715 MACARTHUR SENIOR HIGH SCHOOL
1 REG/AP CHEMISTRY SUMMER INSTITUTE/GAVIN 05/06/19
NICHOLLS/JUL 8-11-19
PROJECT 105 EDUCATIONAL SERVICES
SITE 365 SECONDARY EDUC_KELLY TRINIDAD
1 PRINTER PER ATTACHED 05/06/19
1 INK TONER PER ATTACHED 05/06/19
1 OFFICE SUPPLIES PER ATTACHED 05/06/19
SITE 366 MIDDLE SCH EDUC_CAROL MCPHAIL
4 PRINTER INK 05/06/19
1 PRINTER PER ATTACHED 05/06/19
1 OFFICE SUPPLIES PER ATTACHED 05/06/19

LAWTON PUBLIC SCHOOLS
PURCHASE ORDER ENCUMBRANCE LIST

PODATE VENDOR NAME

ACCOUNT NO

0SSsBA 9-11-101-52319-860-000-0000-000-350

BUFFALO BUSINESS 9-11-101-52321-619-000-0000-000-350

PRODUCTS LLC

CARLA CLODFELTER 9-11-101-52319-582-000-0000-000-350

SITE Total 350 SUPERINTENDENT_TOM
PROJECT Total 101 ADMINISTRATIVE SERVICES

UNIVERSITY OF NORTH TEXAS 9-11-102-52213-860-252-0000-000-715

SITE Total 715 MACARTHUR SENIOR HIGH
PROJECT Total 102 INSTRUCTIONAL SERVICES

STAPLES BUSINESS 9-11-105-52340-653-000-0000-000-365
ADVANTAGE
STAPLES BUSINESS 9-11-105-52340-611-000-0000-000-365
ADVANTAGE
STAPLES BUSINESS 9-11-105-52340-619-000-0000-000-365
ADVANTAGE

SITE Total 365 SECONDARY EDUC_KELLY

AMAZON.COM 9-11-105-52340-611-000-0000-000-366
STAPLES BUSINESS 9-11-105-52340-653-000-0000-000-366
ADVANTAGE

STAPLES BUSINESS 9-11-105-52340-619-000-0000-000-366

ADVANTAGE

SITE Total 366 MIDDLE SCH EDUC_CAROL
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AMOUNT

375.00

100.00

82.60

557.60
§57.60

625.00

625.00
625.00

249.99

270.00

85.35

605.34

270.00

249.99

2,093.19

2,613.18

PONO

00195526

00195528

00195557

00195547

00195540

00195540

00195540

00195541

00195542

00195542



BEGINNING DATE: 4/29/2019
ENDING DATE: 5/9/2019

Qty DESCRIPTION

SITE 384 STUDNT ASSESSMENT_FRED ROLOFF

1 REIMB/FURNITURE PURCHASE/**COMPANY DOES  05/06/19
NOT ACCEPT PO'S""

PO DATE

1 PRE-INSPECTION FEE FLAT LABOR FOR SCANNER 06/08/19

1 CENTRAL EXCHANGE MAINTENANCE OVERVIEW  05/08/19
AGREEMENT/PRO-RATED FOR MAY & JUNE 2019

SITE 389 CAMPUS POLICE_DAVID HORNBECK

8 LED LIGHTS 05/06/19

1 SHIPPING 05/06/19

1 BATTERY/UNIT 363 05/06/19

PROJECT 109 TRANSPORTATION SERVICES

SITE 381 TRANSPORTATION_TRAE KOCH

1 RUST-OLEUM PROFESSIONAL MARKING WAND 05/08/19

1 RUST-OLEUM STOPS RUST YELLOW SPRAY PAINT 05/08/19

PROJECT 110 INSURANCE RECOVERY

SITE 381 TRANSPORTATION_TRAE KOCH

1 INS RCVY/SOLE SOURCE/LABOR & MATLS TO
REPAIR VAN 002 DUE TO ACCIDENT/BETWEEN THE
1700 AND 1800 BLOCK OF SMITH AVENUE ON 3-6-19

04/30/19

PROJECT 138 CHILD NUTRITION
SITE 392 CHILD NUTRITION_STEVE DYER

240 FRUIT CUPS 05/06/19

LAWTON PUBLIC SCHOOLS
PURCHASE ORDER ENCUMBRANCE LIST

VENDOR NAME ACCOUNT NO

HATCH BRENDA 9-11-105-52340-654-000-0000-000-384
SCANTRON CORPORATION INC 9-11-105-52240-530-000-0000-000-384

SCANTRON CORPORATION INC 9-11-105-52240-530-000-0000-000-384

SITE Total 384 STUDNT ASSESSMENT_FRED

OKLAHOMA EMERGENCY 9-11-105-52650-612-000-0000-000-389
VEHICLES
OKLAHOMA EMERGENCY 9-11-105-52650-612-000-0000-000-389
VEHICLES
O'REILLY AUTO PARTS 9-11-105-52650-612-000-0000-000-389

SITE Total 389 CAMPUS POLICE_DAVID
PROJECT Total 105 EDUCATIONAL SERVICES

HOME DEPOT 3914 9-11-109-52740-612-000-0000-000-381

HOME DEPOT 3914 9-11-109-52740-612-000-0000-000-381

SITE Total 381 TRANSPORTATION_TRAE KOCH
PROJECT Total 1089 TRANSPORTATION

CROW'S BODY SHOP 9-11-110-52740-430-000-0000-000-381

SITE Total 381 TRANSPORTATION_TRAE KOCH
PROJECT Total 110 INSURANCE RECOVERY

NATIONAL FOOD GROUP INC  9-11-138-53150-630-700-0000-000-392

PAGE 2

AMOUNT

400.00

225.00

182.50

807.50

220.00

5.00

123.42

348.42
4,374.44

25.00

28.00

§3.00
§3.00

1.194.50

1,194.50
1,194.50

§,316.00

PONO

00195534

00195549

00195550

00195537

00195537

00195538

00195548

00195548

00195532

00195546



BEGINNING DATE: 4/29/2019
ENDING DATE: 5/9/2019

Qty DESCRIPTION

LAWTON PUBLIC SCHOOLS

PROJECT 5§52 PART A-STUDENT SUPPORT AND ACADEMIC

1~us

SiTE 358 FEDERAL PROGRAMS_TERESA DONAHUE
14 ASUS CHROMEBIT CS5

PROJECT 561 T VI/A - INDIAN EDUCATION
SITE 168 PAT HENRY ELEMENTARY

1 INSTRUCTIONAL BOOKS PER ATTACHED
1 SHIPPING

24 LUXOR LLTMW8-G COMPACT 8 OUTLET CHARGING
STATION/GRAY

27 CHROMEBOOK 11 3100

27  CHROME EDUCATION

PROJECT 596 HOMELESS CHILDREN AND YOUTH
SITE 358 FEDERAL PROGRAMS_TERESA DONAHUE

1 MATERIAL FOR HOMELESS PROGRAM PER
ATTACHED

1 SHIPPING

05/06/19

04/30/19

04/30/19

04/30/19

05/06/19

05/06/19

05/06/19

05/06/19

PURCHASE ORDER ENCUMBRANCE LIST
PO DATE

VENDOR NAME ACCOUNT NO

SITE Total 392 CHILD NUTRITION_STEVE DYER
PROJECT Total 138 CHILD NUTRITION

AMAZON.COM 9-11-552-52213-653-498-0000-000-358

SITE Total 358 FEDERAL PROGRAMS_TERESA
PROJECT Total 552 PART A-STUDENT SUPPORT

BOOK PUBLISHING COMPANY 9-11-561-51000-641-429-1130-000-168

BOOK PUBLISHING COMPANY 9-11-561-51000-641-429-1130-000-168

AMAZON.COM 9-11-561-51000-653-429-1130-000-168
DELL MARKETING 9-11-561-51000-663-429-1130-000-168
DELL MARKETING 9-11-561-51000-653-429-1130-000-168

SITE Total 168 PAT HENRY ELEMENTARY
PROJECT Total 561 T VI/A - INDIAN EDUCATION

SERVE INC 9-11-596-52199-641-425-0000-000-358

SERVE INC 9-11-596-52199-641-425-0000-000-358

SITE Total 358 FEDERAL PROGRAMS_TERESA
PROJECT Total 596 HOMELESS CHILDREN AND

PAGE 3

AMOUNT

5,316.00
5,316.00

1,064.00

1,064.00
1,064.00

1,995.50

122.00

3,183.84

5,562.00

688.50

11,551.84
11,561.84

625.00

125.00

750.00
750.00

PONO

00195544

00195529

00195529

00195530

00195545

00195545

00195535

00195535



BEGINNING DATE: 4/29/2019
ENDING DATE: 5/9/2019

Qty DESCRIPTION
PROJECT 615 SPECIAL EDUC STAFF DEVELOPMENT
SITE 368 SPECIAL SERVICES_CHRIS SHARKEY

1 REG/CP! TRAINING/INSTRUCTOR RECERT/MELISSA
TAYLOR/JUNE 23-25, 2019/DALLAS, TX

1 EST EXP/2019 CHILDREN'S BEHAVIORAL HEALTH
CONF/NORMAN/MAY 14-16, 2019

1 REG/2019 CHILDREN'S BEHAVIORAL HEALTH
CONF/NORMAN/MAY 14-16, 2019

PROJECT 621 FLOW THRU, PL 101-476,IDEA/B
SITE 105 ADAMS ELEMENTARY

1 LOCAL TRAVEL/FY19 STAND/BD APVD 6-28-18

PROJECT 786 CONSOLIDATED ADMINISTRATIVE FUNDS
SITE 358 FEDERAL PROGRAMS_TERESA DONAHUE

1 OPTIPLEX 3060 DFF DESKTOP TOWER

1 SOLE SOURCE/FURNITURE WITH INSTALLATION
PER ATTACHED

FUND 33 BOND FUND (2017)

PROJECT 165 BOND-FURNITURE

SITE 122 EDISON ELEMENTARY

1 BID BD APVD 4-18-19/CLASSROOM FURNITURE PER
ATTACHED/EDISON

SITE 127 FREEDOM ELEMENTARY

142 BD APVD 4-18-19/QUOTES/QS STORAGE §
COMPARTMENT MOBILE 30H KFK

LAWTON PUBLIC SCHOOLS
PURCHASE ORDER ENCUMBRANCE LIST

PODATE VENDOR NAME ACCOUNT NO

05/06/19 CRISIS PREVENTION 9-11-615-52573-860-239-0000-000-368
INSTITUTE, INC

05/06/19 WOOLWINE SHERRY 9-11-615-52673-582-239-0000-000-368

05/06/19 WOOLWINE SHERRY 9-11-615-52573-860-239-0000-000-368

SITE Total 368 SPECIAL SERVICES_CHRIS
PROJECT Total 615 SPECIAL EDUC STAFF

04/30/19 GONZALEZ REBECCA 9-11-621-51000-581-239-1050-000-105

SITE Total 105 ADAMS ELEMENTARY
PROJECT Total 621 FLOW THRU, PL 101-

05/06/19 DELL MARKETING 9-11-786-52330-653-494-0000-000-358
05/08/19 STAPLES BUSINESS 9-11-786-52330-654-494-0000-000-358
ADVANTAGE

SITE Total 358 FEDERAL PROGRAMS_TERESA
PROJECT Total 786 CONSOLIDATED
FUND Total 11 GENERAL FUNDS

04/30/19 LAKESHORE CURRICULUM 9-33-165-51000-654-100-1050-000-122
MATERIALS

SITE Total 122 EDISON ELEMENTARY

04/30/19 SCHOOL SPECIALTY INC 9-33-165-51000-654-100-1050-000-127

SITE Total 127 FREEDOM ELEMENTARY

PAGE 4

AMOUNT

989.00

515.80

282.75

1,787.55
1,787.55

100.00

100.00
100.00

730.14

3,517.99

4,248.13
4,248.13
31,622.06

1.947.42

1,947.42

23,701.22

23,701.22

PONO

00195533

00195539

00195539

00195531

00195543

00195551

00195520

00195521



BEGINNING DATE: 4/29/2019
ENDING DATE: 5/9/2019

Qty DESCRIPTION
SITE 200 LEARNING TREE ACADEMY

1 BID BD APVD 4-18-19/CLASSROOM FURNITURE PER

ATTACHED/LEARNING TREE

SITE 205 WHITTIER ELEMENTARY

1 BID BD APVD 4-18-19/CLASSROOM FURNITURE PER

ATTACHED/WHITTIER

SITE 357 STUDENT SERVICES_MARK MATTINGLY

681 BD APVD 4-18-19/QUOTES/SCHOLARCRAFT STACK

CHAIRS/16"/BLACK

90  BD APVD 4-18-19/QUOTES/SCHOLARCRAFT

TRAPEZOID ACTIVITY TABLES/22"X30"/GRAY TOP

1 BID BD APVD 4-18-19/CLASSROOM FURNITURE PER

ATTACHED

1 BID BD APVD 4-18-19/CLASSROOM FURNITURE PER

ATTACHED

PROJECT 166 BOND-PROGRAMS EQUIPMENT
SITE 200 LEARNING TREE ACADEMY

1 LIBRARY BOOKS PER ATTACHED

SITE 710 LAWTON SENIOR HIGH SCHOOL
20  ADULT RED GTM STADIUM JACKET

1 HIGHSTEPPER UNIFORMS PER ATTACHED

1 SHIPPING

10  FOUR DRAWER STORAGE TUBS

PO DATE

04/30/19

LAWTON PUBLIC SCHOOLS
PURCHASE ORDER ENCUMBRANCE LIST
VENDOR NAME ACCOUNT NO
LAKESHORE CURRICULUM 9-33-165-51000-654-100-1050-000-200
MATERIALS

04/30/19

04/30/19

04/30/19

04/30/19

04/30/19

04/30/19

04/30/19

04/30/19

04/30/19

04/30/19

SITE Total 200 LEARNING TREE ACADEMY

LAKESHORE CURRICULUM 9-33-165-51000-654-100-1050-000-205

MATERIALS
SITE Total 205 WHITTIER ELEMENTARY

MERRIFIELD OFFICE & SCHOOL 9-33-165-51000-654-100-1050-000-357
SUPPLY CORP

MERRIFIELD OFFICE & SCHOOL 9-33-165-51000-654-100-1050-000-357
SUPPLY CORP

MERRIFIELD OFFICE & SCHOOL 9-33-165-51000-654-100-1050-000-357
SUPPLY CORP

L & M OFFICE FURNITURE LLC 9-33-165-51000-654-100-1050-000-357

SITE Total 357 STUDENT SERVICES_MARK
PROJECT Total 165 BOND-FURNITURE

CAPSTONE/CAPSTONE 9-33-166-52220-641-000-0000-000-200

CLASSROOM
SITE Total 200 LEARNING TREE ACADEMY

GTM SPORTSWEAR INC 9-33-166-51000-657-100-3300-000-710

VARSITY INC 9-33-166-51000-657-100-3300-000-710
VARSITY INC 9-33-166-51000-657-100-3300-000-710
WALMART 9-33-166-51000-681-100-5000-000-710

SITE Total 710 LAWTON SENIOR HIGH SCHOOL

PAGE 5

AMOUNT

4,868.55

4,868.55

1,076.94

1,076.94

23,617.08

8,011.80

372,346.61

72,632.52

476,608.01
508,202.14

333.31

333.31

620.00

707.70

48.50

349.70

1,725.90

PONO

00195520

00195520

00195517

00195517

00195518

00195619

00195525

00195523

00195524

00195524

00195527



BEGINNING DATE: 4/29/2019
ENDING DATE: 5/9/2019

Qty DESCRIPTION

SITE 715 MACARTHUR SENIOR HIGH SCHOOL
1 CHEER UNIFORM PACKAGES

2 UNDER MINIMUM FEE

1 SHIPPING

1 SOLE SOURCE/SHOW MUSIC PER ATTACHED

LAWTON PUBLIC SCHOOLS
PURCHASE ORDER ENCUMBRANCE LIST

PODATE VENDOR NAME

04/30/19 TEAMLEADER

04/30/19 TEAMLEADER

04/30/19 TEAMLEADER

05/06/19 VINCENT BINGHAM

ACCOUNT NO

9-33-166-51000-657-100-3300-000-715

9-33-166-51000-657-100-3300-000-715

9-33-166-51000-657-100-3300-000-715

9-33-166-51000-681-100-3005-000-715

SITE Total 715 MACARTHUR SENIOR HIGH
PROJECT Total 166 BOND-PROGRAMS
FUND Total 33 BOND FUND (2017)

PAGE 6

AMOUNT

259.98

36.00

17.00

2,000.00

2,312.98
4,372.19
512,574.33

PONO

00195522

00195522

00195522

00195536



LAWTON PUBLIC SCHOOLS
LAWTON, OKLAHOMA

ADMINISTRATIVE SERVICES DIVISION

FINANCE DEPARTMENT

TREASURER'S GENERAL LEDGER REPORT

May, 2019
GENERAL BUILDING LEVY MUNICPAL (25) MUNICPAL (26) BOND (31) BOND (32) BOND (33)
FUND FUND FUND FUND FUND FUND FUND

STIFEL
BEGINNING BALA § - $ $ - 8 - $ - 8 - 8 - 3 -
RECEIPTS $ - $ $ - $ - $ - $ - $ - $ -
DISBURSEMENTS $ - $ $ - $ - $ - $ - $ - $ -
O/S WARRANTS _§$ - $ $ - $ - $ - $ - $ - $ -
TOTAL CASHBA! $ - $ $ - $ - $ - $ - $ - $ -
LIBERTY
BEGINNING BALZ $ 15,984,865.31 $ $ (402,933.75) $ 274,456.13 $ 1,762,41285 $ (1,186,358.25) $ (5,176,692.75) $ 1,498,550.81
RECEIPTS $ 682,186.06 $ $ 72,16483 $ - $ - $ - $ - $ -
DISBURSEMENTS $ 6,511,84152 $ $ 3,881.81 $ - $ - $ - $ - $ 825,195.50
O/S WARRANTS _§ 264751360 $ $ 7,591.14 § 0.00 $ (0.00) $ - $ 000 $ 1,014,962.17
TOTAL CASHBAl $ 7,507,696.25 $ $ (342,241.87) $ 274,456.13 $ 1,762,41285 $ (1,186,358.25) $ (5,176,692.75) $ (341,606.86)
OLAP
BEGINNING BALZ $ 14,867,46827 $ $ - $ - $ 2,500,000.00 $ 1,515,000.00 $ 7,000,000.00 $ -
RECEIPTS $ 76,394.88 $ $ - $ - $ - $ - $ - $ -
DISBURSEMENTS_$ - $ $ - $ - $ - $ - $ - $ -
TOTAL INVESTM| $ 14,943,863.15 $ $ - $ - $ 2,500,000.00 $ 1,515,000.00 $ 7,000,000.00 $ -
BOK
BEGINNING BALZ $ - $ $ - $ - $ - $ - $ - $ 53,100,064.90
RECEIPTS $ - $ $ - $ - $ - $ - $ - $ 91,227.50
DISBURSEMENT?_$ - $ $ - $ = $ - $ - $ - $ -
TOTAL LEASEFL $ - $ $ - $ - $ - $ - $ - $ 53,191,292.40
TOTAL AVAILABI $ 22,451,559.40 $ $ (342,241.87) $ 274,456.13 $ 4,262,412.85 $ 328,641.75 $ 1,823,307.25 $ 52,849,685.54
ACCTS RECEIVABLE
ACCTS PAYABLE
FUND BALANCE $ 22,451,559.40 $ $ (342,241.87) $ 274,456.13 _$ 4,262,412.85 $ 328,641.75 $ 1,823,307.25 $ 52,849,685.54

$ - $ $ - $ (907,287.43) $ - $ 2,094,363.35 $ 274,456.13 $ 274,456.13

$ (7,507,696.25) $ $ 342,24187 $ (1,181,743.56) $ (1,762,412.85) $ 3,280,721.60 $ 5,451,14888 $ 616,062.99
BANK ACCOUNTS BANK ACCOUNTS
STIFEL $ 142,384.16 LIBERTY-GENERAL $ 5,539,425.98

$ - LIBERTY-ACTIVITYFUND $ 560,650.74
TOTAL CASH $ 142,384.16 TOTAL CASH $ 6,100,076.72

WN-HILL, TREASURER

TreaMTH19ATREAMTH_MAY



BOND/LEASE (34) SINKING ENDOW ACTIVITY GIFTS wC CAFETERIA
FUND FUND FUND FUND FUND FUND FUND TOTAL
$ - $ - $ 142,384.16 $ - $ - $ - $ - $ 142,384.16
$ - 8 - $ - $ - 8 - $ - $ - $ -
$ - 3 - $ - % - 8 - 8 - $ - 8 -
$ - $ - $ - $ - 3 - $ - $ - 8 -
$ - $ - $ 142,384.16 $ - $ - $ - $ - $ 142,384.16
$ - $ 2,947,137.16 $ (2,010.03) $ 847,770.14 § 1,500.00 $ (2,484.78) $ 000 $ 16,546,212.84
$ - $ 184,293.05 $ - $ 4741842 $ - $ - $ - $ 986,062.36
$ - $ - $ - $ 91,279.65 $ - $ - $ - $ 7,432,198.48
$ 1,014,962.17 _§ - $ - $ 70,560.03 _$ - $ 49021 $ - $ 4,756,079.32
$ (1,014,962.17) $ 3,131,430.21 § (2,010.03) $ 733,348.88 $ 1,500.00 $ (2,974.99) $ 000 $ 5,343,997.40
$ - $ 2,000,000.00 $ 4777826 $ 1,898,962.11 $ (0.00) $ - $ 000 $ 29,829,208.64
$ - $ - $ 3,603.87 $ - $ - $ - $ - $ 79,998.75
$ - 8 - $ - $ - 8 - $ - $ - 8 -
$ - $ 2,000,000.00 $ 51,382.13 § 1,898,962.11 $ (0.00) $ - $ 000 $ 29,909,207.39
$ 10,970.28 $ - $ - $ - $ - $ - $ - $ 53,111,035.18
$ 1885 $ - $ - $ - $ - $ - $ - $ 91,246.35
$ -8 - $ - $ - 8 - $ - $ - 3 -
$ 10,989.13 $ - $ - $ - $ - $ - $ - $ 53,202,281.53
$ (1,003,973.04) $ 5,131,430.21 _$ 191,756.26  $ 2,632,310.99 $ 1,500.00 $ (2,974.99) $ 000 $ 88,597,870.48
$ -
$ -
$ (1,003,973.04) $ 5,131,430.21 § 191,756.26  $ 2,632,310.99 § 1,500.00 § (2,974.99) $ 0.00_$ 88,597,870.48
$ 274,456.13 $ 1,625,785.20 $ (306,557.18) $ (794,606.13) $ 2,136,473.35 $ 1,542,457.71 $ - $ 6,114,007.26
$ 1,289,418.30 $ (1,605,635.01) $ (304,547.15) $ (1,527,955.01) $ 2,134,973.35 $ 154543270 $ (0.00) $ (770,009.86)
LEASE ACCOUNTS INVESTMENTS
OLAP
BOK PROJ ACCT $ 53,191,292.40 GF INVESTMENTS $ 32,006,641.41
BOK INT ACCT $ 10,989.13 AF INVESTMENTS $ 1,902,565.98
TOTAL CASH $ 53,202,281.53 TOTAL OLAP $ 33,909,207.39
TOTAL CASH & INVESTMENTS
LESS O/S WARRANTS $ 88,597,870.48
TRUE
$

.00,
©0 +_‘mm_<_._.IA 9ATREAMTH_MAY



DESIGNATION OF
LAWTON PUBLIC SCHOOLS

" s The Twig 1s Bem, JN

The Tree Is fuclined. INWSTMENTACCOUNT

The school district treasurer is authorized to establish an investment accourit for the
period of

May 17, 2019 to __June 3, 2019

The treasurer shall first determine which monies, during this period that cannot be
used for the purpose for which they are to be expended and then place these monies
in this investment account.

The school district treasurer is authorized by the Board of Education to buy and sell
Jrom the investment account in accordance with School Laws of Oklahoma, Section
664 at the highest possible rate of interest.

As of the opening date of this period, $ 5,933,896.02

and the balance in the investment account is $ 39,837,013.49

Approved at regular meeting of the Board of Education of the Lawton Independent
School District No. I-8 at Lawton, Oklahoma on May 16, 2019

;%@QW{ %léa
Treasurer
Investment Rates:
Operating Accounts
Checking Account $ 5,933,896.02 0.10%
Money Market $ 1,007,804.85 0.25%
OLAP - Pooled Invests $ 38,829,208.64 1.77%
OLAP - Fixed Rates
General Fund $ - 0.3000%
Bond Fund $ - 0.0000%

Gift/Endowments $ - 0.0000%






Lawton Public Schools
Business Operations

Report of Activity Fund Custodian
May 16, 2019

REQUEST PERMISSION TO MAKE THE FOLLOWING ACTIVITY FUND TRANSFERS:

NO oA WN =

Acct. Credited Acct. Debited
EHS All Sports EHS Boys Soccer
LHS Student Council LHS Mentorship
MHS Letterman Club MHS Drug Testing
MHS G BB Extras MHS B BB Extras
MMS General MMS Yearbook

Almor West Xtended Time Edison Xtended Time
Almor West Xtended Time Board Edison Xtended Time Board

Purpose

Purchased award letters

T-Shirts for 'Smarties with no Tardies'
Closing account

Portion of weight equipment
Yearbook staff entry to faculty VB game
Student moved - paid full month at Edison
Student moved - paid full month at Edison

Amount

$49.00
$48.00
$100.00
$680.00
$32.00
$4.05
$22.95



Lawton Public Schools
Business Operations

Report of Activity Fund Custodian
May 16, 2019

REQUEST APPROVAL OF THE ACTIVITY FUND SUMMARY OF ACCOUNTS: (attached)
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Lawton Public Schools
Business Operations

Report of the Clerk
May 16, 2019

REQUEST APPROVAL OF THE FOLLOWING CONSTRUCTION-RELATED DOCUMENTS:

Clayco Industries Inc dba Ford Roofing and Sheet Metal 2014 Bond (32)
Adams ReRoof Certificate of Substantial Completion

Clayco Industries Inc dba Ford Roofing and Sheet Metall 2014 Bond (32)
Adams ReRoof Change Order #2 Returning $2,600.00 contingency

Downtown Gilass Inc Certificate of Substantial Completion 2015 Sales Tax (26)
LHS Window Replacement

Endex of Oklahoma 2004 Bond (31)
MHS Fire Alarm Upgrade + $158,080.00

REQUEST APPROVAL OF THE FOLLOWING AGREEMENTS/CONTRACTS:

Sanders, Bledsoe & Hewett, CPAs, LLP General Fund (11)
FY19 Annual Audit proposal

Contract for Audit of Public Schools for 2018-2019 School Year
for Sanders, Bledsoe & Hewett, CPAs, LLP

Unite Private Networks LLC  Fourth Statement of Understanding General Fund/E-Rate
Upgrade bandwidth at city-wide central hub (located at Cameron)



: AIA Document G704" - 2017

Certificate of Substantial Completion

PROJECT: (name and address) CONTRACT INFORMATION: CERTIFICATE INFORMATION:
#1711B John Adams Elementary School Contract For: General Construction Certificate Number: 001
Reroof
Lawton, Oklahoma Date: 10/22/2018 Date: 5/6/2019
OWNER: (name and address) ARCHITECT: (name and address) CONTRACTOR: (name arid address)
Lawton Public Schools Architects in Partnership, LLC Clayco Industries, Inc. DBA

Ford Roofing and Sheet Metal
P.O. Box 1009 3220 Marshall Avenue 15 SW Bishop Road
Lawton, Oklahoma 73502-1009 Norman, Oklahoma 73072 Lawton, Oklahoma 73501

The Work identified below has been reviewed and found, to the Architect’s best knowledge, information, and belief, to be substantially
complete. Substantial Completion is the stage in the progress of the Work when the Work or designated portion is sufficiently complete in
accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its intended use. The date of Substantial
Completion of the Project or portion designated below is the date established by this Certificate.

(Identify the Work, or portion thereaf, that is substantially complete.)

Entire project.

Architects in Partnership, p Cory Miller, Senior Project

LLC Architect/Associate May 6, 2019

ARCHITECT (Firm Name) ATURE PRINTED NAME AND TITLE DATE OF SUBSTANTIAL COMPLETION
WARRANTIES

The date of Substantial Completion of the Project or portion designated above is also the date of commencement of applicable warranties
required by the Contract Documents, except as stated below:

(Identify warranties that do not commence on the date of Substantial Completion, if any, and indicate their date of commencement.)

All warranties.

WORK TO BE COMPLETED OR CORRECTED

A list of items to be completed or corrected is attached hereto, or transmitted as agreed upon by the parties, and identified as follows:
(Identify the list of Work to be completed or corrected,)

Punch list attached.

The failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the
Contract Documents. Unless otherwise agreed to in writing, the date of commencement of warranties for items on the attached list will be
the date of issuance of the final Certificate of Payment or the date of final payment, whichever occurs first. The Contractor will complete or
correct the Work on the list of items attached hereto within Thirty (30) days from the above date of Substantial Completion.

Cost estimate of Work to be completed or corrected: $8,320.00

The responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work, insurance, and other items
identified below shall be as follows:

(Note: Owner's and Contractor’s legal and insurance counsel should review insurance requirements and coverage.)

The Owner is responsible for all security, maintenance, heat, utilities, damage to the Work and insurance for the Project.

The Ownmer and Contractor hereby accept the responsibilities assigned to them in this Certificate of Substantial Completion:

Clayco Industries, Inc. CARLA CLODFELTER, PRESIDENT

DBA Ford Roofin, d . .
s},eeu\:;aloo g an LAWTON BOARD OF EDUCATIONeff Jung, Vice President  5/7/19

CONTRACTOR (Firm SIGNATURE \\' PRINTED NAME AND TITLE DATE
Name)

Lawton Public Schools

OWNER (Firm Name) SIGNATURE PRISTED NAME AND/T‘ﬂ'LE DATE

AlA Document G704™ — 2017. Copyright © 1963, 1978, 1992, 2000 and 2017 by The American Institute of Architects. All rights reserved. WARNING: This
AIA® Document is protacted by U.S. Copyright Law and Internationai Treaties. Unauthorized reproduction or distribution of thia AIA® Documaent, or
any portion of it, may resuit in severe civli and criminal panatties, and wili be prosecuted to the maximum extent possible under the law. This
document was produced by AlA software at 11:18:11 ET on 05/07/2018 under Order No. 4324932419 which expires on 08/09/2018, and is not for resale.
User Notes: (3BBADAS2)



A B C | D E | F @G H
1 Lawton Public Schools John Adams Elementary School Reroof
2 ARCHITECT'S PUNCH LIST - 5/6/19
3 ITEM COMPLETE
ROOM s DATEGEN| G.C. AlP Owner
NAME
4| numstr DESCRIPTION Responsibility
[ Roof Gym Area Provide missing downspouts. Set splashblocks to drain away from building. GC 5/6/19
6 Adhere pipe supports to membrane. GC 5/6/19
7 Provide missing pipe supports. GC 5/6/19
The conduit serving the RTU has been stretched to altow space for the new gutter. It needs
. GC 5/6/19

8 to be extended to allow for the extra length. Provide new wall brackets.
9 Main Building |Secure low profite pipe supports with pipe strap and tack down slip sheets. GC 5/6/19
10 Provide p-trap at RTU condensate. GC 5/6/19
11 Clean sealant and adhesive from membrane. GC 5/6/1%

. . GC 5/6/19
12 Seal gaps between base flashing and masonry walls. Provide sheet metal trim.
13 Complete Change Order #1 Work. GC 5/6/19

Page 1




AIA Document G701 — 2017

Change Order

PROJECT: (Name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:
#1711B LPS - John Adams Elementary Contract For: General Construction Change Order Number: Q02 -
School Reroof
Lawton, OK Date: October 22, 2018 Date: May 2, 2019
OWNER: (Name and address) ARCHITECT: (Name and address) CONTRACTOR: (Name ard address)
Lawton Public Schools Architects in Partnership, LLC Clayco Industries, Inc. DBA

Ford Roofing & Sheet Metal Co.
P.O. Box 1009 3220 Marshall Avenue 15 W. Bishop Rd
Lawton, Oklahoma 73502-1009 Norman, Oklahoma 73072 Lawton, Oklahoma 73501

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments
attributable to executed Construction Change Directives.)

Retumn remaining contingency to owner: $2,600.00

The original Contract Sum was $ 169,000.00

The net change by previously authorized Change Orders $ 0.00

The Contract Sum prior to this Change Order was $ 169,000.00

The Contract Sum will be decreased by this Change Order in the amount of $ 2,600.00
$

The new Contract Sum including this Change Order will be

The Contract Time will be unchanged by Zero (0) days.
The new date of Substantial Completion will be

166,400.00

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have
been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which
case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Architects in Partnership, LLC Clayco Industries, Inc. DBA Lawton Public Schools
Ford Roofing & Sheet Metal Co.
ARCHITECT (Firm name) CONTRACTOR (Firm name) OWNER (Firm name)
SIGNATYRE SIGMATURE / SIGNATURE
Cory Miller, Senior Project " Vice Presi CARLA CLODFELTER, PRESIDENT
PRINTED NAME AND TITLE PRINTED NAME AND TITLE PRINTED NAME AND TITLE
May 2, 2019 57119
DATE DATE DATE

AlA Document G701™ — 2017. Copyright ® 1979, 1987, 2000, 2001 and 2017 by The American institute of Architects. All rights reserved. WARNING: This
AlA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or
any portion of it, may resuit in severe civii and criminal penaltiss, and will be prosecuted to the maximum extent possible under the law. This
document was produced by AlA software at 14:51:55 ET on 05/02/2019 under Order No. 4324932418 which expires on 08/08/2019, and is not for resale.
User Notes: (3BBADAS52)



’@AIA Document G704" - 2017

Certificate of Substantial Completion

PROJECT: (name and address) CONTRACT INFORMATION: CERTIFICATE INFORMATION:
#1510 Lawton High School Window Contract For: General Construction Certtificate Number: 001
Replacement

Lawton, Oklahoma Date: 11/06/2017 Date: 05/03/2019

OWNER: (name and address) ARCHITECT: (name and address) CONTRACTOR: (name and address)
Lawton Public Schools Architects in Partnership, LLC Downtown Glass, Inc.

P.O. Box 1009 3220 Marshall Avenue 1008 W. Main Strect

Lawton, Oklahoma 73502-1009 Norman, Oklahoma 73072 Oktahoma City, OK 73106

The Work identified below has been reviewed and found, to the Architect’s best knowledge, information, and belief, to be substantially
complete. Substantial Completion is the stage in the progress of the Work when the Work or designated portion is sufficiently complete in
accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its intended use. The date of Substantial
Completion of the Project or portion designated below is the date established by this Certificate.

(Identify the Work, or portion thereaf, that is substantially complete.)

Entire project.

Architects in Partnership, 4 Cory Miller, Senior Project

LLC Manager/Associate 05/03/2019

ARCHITECT (Firm Name) 8 TURE PRINTED NAME AND TITLE DATE OF SUBSTANTIAL COMPLETION
WARRANTIES

The date of Substantial Completion of the Project or portion designated above is also the date of commencement of applicable warranties
required by the Contract Documents, except as stated below:

(Identify warranties that do not commence on the date of Substantial Completion, if any, and indicate their date of commencement.)

All warranties.

WORK TO BE COMPLETED OR CORRECTED

A list of items to be completed or corrected is attached hereto, or transmitted as agreed upon by the parties, and identified as follows:
(Identify the list of Work to be completed or corrected)

Punch list attached.

The failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the
Contract Documents, Unless otherwise agreed to in writing, the date of commencement of warranties for items on the attached list will be
the date of issuance of the final Certificate of Payment or the date of final payment, whichever occurs first, The Contractor will complete or
correct the Work on the list of items attached hereto within Thirty (30) days from the above date of Substantial Completion.

Cost estimate of Work to be completed or corrected: $40,000.00

The responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work, insurance, and other items
identified below shall be as follows:

(Note: Owner’s and Contractor’s legal and insurance counsel should review insurance requirements and coverage,)

The Owner is responsible for all security, maintenance, heat, utilities, damage to the Work and insurance for the Project.

The Owner and Contractor hereby acc res| assigned to them in this Certificate of Substantial Completion:
Chuck Thompson,Vice
Downtown Glass, Inc. stdent i / [0 / ) q
CONTRACTOR (Firm SIGNATURE PRINTED NAME AND TITLE DAé =
Name) CARLA CLODFELTER, PRESIDENT
Lawton Public Schools LAWTON BOARD OF EDUCATION
OWNER (Firm Name) SIGNATURE PRINTED NAME AND TITLE DATE

AIA Document GT04™ - 2017. Copyright ® 1963, 1978, 1892, 2000 and 2017 by The American Institute of Architects. All rights ressrved. WARNING: This
AlA® Document Is protected by U.S. Copyright Law and Intsrnational Treaties. Unauthorized reproduction or distribution of this AIA® Documant, or
any portion of It, may result in severe civil and criminal penaities, and will be prosscuted to the maximum extsnt possible under the law. This
document was produced by AJA saftware at 10:53:05 ET on 05/06/2019 under Order No. 4324932418 which expires on 08/08/2019, and Is not for resale.
User Notes: (IBYADAS2)



A B I C T D E F G H
| 1] LPS Lawton High School Window Replacement
2 PUNCH LIST - 5/3/19
3 ITENM COMPLETE
o | wommee | mame DESCRIPTION Responsibility |PATEGEN| GC. [ AP | Owner
5 115-A Touch up jamb paint GC 3/13/19
] Clean spandex GC 3/13/19
Security 3/13/19
7 Office Clean sealant off glass at corridor GC
8 Clean frame beside door and glass above door at corridor GC 3/13/19
9 Provide wall closure GC 3/13/19
10 Clean sealant off glass GC 3/13/19
11] 115-E Blinds GC 3/13/19
12 iTouch up paint with owner's material GC 3/13/19
13| 115D I8linds pe 3/13/19
14| 113 [Blinds GC 3/13/19
15 Backer rod and sealant at south jamb GC 3/13/19
16 Tape and bed repair at north jamb GC 3/13/19
113 Side 3/13/19
17 Office Blinds GC
18 111 Blinds GC 3/13/19
19 Repair gyp furr down and touch up paint GC 3/13/19
Office next 3/13/19
20) toi111 Extend wall closure box and caulk bottom GC
21 Replace caulk at north jamb GC 3/13/19
22 105 Touch up tape and bed at mechanical closet GC 3/13/19
23 Clean glass by mechanical closet GC 3/13/19
3/13/19
24 | Frame QQ Clean rust and paint mullion GC
25 101 Touch up tape and bed at both jambs GC 3/13/19
26 Clean paint off sill gasket GC 3/13/19
27| Areab Blinds GC 3/13/19
28 100 Touch up tape and bed at mechanical closet GC 3/13/19
Women's 3/13/19
29| by 100 E d wall closure to ceiling GC
30 falling GC 3/13/19
Men's by 3/13/19
31 102 Provide glass GC
32 Trim back adjacent ceiling and close gap in closure GC 3/13/19
33 102 Blinds GC 3/13/19
34] 104 {Blinds oc 3/13/19
35 Replace filler panel with glass GC 3/13/19
36 106 Plaster repair at south jamb GC 3/13/19
37 Touch up gyp by column GC 3/13/19
38 | Frame AV Replace mismatched panels GC 3/13/18
39 206 Touch up caulking at south gym GC 3/13/19
40 At storage, blinds and caulk to southern wall GC 3/13/19
41 206A Provide double spandel GC 3/13/19
42| 2068 Provide double spandel GC 3/13/19
43 Clean caulk from silt GC 3/13/19
44 206C Clean window and frame GC 3/13/19
45] 206D Repair gasket Ge 3/13/19
46 Clean up metal shavings GC 3/13/19
47 At inner office, clean glass, secure exterior gasket, clean up metal shavings GC 3/13/19
Corridor by 3/13/19
48 206D Provide break metal wall cover to mullion GC
49 Clean glass and frame GC 3/13/19
50 215 Caulking at header to furr down GC 3/13/19
51 Blinds GC 3/13/19
52 Clean glass GC 3/13/19
53 Divots in furr down GC 3/13/19
54 213 Tape and bed north jamb and caulk GC 3/13/19
55 Blinds Ge 3/13/19
56 Clean glass GC 3/13/19
57 Divots in furr down GC 3/13/19
58 Wall closure at south jamb GC 3/13/19
59 211 Repair furr down GC 3/13/19
60 Repair mullion gasket, exterior gasket at south GC 3/13/19
61 Blinds GC 3/13/19
62 Divots in furr down GC 3/13/19
63 Fill caulking above wall closure at south GC 3/13/19
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A_ | B | C I D E F G H
| 1] LPS Lawton High School Window Replacement
2 PUNCH LIST - 5/3/19
3 ITEM COMPLETE
o] oM | nawme DESCRIPTION Responsibility |PATEGEN] GC. | AP | Owner
"ET 209 Blinds GC 3/13/19
65 Divots in furr down GC 3/13/19
66 Leak GC 3/13/19
67 Final clean GC 3/13/19
68 207 Reset wall closure at mechanical closet GC 3/13/19
69 Blinds GC 3/13/19
70 Clip box at south jamb GC 3/13/19
71 205 Blinds GC 3/13/19
72| Frame AX Double spandel GC 3/13/19
73 Final clean GC 3/13/19
74| 203 Blinds P 3/13/19
75 201 Final clean GC 3/13/19
76 202 Fill hole in furr down GC 3/13/19
77§ Door 123 Set closer strength to 15Ibs GC 3/13/19
78 Clean glass GC 3/13/19
79 Paint center mullion GC 3/13/19
80 108 Blind sticks and extend pulls in office GC 3/13/19
81 Wall closure at south jamb of office GC 3/13/19
82| 110 Office Blinds oC 3/13/19
83 Jamb repair GC 3/13/19
84 114 Caulk jamb at both sides GC 3/13/19
85 112 Gyp repair at column GC 3/13/19
86 Wall closure to closet GC 3/13/19
87| Kitchen Replace mapes with vision panel GC 3/13/19
88 Secure header trim metal by restroom GC 3/13/19
89 Paint wood jambs atlaundry GC 3/13/13
90 Complete metal sill trim at laundry GC 3/13/19
91 116 Tracy Clean glass GC 3/13/19
92 Extend blind sticks GC 3/13/19
93 Wall closure GC 3/13/19
94 Leak GC 3/13/19
95 116 Mullins Leak GC 3/13/19
96 L trim to mechanical closet GC 3/13/19
97 128 Replace temporary panel GC 3/13/19
98 127 Caulk column GC 3/13/19
99 119 Wall closure on north GC 3/13/19
Faculty 3/13/19
100] Restrooms Clean sealant off glass GC
101}  131A Lose gasket on south side GC 3/13/19
102 Wall closure SE jamb GC 3/13/19
103 Clean sealant off glass at corridor GC 3/13/19
104 1318 Leak - verify has been sealed since GC 3/13/19
105]  131C Clean up metal shavings GC 3/13/19
106 Deep shadows, check bite GC 3/13/19
107] 131D Tuck in wall closure west side GC 3/13/19
108 Replace damaged gaskets GC 3/13/19
109 Replace temp panel, add blind GC 3/13/19
110} Frame BN Touch up paint GC 3/13/19
111 Remove plastic from panic bar GC 3/13/19
112]  133A Tuck in wall closure at west GC 3/13/19
113 Clean up metal shavings GC 3/13/19
114] 1338 Seal bottom of west jamb GC 3/13/19
115 133C Final clean glass GC 3/13/19
116 133D Fill bottom of west jamb with sealant GC 3/13/19
3/13/19
Office Next
117] w0135 Wall closure GC
118 Clean sealant from glass GC 3/13/19
119 130 Touch up tape and bed at furr down and prime GC 3/13/19
120 135 Center pane slid out of place GC 3/13/19
121 Clean sealant from glass GC 3/13/19
122] 137 Gasket in bind at west jamb GC 3/13/19
123} Remove razor blade outside and clean rust GC 3/13/19
124] Aluminum trim at west jamb GC 3/13/19
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A B [ I D E F 1] 6 ] H
1] LPS Lawton High School Window Replacement
2 PUNCH LIST - 5/3/19
3 ITEN COMPLETE
o oo | wame DESCRIPTION Responsibility |PATEGEN] GC. | AP | Owner
TEE At office, gasket in bind, GC 3/13/19
126] 139A At storage, replace temp panel GC 3/13/19
127 Clean sealant from glass second panel from east GC 3/13/19
3/13/19
Doors 102,
128] 112,113 Not replaced yet GC
129| volleyball Close gap to mechanical closet GC 3/13/19
Baseball 3/13/19
130{ Llocker Replace HM door GC
Teacher 3/13/19
Restroom
131] by 138A Clean sealant off frame GC
132] 138A Replace temp panel at storage GC 3/13/19
133 Leak GC 3/13/19
134] 136 Caulk around cofumn GC 3/13/19
135| Door 117 Clean glass GC 3/13/19
136 Remove plastic GC 3/13/19
137 Adjust closers GC 3/13/19
138 132 Wall closure GC 3/13/19
139 Caulking at header GC 3/13/19
140 glinds &C 3/13/19
141 229 IClean sealant on glass GC 3713/19
142 233 IRepIace temp panel GC 3/13/19
1431 235 IAt storage, rework gasket west jamb GC 3/13/19
144] 239 Blinds &C 3/13/19
145 Frame AL Touch up sealant GC 3/13/19
146 Clean glass and frame GC 3/13/19
147} Frame AK Clean glass and frame GC 3/13/19
148 226 From east GC 3/13/19
149 Touch up furr down paint GC 3/13/19
150 Clean up sealant on frames GC 3/13/19
151 At west, seal columns GC 3/13/19
Stair at Mid 3/13/19
152 J Check double spandel GC
153 Tuck in wall closure east side GC 3/13/19
154 222 Close gap at top of east side wall closure GC 3/13/19
Women's 3/13/19
at 2nd
Floor Area
155 A Verify double spandel GC
Men's at 3/13/19
2nd Floor
156] Area A Verify double spandel GC
157 227 Tuck in wall closure at south GC 3/13/19
158, Fill hole in gyp header GC 3/13/19
159 Blinds GC 3/13/19
160 225 Blinds GC 3/13/19
161 Fill hole in gyp furr down GC 3/13/19
162] 223 Fill gap at header south side GC 3/13/19
163 Blinds GC 3/13/19
164 221 Cover south gyp corner with aluminum trim GC 3/13/19
165 Blinds GC 3/13/19
166) 219 Cover south gyp corner with aluminum trim GC 3/13/19
167 Finish installing clip box GC 3/13/19
168, Blinds GC 3/13/19
169 217 fill hole in furr down GC 3/13/19
170 Blinds GC 3/13/19
171{ Frame AC Clean glass GC 3/13/19
172
173| General Give keys to Donald McCaig GC 5/3/19
174 Remove job sign, staging area GC 5/3/19
175 Fill ruts GC 5/3/19
176 0&Ms and as-builts GC 5/3/19
177| Frame W Clean sealant off glass GC 5/3/19
178 Replace piece of ceiling tile GC 5/3/19
179 Repair plaster GC 5/3/19
180, Clean frame GC 5/3/19
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C T D E | F S H
| 1] LPS Lawton High School Window Replacement
2 PUNCH LIST - 5/3/19
3 ITENA COMPLETE
n o | v DESCRIPTION Responsibility [CATECEN| GC. | AP | Owner
181 229 Clean frame GC 5/3/19
182 Clean sealant off glass GC 5/3/19
183 Caulking top of jamb by vent louver GC 5/3/19
184/ Trim louver fasteners and caulk over GC 5/3/19
185] 229 Chem. Closet _|Clean sealant off glass GC 5/3/19
186 231 Clean sealant off glass GC 5/3/19
187] 214 Blinds GC 5/3/19
188 Patch gyp. at north header GC 5/3/19
189 Touch up furr down paint behind columns GC 5/3/19
190 Sand furr down patch at south end and paint GC 5/3/19
191 Touch up and paint south jamb patch GC 5/3/19
192 216 Blinds GC 5/3/19
193 Replace temp panel GC 5/3/18
194 Clean glass panel beside mapes and reset exterior gasket GC 5/3/19
195 Clean sealant off glass GC 5/3/19
196) 218 Blinds GC 5/3/19
197 Clean glass, remove stickers GC 5/3/19
198 Touch up jambs GC 5/3/19
199 Touch up caulking at sill GC 5/3/19
200 Caulk columns GC 5/3/19
201 Paint at furr down GC 5/3/19
202 Touch up gyp furr down at north end column GC 5/3/19
203| Door 122 Finish aluminum brake GC 5/3/19
204 Rest fire alarm pull GC 5/3/19
205 Paint center mullion GC 5/3/19
206 Caulking entire inside perimeter GC 5/3/19
207 Closer pressure on active leaf GC 5/3/13
208 Fill floor recess with epoxy GC 5/3/19
209 Clean frame GC 5/3/19
210 Door 102 Remove stickers from glass GC 5/3/19
211 Caulk gap to wood with gray GC 5/3/19
212 Remove tape GC 5/3/19
213 Check closer pressure GC 5/3/19
214 Paint center mullion GC 5/3/19
Doors 112 Clean glass and frame GC 5/3/19

215} & 113

216 Remove tape GC 5/3/19
217 Caulk bottom of jambs GC $/3/19
218 Paint center mullions GC 5/3/19
219 Seal threshold to jambs GC 5/3/19
220 Touch up caulk GC 5/3/19
2211 AreaF General Clean glass and frames GC 5/3/19
222 Seal bottom of jambs and threshold to jambs GC 5/3/19
223 Seal butt lap ends of pan exterior GC 5/3/19
224 Finish sealing cast stone joints GC 5/3/19
225 Complete door jamb finishes GC 5/3/19
226 Close wall gaps GC 5/3/19
227 Replace missing VCT at thresholds GC 5/3/19
228 Touch up sealant GC 5/3/19
229 Cover and paint fasteners exposed at mapes panel duct penetration GC 5/3/19
230 Area F Room 1 Smooth burr on east side subsill GC 5/3/19
231] AreaF Room 2 Replace door sensor GC 5/3/19
232, Replace door panel with mapes GC 5/3/19
233} AreaF Room 3 Door hardware set too low GC 5/3/19
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$ALA pocument a101"- 2017

Standard Form of Agreement Between Owner and Contractor where the basis of

payment is a Stipulated Sum

AGREEMENT made as of the 16® day of May in the year Two Thousand Nineteen

(In words, indicate day, month and year.)

BETWEEN the Owner:
(Name, legal status, address and other information)

Board of Education, ISD #008
Lawton Public Schools

P.O. Box 1009

Lawton, Oklahoma 73502-1009
Telephone Number: (580) 355-2517
Fax Number: (580) 355-8630

and the Contractor:
(Name, legal status, address and other information)

Endex of Oklahoma, Inc.

812 SE 83 Street

Oklahoma City, Oklahoma 73149
Telephone Number: (405) 602-0001
Fax Number: (405) 602-0006

for the following Project:
(Name, location and detailed description)

#1902 Lawton Public Schools-MacArthur High School Fire Alarm Upgrade
Lawton, Oklahoma

The Architect:
(Name, legal status, address and other information)

Architects in Partnership, LLC
3220 Marshall Avenue

Norman, Oklahoma 73072
Telephone Number: (405) 360-1300
Fax Number: (405) 360-1431

The Owner and Contractor agree as follows.

ADDITIONS AND DELETIONS:

The author of this document has
added information needed for its
completion. The author may also
have revised the text of the original
AlA standard form. An Additions and
Deletions Report that notes added
information as well as revisions to the
standard form text is available from
the author and should be reviewed. A
vertical line in the left margin of this
document indicates where the author
has added necessary information
and where the author has added to or
deleted from the original AIA text.

This document has important legal
consequences. Consultation with an
atorney is encouraged with respect
to its completion or modification.

The parties should complete
A101™-2017, Exhibit A, Insurance
and Bonds, contemporaneously with
this Agreement. AIA Document
A201™-2017, General Conditions of
the Contract for Construction, is
adopted in this document by
reference. Do not use with other
general conditions unless this
document is modified.

AlA Document A101™ - 2017. Copyright © 1915, 1918, 1825, 1937, 1851, 1958, 1961, 1963, 1867, 1974, 1977, 1987, 1991, 1897, 2007 and 2017 by The
American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treatles.
Unauthortized reproduction or distribution of this AIA® Document, or any portion of it, may resuit in severe civil and criminal penalties, and will be
prosacuted to the maximum extent possible under the law. This document was produced by AlA software at 10:09:55 ET on 05/07/2019 under Order

N0.4324932419 which expires on 08/09/2019, and is not for resale.
User Notes:

(1196181057)



nit.

TABLE OF ARTI-CLES

1 THE CONTRACT DOCUMENTS

2 THE WORK OF THIS CONTRACT

3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
4 CONTRACT SUM

5 PAYMENTS

6 DISPUTE RESOLUTION

7 TERMINATION OR SUSPENSION

8 MISCELLANEOUS PROVISIONS

9 ENUMERATION OF CONTRACT DOCUMENTS

EXHIBIT A INSURANCE AND BONDS

ARTICLE1 THE CONTRACT DOCUMENTS

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary, and other
Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other docurnents listed
in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract, and are
as fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the entire
and integrated agreement between the parties hereto and supersedes prior negotiations, representations, or agreements,
either written or oral. An enumeration of the Contract Documents, other than a Modification, appears in Article 9.

ARTICLE2 THE WORK OF THIS CONTRACT
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in
the Contract Documents to be the responsibility of others.

ARTICLE 3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
§ 3.1 The date of commencement of the Work shall be:
(Check one of the following boxes.)

[ 1 The date of this Agreement.
[X ] A date set forth in a notice to proceed issued by the Owner.

[ ] Established as follows:
(Insert a date or a means to determine the date of commencement of the Work.)

If a date of commencement of the Work is not selected, then the date of commencement shall be the date of this
Agreement.

§ 3.2 The Contract Time shall be measured from the date of commencement of the Work.

§ 3.3 Substantial Completion

§ 3.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shail
achieve Substantial Completion of the entire Work:

(Check one of the following boxes and complete the necessary information.)

AlIA Document A101™ — 2017. Copyright © 1815, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1981, 1997, 2007 and 2017 by The
American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treatles.
Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result In savare civil and criminal penaltiss, and will be
prosacuted to the maximum oxtant possible under the law. This document was produced by AIA software at 10:09:55 ET on 05/07/2019 under Order
N0.4324932419 which expires on 08/08/2019, and is not for resale.
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I [X ] Notlater than One Hundred Sixty ( 160 ) calendar days from the date of commencement o f the Work.
[ 1] By the following date:

§ 3.3.2 Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the Work are
to be completed prior to Substantial Completion of the entire Work, the Contractor shall achieve Substan tial
Completion of such portions by the following dates:

Portion of Work Substantial Completion Date

§ 3.3.3 If the Contractor fails to achieve Substantial Completion as provided in this Section 3.3, liquidated damages, if
any, shall be assessed as set forth in Section 4.5.

ARTICLE4 CONTRACT SUM

§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the
Contract. The Contract Sum shall be One Hundred Fifty-Eight Thousand Eighty Dollars and No/Cents ($158,080.00
), subject to additions and deductions as provided in the Contract Documents.

§ 4.2 Alternates

§ 4.21 Alternates, if any, included in the Contract Sum:
ltem Price
Alternate No. 1 — Provide all labor, -$21,865.00

materials and equipment necessary to
provide a complete fire alarm system as
manufactured by Edwards Signaling
Company in lieu of the manufacturer
approved for the Base Bid.

§ 4.2.2 Subject to the conditions noted below, the following alternates may be accepted by the Owner following
execution of this Agreement. Upon acceptance, the Owner shall issue a Modification to this Agreement.
(Insert below each alternate and the conditions that must be met for the Owner to accept the alternate.)

item Price Conditions for Acceptance

§ 4.3 Allowances, if any, included in the Contract Sum:
(Identify each allowance.)

item Price
| Change Order Reserve $5,000.00
§ 4.4 Unit prices, if any:
(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable.)
item Units and Limitations Price per Unit ($0.00)
| N/A

§ 4.5 Liquidated damages, if any:
(Insert terms and conditions for liquidated damages, if any.)

§ 4.6 Other:
(Insert provisions for bonus or other incentives, if any, that might result in a change to the Contract Sum.)

Init AlA Documant A101™ — 2017. Copyright ® 1915, 1918, 1925, 1937, 1951, 1858, 1881, 19683, 1967, 1974, 1877, 1987, 1891, 1887, 2007 and 2017 by The
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ARTICLE 5 PAYMENTS

§ 5.1 Progress Payments

§ 5.1.1 Based upon Applications for Payment submitted to the Architect by the Contractor and Certificates for
Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Swm to the
Contractor as provided below and elsewhere in the Contract Documents.

§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the
month, or as follows:

§ 5.1.3 Provided that an Application for Payment is received by the Architect not later than the Twentieth (20%) day
of a month, the Owner shall make payment of the amount certified to the Contractor not later than the Fourteenth (14th)
day of the following month. If an Application for Payment is received by the Architect after the application date fixed
above, payment of the amount certified shall be made by the Owner per prompt pay statute.

(Federal, state or local laws may require payment within a certain period of time.)

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the Contractor
in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract Sum among the
various portions of the Work. The schedule of values shall be prepared in such form, and supported by such data to
substantiate its accuracy, as the Architect may require. This schedule of values shall be used as a basis for reviewing
the Contractor’s Applications for Payment.

§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of
the period covered by the Application for Payment.

§ 5.1.6 In accordance with ATA Document A201™-2017, General Conditions of the Contract for Construction, and
subject to other provisions of the Contract Documents, the amount of each progress payment shall be computed as
follows:

§ 5.1.6.1 The amount of each progress payment shall first include:

1 That portion of the Contract Sum properly allocable to completed Work;

2 That portion of the Contract Sum properly allocable to materials and equipment delivered and suitably
stored at the site for subsequent incorporation in the completed construction, or, if approved in advance
by the Owner, suitably stored off the site at a location agreed upon in writing; and

.3  That portion of Construction Change Directives that the Architect determines, in the Architect’s
professional judgment, to be reasonably justified.

§ 5.1.6.2 The amount of each progress payment shall then be reduced by:

.1 The aggregate of any amounts previously paid by the Owner;

2  The amount, if any, for Work that remains uncorrected and for which the Architect has previously
withheld a Certificate for Payment as provided in Article 9 of AIA Document A201-2017;

.3 Any amount for which the Contractor does not intend to pay a Subcontractor or material supplier,
unless the Work has been performed by others the Contractor intends to pay;

4 For Work performed or defects discovered since the last payment application, any amount for which
the Architect may withhold payment, or nullify a Certificate of Payment in whole or in part, as provided
in Article 9 of AIA Document A201-2017; and

5  Retainage withheld pursuant to Section 5.1.7.

§ 5.1.7 Retainage

§ 5.1.7.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold the
following amount, as retainage, from the payment otherwise due:

(Insert a percentage or amount to be withheld as retainage from each Application for Payment. The amount of
retainage may be limited by governing law.)
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| Five percent (5%)

§ 5.1.7.1.1 The following items are not subject to retainage:
(Insert any items not subject to the withholding of retainage, such as general conditions, insurance, etc.)

§ 5.1.7.2 Reduction or limitation of retainage, if any, shall be as follows:

(1f the retainage established in Section 5.1.7.1 is to be modified prior to Substantial Completion of the enztire Work,
including modifications for Substantial Completion of portions of the Work as provided in Section 3.3.2, insert
provisions for such modifications.)

| In compliance with state law.

§ 5.1.7.3 Except as set forth in this Section 5.1.7.3, upon Substantial Completion of the Work, the Contractor may
submit an Application for Payment that includes the retainage withheld from prior Applications for Payment pursuant
to this Section 5.1.7. The Application for Payment submitted at Substantial Completion shall not include retainage as
follows:

(Insert any other conditions for release of retainage upon Substantial Completion.)

§ 5.1.8 If final completion of the Work is materially delayed through no fault of the Contractor, the Owner shall pay the
Contractor any additional amounts in accordance with Article 9 of AIA Document A201-2017.

§ 5.1.9 Except with the Owner’s prior approval, the Contractor shall not make advance payments to suppliers for
materials or equipment which have not been delivered and stored at the site.

§ 5.2 Final Payment
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the
Contractor when
A1 the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct
Work as provided in Article 12 of AIA Document A201-2017, and to satisfy other requirements, if any,
which extend beyond final payment; and
.2  afinal Certificate for Payment has been issued by the Architect.

§ 5.2.2 The Owner’s final payment to the Contractor shall be made no later than 30 days after the issuance of the
Architect’s final Certificate for Payment, or as follows:

§ 5.3 Interest

Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated below,
or in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is located.
(Insert rate of interest agreed upon, if any.)

| 10 % per annum

ARTICLE6 DISPUTE RESOLUTION

§ 6.1 Initial Decision Maker

The Architect will serve as the Initial Decision Maker pursuant to Article 15 of AIA Document A201-2017, unless the
parties appoint below another individual, not a party to this Agreement, to serve as the Initial Decision Maker.

(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, if
other than the Architect.)
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§ 6.2 Binding Dispute Resolution

For any Claim subject to, but not resolved by, mediation pursuant to Article 15 of AIA Document A201—2017, the
method of binding dispute resolution shall be as follows:

(Check the appropriate box.)

[ ] Arbitration pursuant to Section 15.4 of AIA Document A201-2017
[X ] Litigation in a court of competent jurisdiction

[ 1  Other (Specify)

If the Owner and Contractor do not select a method of binding dispute resolution, or do not subsequently agree in
writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court of
competent jurisdiction.

ARTICLE7 TERMINATION OR SUSPENSION
§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document
A201-2017.

§ 7.1.1 If the Contract is terminated for the Owner’s convenience in accordance with Article 14 of AIA Document
A201-2017, then the Owner shall pay the Contractor a termination fee as follows:

(Insert the amount of, or method for determining, the fee, if any, payable to the Contractor following a termination for
the Owner'’s convenience.)

§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201-2017.

ARTICLE8 MISCELLANEOUS PROVISIONS

§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201-2017 or another Contract
Document, the reference refers to that provision as amended or supplementsd by other provisions of the Contract
Documents.

§ 8.2 The Owner’s representative:
(Name, address, email address, and other information)

Tom Deighan, Superintendent
Lawton Public Schools

753 NW Ft. Sill Blvd.
Lawton, Oklahoma 73501

§ 8.3 The Contractor’s representative:
(Name, address, email address, and other information)

Michael Kitchens

Endex of Oklahoma, Inc.

812 SE 83" Street

Oklahoma City, Oklahoma 73149
Telephone Number: (405) 602-0001
Fax Number: (405) 602-0006
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§ 8.4 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days’ prior no tice to the
other party.

§ 8.5 Insurance and Bonds

§ 8.5.1 The Owner and the Contractor shall purchase and maintain insurance as set forth in AIA Document
A101™-2017, Standard Form of Agreement Between Owner and Contractor where the basis of payment is a
Stipulated Sum, Exhibit A, Insurance and Bonds, and elsewhere in the Contract Documents.

§ 8.5.2 The Contractor shall provide bonds as set forth in ATA Document A101™-2017 Exhibit A, and eksewhere in
the Contract Documents.

§ 8.6 Notice in electronic format, pursuant to Article 1 of AIA Document A201-2017, may be given in accordance
with AIA Document E203™-2013, Building Information Modeling and Digital Data Exhibit, if completed, or as
otherwise set forth below:

(If other than in accordance with AIA Document E203-2013, insert requirements for delivering notice in electronic
Jormat such as name, title, and email address of the recipient and whether and how the system will be required to
generate a read receipt for the transmission.)

§ 8.7 Other provisions:

ARTICLE9 ENUMERATION OF CONTRACT DOCUMENTS

§ 9.1 This Agreement is comprised of the following documents:

AIA Document A101™-2017, Standard Form of Agreement Between Owner and Contractor
AIA Document A101™-2017, Exhibit A, Insurance and Bonds

AIA Document A201™-2017, General Conditions of the Contract for Construction

AJA Document E203™-2013, Building Information Modeling and Digital Data Exhibit, dated as
indicated below:

(Insert the date of the E203-2013 incorporated into this Agreement.)

C Y SRR

.5  Drawings

Number Title Date
Refer to Specification Section
attached hereto as Exhibit "B"

6  Specifications

Section Title Date Pages

Refer to Specification Section 00
0110 Table of Contents attached
hereto as Exhibit "A"

.7 Addenda, if any:

Number Date Pages
Addenda No. 1 4/12/19 31

Portions of Addenda relating to bidding or proposal requirements are not part of the Contract
Documents unless the bidding or proposal requirements are also enumerated in this Article 9.
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Other Exhibits:
(Check all boxes that apply and include appropriate information identifying the exhibit where
required.) ;

[ 1] AIA Document E204™-2017, Sustainable Projects Exhibit, dated as indicated below:
(Insert the date of the E204-2017 incorporated into this Agreement.)

[ 1] The Sustainability Plan:

Title Date Pages

[ 1 Supplementary and other Conditions of the Contract:

Document Title Date Pages
00 7200 " General Conditions and 3/28/2019 43
Supplements

Other documents, if any, listed below:

(List here any additional documents that are intended to form part of the Contract Documents. AIA
Document A201™-2017 provides that the advertisement or invitation to bid, Instructions to Bidders,
sample forms, the Contractor’s bid or proposal, portions of Addenda relating to bidding or proposal
requirements, and other information furnished by the Owner in anticipation of receiving bids or
proposals, are not part of the Contract Documents unless enumerated in this Agreement. Any such
documents should be listed here only if intended to be part of the Contract Documents.)

This Agreement entered into as of the day and year first written above.

OWNER (Signature) CARLA CLODFELTER NTRACTOR (Signature)
PRESIDENT, Lawton Board of Education Michael Kitchens

5 : Endex of Oklahoma, Inc.

(Printed name and title) (Printed name and title)

Z' o) AN Saes Jor
C-;N‘OFV DZL Qﬁmﬁ"”ﬂ /IZ/
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SANDERs, BLeDsoE & Hewerr Stephen H. Sanders, CPA

CERTIFIED PUBLIC ACCOUNTANTS, LLP Eric M. Bleds e, CPA
Jeffrey D. Hewett, CPA

P.O. BOX 1310 « 101 N. MAIN ST.e BROKEN ARROW, OK 74013 » (918) 449-9991 « (800) 522-3831 « FAX (9 18) 449-9779

April 22, 2019

Ms. Elizabeth Brown-Hill, CFO
Lawton Public Schools

753 Fort Sill Boulevard
Lawton, OK 73507

We are pleased to confirm our understanding of the services we are to provide Lawton Public
Schools (the District) for the year ended June 30, 2019. We will audit the financial statements —
regulatory basis of the governmental activities, which collectively comprise the basic financial
statements of the District, as of and for the year ended June 30, 2019. We understand the
financial statements will be presented in accordance with a financial reporting model, and
prepared using a regulatory basis of accounting, as prescribed by the Oklahoma State
Department of Education. '

The following other information accompanying the financial statements will not be subjected to
the auditing procedures applied in our audit of the financial statements, and for which our
auditor’s report will not provide an opinion or any assurance.

Preparation of the 2019-20 Temporary Appropriations

Preparation of the 2019-20 Estimate of Needs

State Auditor and Inspector’s filing fee for your 2018-19 audit report
Presentation of the 2018-19 audit report to your Board of Education
Supplemental Appropriations, as needed

Preparation of 2018-19 Schedule of Expenditures of Federal Awards

Unlimited toll-free telephone consultation throughout the year with District personnel
relating to any matter of concern

Supplementary information accompanies the District’s financial statements. We will subject the
supplementary information to the auditing procedures applied in our audit of the financial
statements and certain additional procedures, including comparing and reconciling such
information directly to the underlying accounting and other records used to prepare the financial
statements or to the financial statements themselves, and other additional procedures in
accordance with auditing standards generally accepted in the United States of America and will
provide an opinion on it in relation to the financial statements as a whole.

www.sbhauditors.com
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Audit Objectives

The objective of our audit is the expression of opinions as to whether your basic financial
statements are fairly presented, in all material respects, in conformity with U.S. generally
accepted accounting principles and to report on the fairness of the supplementary information
referred to in the third paragraph when considered in relation to the financial statements as a
whole. The objective also includes reporting on —

* Internal control related to the financial statements and compliance with laws, regulations,
and the provisions of contracts or grant agreements, noncompliance with which could
have a material effect on the financial statements in accordance with Government
Auditing Standards.

* Internal control related to major programs and an opinion (or disclaimer of opinion) on
compliance with laws, regulations, and the provisions of contracts or grant agreements
that could have a direct and material effect on each major program in accordance with the
Single Audit Act Amendments of 1996 and Title 2 U.S. Code of Federal Regulations
Part 200, Uniform Administrative Requirements, Cost Principles, and Audit
Requirements for Federal Awards (Uniform Guidance).

The reports on internal control and compliance will each include a statement that the report is
intended solely for the information and use of management, the body or individuals charged with
govemance, others within the entity specific legislative or regulatory bodies, federal awarding
agencies, and if applicable, pass-through entities and is not intended to be and should not be used
by anyone other than these specified parties.

Our audit will be conducted in accordance with auditing standards generally accepted in the
United States of America, the standards for financial audits contained in Government Auditing
Standards issued by the Comptroller General of the United States, the Single Audit Act
Amendments of 1996, and the provisions of the Uniform Guidance, and will include tests of
accounting records, a determination of major programs in accordance with the Uniform
Guidance and other procedures we consider necessary to enable us to express such an opinion
and to render the required reports. If our opinion on the financial statements or the Single Audit
compliance opinion is other than unqualified, we will fully discuss the reasons with you in
advance. If, for any reason, we are unable to complete the audit or are unable to form or have
not formed an opinion, we may decline to eXpress an opinion or to issue a report as a result of
this engagement.

Management Responsibilities

Management is responsible for the basic financial statements and all accompanying information
as well as all representations contained therein. Management is also responsible for identifying
government award programs and understanding and complying with the compliance
requirements, and for preparation of the schedule of expenditures of federal awards in
accordance with the requirements of the Uniform Guidance. As part of the audit, we will assist
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with preparation of your financial statements, schedule of expenditures of federal awards, and
related notes. You are responsible for making all management decisions and performing all
management functions relating to the financial statements, schedule of expenditures of federal
awards, and related notes and for accepting full responsibility for such decisions. You will be
required to acknowledgement in the management representation letter our assistance with
preparation of the financial statements and the schedule of expenditures of federal awards and
that you have reviewed and approved the financial statements, schedule of expenditures of
federal awards, and related notes prior to their issuance and have accepted responsibility for
them. Further, you are required to designate an individual with suitable skill, knowledge, or
experience to oversee any nonaudit services we provide and for evaluating the adequacy and
results of those services and accepting responsibility for them.

Management is responsible for establishing and maintaining effective internal control, including
internal controls over compliance, and for evaluating and monitoring ongoing activities, to help
ensure that appropriate goals and objectives are met and that there is reasonable assurance that
government programs are administered in compliance with compliance requirements. You are
also responsible for the selection and application of accounting principles; for the fair
presentation in the financial statements of the respective financial position of the government
activities, each major fund, and the aggregate remaining fund information of the District in
conformity with U.S. Generally Accepted Accounting Principles; and for compliance with
applicable laws and regulations and the provisions of contracts and grant agreements.

Management is also responsible for making all financial records and related information
available to us and for ensuring that management and financial information is reliable and
properly recorded. Your responsibilities also include identifying significant vendor relationships
in which the vendor has responsibility for program compliance and for the accuracy and
completeness of that information. Your responsibilities include adjusting the financial
statements to correct material misstatements aggregated by us during the current engagement and
pertaining to the latest period presented are immaterial, both individually and in the aggregate, to
the financial statements taken as a whole.

You are responsible for the design and implementation of programs and controls to prevent and
detect fraud, and for informing us about all known or suspected fraud or illegal acts affecting the
district involving (1) management, (2) employees who have significant roles in internal control,
and (3) others where the fraud or illegal acts could have a material effect on the financial
statements. Your responsibilities include informing us of your knowledge of any allegations of
fraud or suspected fraud affecting the government received in communications from employees,
former employees, grantors, regulators, or others. In addition, you are responsible for identifying
and ensuring that the entity complies with applicable laws, regulations, contracts, agreements,
and grants. Additionally, as required by the Uniform Guidance, it is management’s
responsibility to follow-up and take corrective action on reported audit findings and to prepare a
summary schedule of prior audit findings and a corrective action plan. You are responsible for
the preparation of the supplementary information in conformity with U.S. Generally Accepted
Accounting Principles. You agree to include our report on the supplementary information in any
document that contains and indicates that we have reported on the supplementary information.
You also agree to present the supplementary information with the audited financial statements.
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Management is responsible for establishing and maintaining a process for tracking the status of
audit findings and recommendations. Management is also responsible for identifying for us
previous financial audits, attestation engagements, performance audits, or other studies related to
the objectives discussed in the Audit Objectives section of this letter. This responsibility
includes relaying to us corrective actions taken to address significant findings and
recommendations resulting from those audits, attestation engagements, performance audits, or
studies. You are also responsible for providing management’s views on our current findings,
conclusions, and recommendations, as well as your planned corrective actions, for the report, and
for the timing and format for providing that information.

Audit Procedures — General

An audit includes examining, on a test basis, evidence supporting the amounts and disclosures in
the financial statements; therefore, our audit will involve judgment about the number of
transactions to be examined and the areas to be tested. We will plan and perform the audit to
obtain reasonable rather than absolute assurance about whether the financial statements are free
of material misstatement, whether from (1) errors, (2) fraudulent financial reporting, (3)
misappropriation of assets, or (4) violations of laws or government regulations that are
attributable to the entity or to acts by management or employees acting on behalf of the entity.
Because the determination of abuse is subjective, Government Auditing Standards do not expect
auditors to provide reasonable assurance of detecting abuse.

Because an audit is designed to provide reasonable, but not absolute assurance and because we
will not perform a detailed examination of all transactions, there is a risk that material
misstatements or noncompliance may exist and not be detected by us. In addition, an audit is not
designed to detect immaterial misstatements or violations of laws or governmental regulations
that do not have a direct and material effect on the financial statements or major programs.
However, we will inform you of any material errors and any fraudulent financial reporting or
misappropriation of assets that come to our attention, unless clearly inconsequential, and of any
material abuse that comes to our attention. We will include such matters in the reports required
for a Single Audit. Our responsibility as auditors is limited to the period covered by our audit
and does not extend to any later periods for which we are not engaged as auditors.

Our procedures will include tests of documentary evidence supporting the transactions recorded
in the accounts and may include tests of the physical existence of inventories, and direct
confirmation of receivables and certain other assets and liabilities by correspondence with
selected individuals, fund sources, creditors, and financial institutions. We may request written
representations from your attorneys as part of the engagement, and they may bill you for
responding to this inquiry. At the conclusion of our audit, we will also require certain written
representations from you about the financial statements and related matters.
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Audit Procedures — Internal Controls

Our audits will include obtaining an understanding of the entity and its environment, including
internal control, sufficient to assess the risks of material misstatement of the financial statements
and to design the nature, timing, sufficient to assess the risks of material misstatement of the
financial statements and to design the nature, timing, and extent of further audit procedures.
Tests of controls may be performed to test the effectiveness of certain controls that we consider
relevant to preventing and detecting errors and fraud that are material to the financial statements
and to preventing and detecting misstatements resulting from illegal acts and other
noncompliance matters that have a direct and material effect on the financial statements. Our
tests, if performed, will be less in scope than would be necessary to render an opinion on internal
control and, accordingly, no opinion will be expressed in our report on internal control issued
pursuant to Government Auditing Standards.

As required by the Uniform Guidance, we will perform tests of controls to evaluate the
effectiveness of the design and operation of controls that we consider relevant to preventing or
detecting material noncompliance with compliance requirements applicable to each major federal
award program. However, our tests will be less in scope than would be necessary to render an
opinion on those controls and, accordingly, no opinion will be expressed in our report on internal
control issued pursuant to the Uniform Guidance.

An audit is not designed to provide assurance on internal control or to identify significant
deficiencies. However, during the audit, we will communicate to management and those charged
with governance internal control related matters that are required to be communicated under
AICPA professional standards, Government Auditing Standards, and the Uniform Guidance,

Audit Procedures ~ Compliance

As part of obtaining reasonable assurance about whether the financial statements are free of
material misstatement, we will perform tests of the District’s compliance with applicable laws
and regulations and the provisions of contracts and agreements, including grant agreements.
However, the objective of those procedures will not be to provide an opinion on overall
compliance and we will not express such an opinion in our report on compliance issued pursuant
to Government Auditing Standards.

The Uniform Guidance requires that we also plan and perform the audit to obtain reasonable
assurance about whether the auditee had complied with applicable laws and regulations and the
provisions of contracts and grant agreements applicable to major programs. Qur procedures will
consist of tests of transactions and other applicable procedures described in the Uniform
Guidance and related addenda for the types of compliance requirements that could have a direct
and material effect on each of the District’s major programs. The purpose of those procedures
will be to express an opinion on the District’s compliance with requirements applicable to each
of its major programs in our report on compliance issued pursuant to the Uniform Guidance.
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Engagement Administration, Fees, and Other

We understand that your employees will prepare all cash, accounts receivable, or other
confirmations we request and will locate any documents selected by us for testing.

At the conclusion of the engagement, we will complete the appropriate sections of the Data
Collection Form that summarizes our audit findings. It is Management’s responsibility to submit
the reporting package (including financial statements, schedule of expenditures of federal
awards, summary schedule of prior audit findings, auditors’ reports, and corrective action plan)
along with the Data Collection Form to the federal audit clearinghouse. We will coordinate with
you the electronic submission and certification. If applicable, we will provide copies of our
report for you to include with the reporting package you will submit to pass-through entities.
The Data Collection Form and the reporting package must be submitted within the earlier 30
days after receipt of the auditors’ reports or nine months after the end of the audit period, unless
a longer period is agreed to in advance by the cognizant or oversight agency for audits.

The audit documentation for this engagement is the property of Sanders, Bledsoe & Hewett,
CPAs, LLP, and constitutes confidential information. However, pursuant to authority given by
law or regulation, we may be requested to make certain audit documentation available to
Oklahoma State Department of Education or its designee, a federal agency providing direct or
indirect funding, or the U.S. Government Accountability Office for purposes of a quality review
of the audit, to resolve audit findings, or to carry out oversight responsibilities. We will notify
you of any such request. If requested, access to such audit documentation will be provided under
the supervision of Sanders, Bledsoe & Hewett, CPAs, LLP personnel. Furthermore, upon
request, we may provide copies of selected audit documentation to the aforementioned parties.
These parties may intend, or decide, to distribute the copies of information contained therein to
others, including other governmental agencies.

The audit documentation for this engagement will be retained for a minimum of five years after
the report release or for any additional period requested by the Oklahoma State Department of
Education, U. S. Department of Education and Office of Management and Budget. If we are
aware that a federal awarding agency, pass-through entity, or auditee is contesting an audit
finding, we will contact the party(ies) contesting the audit finding for guidance prior to
destroying the audit documentation.

Our fee for these services will be at our standard hourly rates plus out-of-pocket costs (such as
report reproduction, word processing, postage, travel, copies, telephone, etc.) except that we
agree that our gross fee, including expenses, will not exceed $34,500. Our standard hourly rates
vary according to the degree of responsibility involved and the experience level of the personnel
assigned to your audit. Our invoices for these fees will be rendered each month as work
progresses and are payable on presentation. In accordance with our firm policies, work may be
suspended if your account becomes 60 days or more overdue and may not be resumed until your
account is paid in full. If we elect to terminate our services for nonpayment, our engagement
will be deemed to have been completed upon written notification of termination, even if we have
not completed our report(s). You will be obligated to compensate us for all time expended and
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to reimburse us for all out-of-pocket costs through the date of termination. The above fee is
based on anticipated cooperation from your personnel and the assumption that unexpected
circumstances will not be encountered during the audit. If significant additional time is
necessary, we will discuss it with you and arrive at a new fee estimate before we incur the
additional costs.

Government Auditing Standards require that we provide you with a copy of our most recent
external peer review report and any letter of comment, and any subsequent peer review reports
and letters of comment received during the period of the contract. Our 2016 peer review report
and letter of comment is available on our website, www.sbhauditors.com.

We appreciate the opportunity to be of service to Lawton Public Schools and believe this letter
accurately summarizes the significant terms of our engagement. If you have any questions,
please let us know. If you agree with the terms of our engagement as described in this letter,
please sign the enclosed copy and return it to us.

At this time, we are not able to determine if your District will need a Single Audit performed in
accordance with the Uniform Guidance, as described in this letter. When, and if it is determined
that the District will not need a Single Audit to be performed, we will issue another engagement
letter, if required.

Sincerely,

A ldesnr Plidsoe ¢l

Sanders, Bledsoe & Hewett
Certified Public Accountants, LLP

RESPONSE

This letter correctly sets forth the understanding of Lawton Public Schools.

By: L < -
CARLA CLODFELTER, PRESIDENT

LAWTON BOARD OF EDUCATION
Title: (" O

Date: 5"/7—Iq




Joy Hofmeister
State Superintendent of Public Instruction
Oklahoma State Department of Education
2500 North Lincoln Boulevard, Oklahoma City, Oklahoma 73105-4599

CONTRACT FOR AUDIT OF PUBLIC SCHOOLS
2018-2019 SCHOOL YEAR

The Audit reports are to be made in accordance with Oklahoma Statutes and the Rules and Regulations of the
State Board of Education. The contracting auditing firm stipulates that the audit will include a financial and
compliance examination in accordance with the standards for financial and compliance audits contained in
Government Auditing Standards, issued by the Comptroller General of the United States; when applicable, the
provisions of the Uniform Administrative Requirements Cost Principles, and Audit Requirements for Federal
Awards, also known as 2 C.F.R Part 200. The contracting auditing firm is currently included on the State Board of
Education's list of approved public school auditors.

We, the undersigned, do hereby further stipulate that we have entered into an agreement to provide an annual
audit of the financial affairs and transactions of all funds and activities of the school district specified below. The
audit period shall cover the 2018-2019 fiscal year beginning July 1, 2018, and ending June 30, 2019.

This audit contract was approved by the Board of Education and entered in the minutes of its meeting on

the day of __,2019.
ATTEST:
CLERK PRESIDENT
e Compdene o (&lTaox
APPROVED THIS DAY OF ,2019.

Sanders, Bledsoe & Hewett, CPAs, LLP
AUDITING FIRM

L &

SIGNATURE OF AUTHORIZED REPRESENTATIVE OF AUDITING FIRM

PLEASE EXECUTE THIS FORM IN TRIPLICATE:
(1) copy for the school file
(1) copy for the contracting auditing firm
(1) copy to be submitted to the State Department of Education

EMAIL A SIGNED CONTRACT TO KATHERINE.BLACK@SDE.OK.GOV OR MAIL A
COPY TO: Katherine Black, Executive Director, Financial Accounting

Oklahoma State Department of Education

2500 North Lincoln Boulevard, Suite 420

Oklahoma City, Oklahoma 73105-4599

MUST BE FILED NO LATER THAN FRIDAY, JUNE 28, 2019
Contracts dated prior to January 31, 2019, will net be accepted.
Contracts which do not contain all of the above provisions will not be accepted.
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Statement of Understanding relating to the
Wide Area Network Leasing and Services Agreement

This Statement of Understanding relates to the Wide Area Network Leasing and Services
Agreement dated March 11, 2013 (the “Agreement”) by and between LAWTON PUBLIC SCHOOL
District (the “District™) and Unite Private Networks, LLC (“UPN”) (collectively, the “Parties”).

Recitals

A. UPN is in the business of leasing and providing WAN Services (“WAN Services”)
and WAN Facilities (“WAN Facilities™) to school districts and other customers.

B. Following a competitive bidding process, the District selected UPN as the most cost-
effective provider of leased WAN Services and WAN Facilities to the District.

C. In order to accommodate the District’s request to upgrade the bandwidth at its
Cameron University location (the “Cameron Upgrade”), the Parties have elected to exercise an
option under the Agreement as described in more detail below.

D. The District has received all approvals required by it to enter into the Agreement and
this Statement of Understanding, under which UPN will lease and provide WAN Services and WAN
Facilities to the District as described below and in the Agreement.

Statement of Understanding

Section 4 of the Agreement contemplates changes to the WAN Facilities and WAN
Services and reads, in part, as follows: “Any changes in the WAN Facilities or the WAN

Services...will be set forth in a change order or other document signed by both the District and
UPN.”

Section 5 of the Agreement specifically contemplates upgrades and reads, in part, as
follows: “...If the District elects to add future sites or upgrade services during the term of this
Agreement, they will be noted in an Addendum to this contract. All future sites and upgrades will

have a term that is coterminous with the original term selected by the District in Schedule C of this
Agreement...”

As such, the parties wish to add the following information to Schedules A through C of the
Agreement:

Page 2 of 4



Schedule A — WAN Facilities and WAN Services
Cameron Upgrade

UPN will provide a transmission speed of ten (10) gigabits/second over single mode fiber optic
links to the school locations noted below:

A Location Z Location
Site Name: Instructional Media/Tech Ctr (Hub) Site Name: Cameron University (Remote 31)
Address: 753 Fort Sill Boulevard Address: 2800 West Gore Blvd.
Lawton, OK 73507 Lawton, OK 73507

Schedule B - Installation Timeline
Cameron Upgrade

Anticipated completion of the Cameron Upgrade shall occur on the later of (i) approximately July
1, 2019, or (ii) approximately thirty (30) days after the full execution of the Statement of
Understanding.

Schedule C — Fees and Payment Schedule
Cameron Upgrade

Installation or Other Up-Front Fees
None

Monthly Fees
Upon completion of the Cameron Upgrade, the District’s monthly lease payments under the
Agreement will increase by $200, which will continue for the remainder of the Agreement.

By signing, the undersigned hereby warrants:

that they are authorized agents of UPN and the District respectively;
 that they have the authority to enter into this Statement of Understanding on behalf
of the parties to the original Agreement; and

e that they bind the parties to this Statement of Understanding and to the terms
contained herein.

Both parties agree that this contains the entire Statement of Understanding between UPN and the
District about the matters covered in this document and does not affect any provisions in the
original Agreement other than those noted above. This Statement of Understanding shall be
binding upon and inure to the benefit of heirs, successors and assigns of the parties to this
Statement of Understanding.

We make this Statement of Understanding under the laws of the State of Oklahoma. We both
agree to adhere to fair business practices and to comply with all federal, state, and local laws and
regulations. If any portion of this Statement of Understanding shall be held invalid or unlawful
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for any reason, the invalid portion shall not affect or impair the validity of the remaining portions
of the original Agreement or this Statement of Understanding.

IN WITNESS WHEREOF, this Statement of Understanding has been executed by a duly
authorized representative of each Party as of the day and year first written above.

Unite Private Networks, LL.C Lawton Public Schools

CARLA CLODFELTER, PRESIDENT
LAWTON PUBLIC SCHOOLS
Print Name & Title Print Name & Title

Date Date
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NAME

HUMAN RESOURCES

Certified Personnel
May 16, 2019

ASSIGNMENT

The following resignations are recommended:

Anthony, Stacy
Baker, Jack M.
Belter, Herbert

Blythe, Lisa
Bridges, Alice
Brierton, Kyle
Castro, Adam
DeLeon, Izabel
Dye, Eva

Gentry, Otis
Grigg, Brian
Gunter, Odell
Halleran, Jessica
Johnson, Tameka
Junghanns, Patti
Knott, Anthony
Landoll, Karen
Leach, Mary
McComas, Angela
McCuiston, Molly
McKillip, Dwight
Petty, Callan
Reeves, Michelle
Rodriguez, Miguel
Scales, Carrie
Schettler, Dawna
Schettler, Dawna
Totte, Anna
Veldhuizen, Megan
Wigniton, Hannah

The following employment is recommended for the 2019-2020 school year:

Bauman, Angela
Bour, Melissa
Bryans, Karen
Collins, Kelli
Comstock, Ashley
Couch, Bryan
Couch, Bryan

DeMarcus, Cassandra

Hannabass, Angela
Hendershot, Mary

Teacher, Eisenhower

Assistant Wrestling, MMS

Social Studies Department Chair, EHS
Quiz Bowl coach, EHS

Teacher, Pat Henry

Teacher, Lincoln

Assistant Girls Basketball Coach, LHS
Teacher, LHS

Teacher, EHS

Assistant Volleyball Coach, CMS
Freshman Girls Basketball Coach, MHS
Teacher, LHS

Head Boy’s and Girl’s Track Coach, MHS
Athletic Coordinator, MMS

Teacher, Pat Henry

Teacher, MMS

Teacher, EMS

Teacher, Ridgecrest

Teacher, Eisenhower

Teacher, Woodland Hills

Teacher, Woodland Hills

Assistant Football Coach, CMS
Teacher, Freedom

Teacher, TMS

Assistant Football, MMS

Teacher, Edison

Assistant Track Coach, MHS
Freshman Girls Basketball Coach, MHS
Teacher, Almor West

Grant Coordinator, Shoemaker
Teacher, EHS

Teacher, TMS

Teacher, Edison

SLP, Special Services
Counselor, EMS

Teacher, LHS

Assistant Football Coach, LHS
Teacher, LHS

Library Media Specialist, TBD
Teacher, MMS

Teacher, Lincoln

DATE

05-24-2019
05-24-2019
05-24-2019

05-24-2019
05-24-2019
05-24-2019
05-24-2019
05-24-2019
05-24-2019
05-24-2019
05-24-2019
05-24-2019
05-24-2019
05-24-2019
05-24-2019
05-24-2019
05-24-2019
05-24-2019
05-24-2019
05-24-2019
05-24-2019
05-24-2019
05-24-2019
05-24-2019
05-24-2019
05-24-2019
05-24-2019
05-24-2019
06-30-2019
05-24-2019

08-07-2019
08-07-2019
08-07-2019
07-30-2019
08-07-2019
08-07-2019
08-07-2019
07-30-2019
08-07-2019
05-24-2019



Hendy, Caitlin
Inger, Molly

Keith, Misty

Kern, Heaven
Koolman, Stephanie
Labat, Sarah
Lawson, Andrea
Minreet, Zaki
Morrison, Jasmine
Nelson, Larisa

Nun, Kendra
Oberle, Tiffany
Raines, Candice
Sauseda, Rose
Scharfenberg, Natasha
VanBuren, Adam
West, Lacy

The following changes are recommended for the 2019-2020 school year:

Bross, Danna
Francis, Mechelle
Hathaway, Melinda
Hays, Mark

Jones, Cassandra
Kimbrell, Angie
Leach, Mary
Mattingly, Carmen
Nungesser, Paul
Ploof, Margaret
Prince, Geraldine
Sampson, Joshua
Wattenburger, Kevin
Williams, Norman

Wyatt, Rebecca

Teacher, Edison
Teacher, Pioneer Park
Teacher, Pat Henry
Teacher, LHS

Teacher, LHS

Teacher, LHS

Teacher, Woodland Hills
Teacher, Lincoln
Teacher, Almor West
Teacher, Learning Tree Academy
Teacher, Freedom
Teacher, Washington
Teacher, Pat Henry
Counselor, MHS
Teacher, Ridgecrest
Teacher, EHS

Teacher, EHS

Activities Director, EHS
Counselor, EHS

From: Teacher, Pat Henry

To: Teacher, Hugh Bish

From: Teacher, Ridgecrest

To: Teacher, Edison

From: Teacher, Edison

To: Teacher, TMS

From: Teacher, CMS

To: Counselor, Eisenhower
From: Teacher, MMS

To: Teacher, Woodland Hills
From: Teacher, Eisenhower
To: Teacher, Hugh Bish

From: Teacher, B.R.I.D.G.E.
To: Teacher, Gateway

From: Teacher, Ridgecrest

To: Teacher, Learning Tree Academy
From: Grant Facilitator, Shoemaker
To: Teacher, Freedom

From: Counselor, Eisenhower
To: Counselor, Croshy Park
From: Teacher, Ridgecrest

To: Teacher, Washington
From: Teacher, LHS

To: Teacher, B.R.1.D.G.E.
From: Teacher, B.R.I.D.G.E.
To: Teacher, EHS

From: Teacher, Woodland Hills
To: Teacher, EMS

08-07-2019
05-24-2019
08-07-2019
07-01-2019
05-07-2019
05-07-2019
08-07-2019
05-24-2019
08-07-2019
08-07-2019
08-07-2019
08-07-2019
08-07-2019
07-30-2019
05-24-2019
08-07-2019
05-24-2019

07-30-2019

08-07-2019

08-07-2019

08-07-2019

07-30-2019

08-07-2019

08-07-2019

08-07-2019

08-07-2019

01-04-2019

07-30-2019

08-07-2019

08-07-2019

08-07-2019



The following coaching positions are recommended:
Thomas, Stephen Athletic Coordinator, MMS 08-07-2019

The following employee returned from Leave of Absence:
Weston, Pamela Teacher, TMS 04-23-2019



HUMAN RESOURCES
Support Personnel
May 16, 2019

NAME ASSIGNMENT

The following resignations are recommended:
*Denotes retirement
Dunn, Sandra
Hendershot, Mary
Lowrie, Claudia
Minte, Antonia
White, Jessica

Personal Care Assistant, CMS
Personal Care Assistant, CMS
Clerk Assistant, Cleveland

Pre-K Teacher Assistant, Freedom
Clerk Assistant, Carriage Hills

The following employment is recommended:

Cuff, Miranda Athletic Trainer, EHS

MacMurray, Angelice Crossing Guard, Freedom

Morris, Lindsey Pre-K Teacher Assistant, Hugh Bish
Sutton, Alisha Bus Driver, Transportation

Vance, Jamie Library Assistant, Pioneer Park
York, Thomas Personal Care Assistant, Pat Henry

The following changes are recommended:

McCugh, Cindy From: Library Assistant, Sullivan Village
To: Library Assistant, Cleveland

From: Cafeteria Manager in Training, LHS
To: Cafeteria Manager, LHS

Winfrey, Tanisha

The following coaches are recommended for employment:
Vanterpool, Alexandria Head Volleyball Coach, EHS

DATE

05-23-2019
05-23-2019
05-01-2019
05-23-2019
05-02-2019

04-10-2019
05-06-2019
04-28-2019
05-07-2019
04-18-2019
05-08-2019

04-17-2019

05-02-2019

05-06-2019
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