

Scott Gibson Middle School

August 2026 Update

Main Entrance



Entrance & FM 407 Expansion



Main Building



Main Hallway



Cafeteria



Library



Classroom



Collaboration Space



Percussion Hall



Weight Room



Competition Gym



Practice Gym



Courtyard



Dismissal Video – Day Two



<https://www.youtube.com/watch?v=wiaVvK6ImrE>



Michael Ball Intermediate

August 2026 Update

Overall Site



Underground Plumbing



Service Drive



Kitchen and Cafeteria Slab



Look Ahead

- Complete Foundations
- Begin Steel Erection
- Restart CMU Storm Shelter Walls



Key Milestones

Key Milestone Tracking	
Town Permit	October 8, 2025
Mobilization	November 2025
Steel Erection Complete	Pending Redesign
Substantial Completion	July 2027

