

AGENDA

**SCHOOL DISTRICT OF NEW GLARUS
FACILITIES, TRANSPORTATION, AND TECHNOLOGY COMMITTEE MEETING
MONDAY, DECEMBER 5, 2022
HIGH SCHOOL LIBRARY/MEDIA CENTER, ROOM 183 JOIN ZOOM MEETING USING
LINK
HTTPS://US02WEB.ZOOM.US/J/87511297761?PWD=WGXPBHMAWZRCJY0Z1FI
CFYVU1UXUT09 BY PHONE USING 1-646-568-7788 MEETING ID 875 1129 7761 &
PASSWORD 670807
1701 2ND STREET
NEW GLARUS, WISCONSIN 53574
6:45 PM**

- I. **Call to Order - Bill Oemichen, Chair**
- II. **Scope of Referendum Projects for Bidding** **2**

Proposed Scope of Referendum Projects for Bidding

Due to significant inflation since the time the referendum passed in Spring 2021, NGSD Administration proposes the following regarding the scope of the referendum projects for bidding.

Scope of referendum projects for upcoming bidding:

- New Primary School
- High School Tech Ed Addition
- High School Renovations to the Tech Ed and Ag Wing

Scope to be considered as alternates:

- Art Classroom
- Family and Consumer Science Classroom

*These projects would be completed if they are able to be done with the referendum funding available. Otherwise, they will be placed at the top of the facility improvement priority list for future improvements to facilities.

Scope to be put on hold and placed on the priority list for future improvements:

- Update ceiling and lighting in one hallway at elementary school.
- Update flooring in the horseshoe hallway of elementary school.

Scope to be eliminated for now:

- Complete reconstruction of the elementary parking lot.

*With fewer grade levels and some smaller, less expensive changes, we can improve the traffic flow at the elementary school at a lower cost than complete reconstruction.

Proposed Referendum Projects Bidding Timeline

NGSD Administration and Bray Architects recommend sending out bid packages for the referendum projects in December, and having them due in mid-January. This timeframe should encourage strong bids and allow contractors to plan for the upcoming work accordingly.

III. Referendum Projects Bidding Timeline

4

Proposed Scope of Referendum Projects for Bidding

Due to significant inflation since the time the referendum passed in Spring 2021, NGSD Administration proposes the following regarding the scope of the referendum projects for bidding.

Scope of referendum projects for upcoming bidding:

- New Primary School
- High School Tech Ed Addition
- High School Renovations to the Tech Ed and Ag Wing

Scope to be considered as alternates:

- Art Classroom
- Family and Consumer Science Classroom

*These projects would be completed if they are able to be done with the referendum funding available. Otherwise, they will be placed at the top of the facility improvement priority list for future improvements to facilities.

Scope to be put on hold and placed on the priority list for future improvements:

- Update ceiling and lighting in one hallway at elementary school.
- Update flooring in the horseshoe hallway of elementary school.

Scope to be eliminated for now:

- Complete reconstruction of the elementary parking lot.

*With fewer grade levels and some smaller, less expensive changes, we can improve the traffic flow at the elementary school at a lower cost than complete reconstruction.

Proposed Referendum Projects Bidding Timeline


NGSD Administration and Bray Architects recommend sending out bid packages for the referendum projects in December, and having them due in mid-January. This timeframe should encourage strong bids and allow contractors to plan for the upcoming work accordingly.

VILLAGE PROPOSAL

DRAFT

DATE: 2022-11-03

ALTERNATIVE 2



8th St

Stop Sign

12th Ave

Stop Sign

Right-of-way Required

Right-of-way and property lines per Green County GIS

Approx. Right-of-way Required: 1,570 sq. ft

New right-of-way extends approx 77 ft south on the western lot line.

Windlach St

6

V. **Adjourn**

PURSUANT TO APPLICABLE LAW, NOTICE IS HEREBY GIVEN THAT A QUORUM OR A MAJORITY OF THE NEW GLARUS SCHOOL DISTRICT BOARD MEMBERS MAY ATTEND THIS MEETING. INFORMATION PRESENTED AT THIS MEETING MAY HELP FORM THE RATIONALE BEHIND FUTURE ACTIONS THAT MAY BE TAKEN BY THE NEW GLARUS SCHOOL DISTRICT BOARD.

UPON REQUEST TO THE DISTRICT OFFICE, SUBMITTED TWENTY-FOUR (24) HOURS IN ADVANCE, THE DISTRICT SHALL MAKE REASONABLE ACCOMMODATIONS INCLUDING THE PROVISION OF INFORMATIONAL MATERIAL IN AN ALTERNATIVE FORMAT FOR A DISABLED PERSON TO BE ABLE TO ATTEND THIS MEETING.